

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1	Legal Thread	03-01-00	31-12-25	6792 days?	03-01-00	31-12-25				
2										
3	UCC Legal Activities	03-01-00	31-12-25	6792 days?	03-01-00	31-12-25				
4					NA	NA				
5	UCC (MCC Recast)	11-04-12	01-01-15	712 days?	11-04-12	01-01-15				
6	Adoption of UCC Proposal by the European Parliament and the Council	09-10-13	09-10-13	0 days	09-10-13	09-10-13				
7	Customs Union Working Party meetings with DK, CY and IE presidencies (28/02/12-Feb 2013)	09-10-13	01-01-15	322 days	09-10-13	01-01-15				
8	COREPER/mandate for the Council to start the Trilogue	25-01-13	25-01-13	0 days	25-01-13	25-01-13				
9	COREPER/revised mandate for the Council to reach agreement in the Trilogue	23-05-13	23-05-13	0 days	23-05-13	23-05-13				
10	1st reading in the Parliament (IMCO, INTA)	26-04-12	24-04-13	260 days	26-04-12	24-04-13				
11	Opinion of the European and Social Committee	23-05-12	24-05-12	2 days	23-05-12	24-05-12				
12	Bilateral meetings with MS	11-04-12	30-05-12	36 days	11-04-12	30-05-12				
13	Adoption of UCC by the European Parliament	11-09-13	11-09-13	1 day?	11-09-13	11-09-13				
14	Adoption of UCC regulation by the Council at a single reading	30-09-13	30-09-13	0 days	30-09-13	30-09-13				
15	Publication	10-10-13	10-10-13	0 days	10-10-13	10-10-13				
16	Date of entry into force of UCC (ultimate deadline)	30-10-13	30-10-13	0 days	30-10-13	30-10-13				
17	Work Programme	30-10-13	11-04-14	118 days	30-10-13	11-04-14				
18	Contingency Plan	25-04-13	19-06-13	40 days	25-04-13	19-06-13				
19	UCC Delegated/Implementing Act (UCC DA/IA)	21-06-13	31-12-20	1969 days	21-06-13	31-12-20				
20	Internal work/preparation of Delegating/Implementing Act	21-06-13	10-01-14	146 days	21-06-13	10-01-14				
21	Preparation of UCC DA involving stakeholders	13-01-14	19-12-14	12,25 mons	13-01-14	19-12-14				
22	Adoption of UCC DA	28-07-15	28-07-15	1 day	28-07-15	28-07-15				
23	Entry into force UCC DA	21-12-15	21-12-15	0 days	21-12-15	21-12-15				
24	Preparation of UCC IA involving stakeholders	13-01-14	19-12-14	245 days	13-01-14	19-12-14				
25	Adoption of UCC IA	16-11-15	16-11-15	0 days	16-11-15	16-11-15				
26	Entry into force UCC IA	23-12-15	23-12-15	0 days	23-12-15	23-12-15				
27	Entry into application UCC/DA/IA	01-05-16	01-05-16	0 days	01-05-16	01-05-16				
28	Application of UCC/DA/IA (TBD in context of UCC WP and legal activities)	02-05-16	31-12-20	1222 days	02-05-16	31-12-20				
29	eLearning, training	09-06-15	31-12-25	2766 days	04-06-15	31-12-25				
30	Guidelines for UCC, UCC DA, UCC IA	03-01-00	29-12-17	4697 days	03-01-00	29-12-17				
31	Information & Communication	09-05-16	31-12-25	126,3 mons	04-05-16	31-12-25				
32	Amendment to Art. 278 of the UCC	01-05-18	30-04-19	262 days	01-05-18	30-04-19				
33										
34	Project Thread	22-11-10	29-06-34	6168 days?	22-11-10	15-08-25				
35										
36	MASP Maintenance	17-07-13	17-12-26	3511 days?	17-07-13	22-05-24				
37	MASP Rev. 12 (2013)	17-07-13	31-12-13	6 mons	17-07-13	31-12-13				
38	MASP Rev. 2014	02-07-14	31-12-14	131 days?	02-07-14	31-12-14				
39	MASP Rev. 2016	04-09-15	13-07-16	225 days	04-09-15	13-07-16				
40	MASP Rev. 2017	14-07-16	21-06-17	246 days	14-07-16	21-06-17				
41	MASP-C Rev. 2019	04-02-19	06-12-19	220 days	04-02-19	06-12-19				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
42	MASP-C Rev. 2023	04-10-21	22-12-23	583 days	NA	NA	
43	Future yearly MASP updates	25-12-23	17-12-26	39 mons	09-12-19	22-05-24	
44							
45	Group 1: Customs European Information Systems	20-12-10	31-12-31	5496 days?	20-12-10	30-06-25	
46	1.2 UCC Customs Decisions	02-01-12	01-07-20	2222 days?	02-01-12	01-07-20	
47	Iteration 2	02-01-12	01-07-20	2222 days?	02-01-12	01-07-20	
48	Business Analysis & Business Modelling	02-01-12	30-06-16	1175 days	02-01-12	30-06-16	
49	Business Case Document	02-01-13	28-06-13	128 days	02-01-13	28-06-13	
50	Level 3 (Business Requirements BPM)	02-01-12	29-06-12	130 days	02-01-12	29-06-12	
51	Level 3 Update	01-04-15	30-06-15	65 days	01-04-15	30-06-15	
52	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
53	Level 4 (Functional Requirement detailed BPM)	31-12-14	24-04-15	83 days	31-12-14	24-04-15	
54	Legal Provision	01-05-16	01-05-16	1 day?	01-05-16	01-05-16	
55	Provisions in application	01-05-16	01-05-16	1 day?	01-05-16	01-05-16	
56	Project Initiation Phase	10-09-12	25-04-13	164 days?	10-09-12	25-04-13	
57	Vision Document	10-09-12	25-04-13	164 days?	10-09-12	25-04-13	
58	GO decision	25-04-13	25-04-13	1 day?	25-04-13	25-04-13	
59	IT Project	01-03-17	22-06-20	866 days	01-03-17	22-06-20	
60	Elaboration Phase	01-03-17	12-12-18	467 days	01-03-17	12-12-18	
61	Application & Service Specifications	01-03-17	11-09-18	400 days	01-03-17	11-09-18	
62	Technical Systems Specifications	15-07-18	12-12-18	110 days	15-07-18	12-12-18	
63	Construction Phase	13-12-18	08-01-20	280 days	13-12-18	08-01-20	
64	Central services implementation	13-12-18	08-01-20	280 days	13-12-18	08-01-20	
65	Service integration in National Systems	13-12-18	08-01-20	280 days	13-12-18	08-01-20	
66	National implementation	13-12-18	08-01-20	280 days	13-12-18	08-01-20	
67	Transition Phase	04-04-19	22-06-20	319 days	04-04-19	22-06-20	
68	Deploy and Rollout	04-04-19	08-01-20	200 days	04-04-19	08-01-20	
69	Conformance tests	08-01-20	22-06-20	120 days	08-01-20	22-06-20	
70	Operation	30-06-20	30-06-20	0 days	01-07-20	01-07-20	
71	Commission, Member States administrations and Traders	30-06-20	30-06-20	0 days	01-07-20	01-07-20	
72	Implementation support (training and communication)	15-10-18	01-07-20	450 days	12-10-18	01-07-20	
73	Centrally developed training and communication	15-10-18	01-07-20	450 days	12-10-18	01-07-20	
74	National training and communication	15-10-18	01-07-20	450 days	12-10-18	01-07-20	
75							
76	1.4 UCC BTI	02-01-12	01-10-19	2024 days?	02-01-12	01-10-19	
77	Phase 2: UCC BTI Trader Interface	02-01-12	01-10-19	2024 days?	02-01-12	01-10-19	
78	Business Analysis & Business Modelling	02-01-12	31-03-17	1372 days	02-01-12	31-03-17	
79	Business Case Document Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
80	Level 3 (Business Requirements BPM)	02-01-12	30-09-13	456 days	02-01-12	30-09-13	
81	Level 3 Update	01-04-15	30-06-15	65 days	01-04-15	30-06-15	
82	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
83	Legacy Functional Specification Update	04-07-16	31-03-17	196 days	04-07-16	31-03-17	
84	Legacy user requirement documents update	03-01-17	31-03-17	64 days	03-01-17	31-03-17	
85	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
86	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	2014
87	Project Initiation Phase	28-01-16	04-11-16	203 days	28-01-16	04-11-16	
88	Vision Document (update from Part 1)	28-01-16	28-10-16	198 days	28-01-16	28-10-16	
89	GO decision	04-11-16	04-11-16	0 days	04-11-16	04-11-16	
90	IT Project	22-08-17	19-09-19	544 days	22-08-17	19-09-19	
91	Elaboration Phase	22-08-17	11-06-18	210 days	22-08-17	11-06-18	
92	Application & Service Specifications	22-08-17	30-04-18	180 days	22-08-17	30-04-18	
93	Technical Systems Specifications	12-12-17	11-06-18	130 days	12-12-17	11-06-18	
94	Construction Phase	12-06-18	27-06-19	274 days	12-06-18	27-06-19	
95	Central services implementation	12-06-18	27-06-19	274 days	12-06-18	27-06-19	
96	Transition Phase	28-06-19	19-09-19	60 days	28-06-19	19-09-19	
97	Deploy and Rollout	28-06-19	08-08-19	30 days	28-06-19	08-08-19	
98	Conformance tests	09-08-19	19-09-19	30 days	09-08-19	19-09-19	
99	Operation	01-10-19	01-10-19	0 days	01-10-19	01-10-19	
100	Commission, Member States administrations and Traders	01-10-19	01-10-19	0 days	01-10-19	01-10-19	
101	Implementation support (training and communication)	06-07-17	01-10-19	584 days?	06-07-17	01-10-19	
102	Centrally developed training and communication	10-07-17	01-10-19	582 days?	10-07-17	01-10-19	
103	National training and communication	06-07-17	01-10-19	584 days?	06-07-17	01-10-19	
104							
105	1.5 UCC AEO and impacts of MRA	20-12-10	31-12-23	3408 days?	20-12-10	16-12-19	
106	I. EU AEO Direct Trader Access	05-09-12	16-12-19	1902 days	05-09-12	16-12-19	
107	Business Analysis & Business Modelling	05-09-12	31-03-17	1195 days	05-09-12	31-03-17	
108	Level 3 (Business Requirements BPM)	05-09-12	23-12-14	600 days	05-09-12	23-12-14	
109	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
110	Level 4 (EOS System Process Model and Requirements Update)	01-07-16	31-03-17	197 days	01-07-16	31-03-17	
111	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
112	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
113	IT Project	25-10-16	28-11-19	810 days	25-10-16	28-11-19	
114	Elaboration Phase	25-10-16	12-10-18	515 days	25-10-16	12-10-18	
115	Application & Service Specifications	25-10-16	06-04-18	380 days	25-10-16	06-04-18	
116	Technical Systems Specifications	20-11-17	12-10-18	235 days	20-11-17	12-10-18	
117	Construction Phase	11-01-19	11-10-19	196 days	11-01-19	11-10-19	
118	Central services implementation	11-01-19	11-10-19	196 days	11-01-19	11-10-19	
119	National implementation (optional)	11-01-19	31-07-19	144 days	11-01-19	31-07-19	
120	Transition Phase	18-06-19	28-11-19	118 days	18-06-19	28-11-19	
121	Deploy and Rollout - Phase 1	18-06-19	31-07-19	32 days	18-06-19	31-07-19	
122	Conformance tests - Phase 1	01-08-19	18-09-19	35 days	01-08-19	18-09-19	
123	Deploy and Rollout - Phase 2	15-10-19	20-11-19	27 days	15-10-19	20-11-19	
124	Conformance tests - Phase 2	01-11-19	28-11-19	20 days	01-11-19	28-11-19	
125	Operation	01-10-19	16-12-19	55 days	01-10-19	16-12-19	
126	Commission, Member States administrations and Traders	01-10-19	16-12-19	55 days	01-10-19	16-12-19	
127	Phase 1	01-10-19	01-10-19	1 day	01-10-19	01-10-19	

Project: MASP Revision 2017	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
	Split		External Tasks		Inactive Summary		Manual Summary		Split	
	Milestone		External MileTask		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
128	Phase 2	16-12-19	16-12-19	1 day	16-12-19	16-12-19	
129	Implementation support (training and communication)	21-02-18	16-12-19	475 days	21-02-18	16-12-19	
130	Centrally developed training and communication	21-02-18	16-12-19	475 days	21-02-18	16-12-19	
131	National training and communication	21-02-18	16-12-19	475 days	21-02-18	16-12-19	
132	II. AEO Mutual Recognition Enhancement	20-12-10	31-12-23	3408 days?	20-12-10	01-03-19	
133	Business Analysis & Business Modelling	20-12-10	31-12-15	1314 days	20-12-10	31-12-15	
134	Level 3 (Business Requirements BPM)	20-12-10	29-06-12	400 days	20-12-10	29-06-12	
135	Level 4 (EOS System Process Model and Requirements Update)	07-11-14	31-12-15	300 days	07-11-14	31-12-15	
136	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
137	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
138	IT Project	30-11-15	16-05-17	384 days	30-11-15	16-05-17	
139	Elaboration Phase	30-11-15	04-08-16	180 days	30-11-15	04-08-16	
140	Application & Service Specifications	30-11-15	01-04-16	90 days	30-11-15	01-04-16	
141	Technical Systems Specifications	04-04-16	04-08-16	90 days	04-04-16	04-08-16	
142	Construction Phase	05-08-16	22-12-16	100 days	05-08-16	22-12-16	
143	Central services implementation	05-08-16	22-12-16	100 days	05-08-16	22-12-16	
144	Transition Phase	23-12-16	16-05-17	104 days	23-12-16	16-05-17	
145	Deploy and Rollout	23-12-16	16-05-17	104 days	23-12-16	16-05-17	
146	Operation	31-12-14	31-12-23	2355 days?	31-12-14	01-03-19	
147	Deployment Window	30-06-17	28-02-19	436 days?	30-06-17	28-02-19	
148	Commission, Member States administrations and Traders	01-03-19	01-03-19	0 days	01-03-19	01-03-19	
149	Non-EU Countries and non-EU traders (in case required)	31-12-14	31-12-23	2355 days	31-12-14	29-01-18	
150	MRA USA	15-04-15	15-04-15	0 days	15-04-15	15-04-15	
151	MRA Switzerland	31-12-14	31-12-14	0 days	31-12-14	31-12-14	
152	MRA Japan	10-03-16	10-03-16	0 days	10-03-16	10-03-16	
153	MRA China	04-11-15	04-11-15	0 days	04-11-15	04-11-15	
154	MRA Norway	29-01-18	29-01-18	1 day	29-01-18	29-01-18	
155	MRA Canada	31-12-23	31-12-23	0 days	Negotiations ongoing		
156	MRA Moldova	01-11-22	01-11-22	0 days	NA	NA	
157	MRA United Kingdom	01-01-21	01-01-21	0 days	NA	NA	
158	MRA Ukraine	Negotiations ongoing			NA	NA	
159	MRA Singapore	Negotiations ongoing			NA	NA	
160	MRA Türkiye	Negotiations ongoing			NA	NA	
161	MRA Hong Kong	Negotiations on-hold			Negotiations ongoing		
162							
163	1.6 UCC Automated Export System (AES)	02-04-12	11-02-25	3366 days	02-04-12	01-10-24	
164	Trans-European AES	02-04-12	11-02-25	3366 days	02-04-12	01-12-23	
165	Business Analysis & Business Modelling	02-04-12	15-05-18	1599 days	02-04-12	15-05-18	
166	Business Case Document	01-10-13	31-03-15	391 days	01-10-13	31-03-15	
167	Business Case Document Update	12-05-17	15-02-18	200 days	12-05-17	15-02-18	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
168	Study on the technical feasibility of the transition	07-09-17	15-05-18	179 days	07-09-17	15-05-18	
169	Level 3 (Business Requirements BPM)	02-04-12	29-06-12	65 days	02-04-12	29-06-12	
170	Level 3 Update	01-04-15	30-06-15	65 days	01-04-15	30-06-15	
171	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
172	Level 4 (Functional Requirement detailed BPM)	02-01-14	30-12-15	520 days	02-01-14	30-12-15	
173	Level 4 Update	01-01-17	15-01-18	272 days	01-01-17	15-01-18	
174	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
175	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
176	Project Initiation Phase	02-02-15	30-03-18	826 days	02-02-15	30-03-18	
177	Vision Document	02-02-15	31-07-15	130 days	02-02-15	31-07-15	
178	Vision Document Update	16-01-18	26-03-18	50 days	16-01-18	26-03-18	
179	GO decision	30-03-18	30-03-18	0 days	30-03-18	30-03-18	
180	IT Project	31-12-18	29-11-24	1551 days	31-12-18	29-11-23	
181	Elaboration Phase	31-12-18	20-12-19	255 days	31-12-18	20-12-19	
182	Application & Service Specifications	31-12-18	14-06-19	120 days	31-12-18	14-06-19	
183	Technical Systems Specifications	10-06-19	20-12-19	140 days	10-06-19	20-12-19	
184	Construction Phase	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
185	Central services implementation	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
186	Service integration in National Systems	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
187	National implementation	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
188	Transition Phase	15-09-20	29-11-24	1104 days	15-09-20	29-11-23	
189	Deploy and Rollout	15-09-20	23-11-20	50 days	15-09-20	23-11-20	
190	Conformance tests	24-11-20	29-11-24	1054 days	24-11-20	29-11-23	
191	Operation	06-03-21	11-02-25	1032 days	01-03-21	01-12-23	
192	Deployment Window	06-03-21	11-02-25	1031 days	01-03-21	01-12-23	
193	Step 1 - AES -core	06-03-21	01-12-23	719 days	NA	NA	
194	Step 2 - AES-EMCS link	06-03-21	13-02-24	771 days	NA	NA	
195	Step 3 - AES – non core	06-03-21	02-12-24	981 days	NA	NA	
196	End of Transition	11-02-25	11-02-25	0 days	NA	NA	
197	Commission, Member States administrations and Traders	06-03-21	06-03-21	1 day	01-03-21	01-03-21	
198	Implementation support (training and communication)	02-11-21	31-12-24	830 days	01-09-20	21-12-20	
199	Centrally developed training and communication	02-11-21	31-12-24	830 days	01-09-20	21-12-20	
200	National training and communication	02-11-21	31-12-24	830 days	01-09-20	21-12-20	
201	National Export Systems upgrade	01-03-21	02-12-24	986 days	01-03-21	01-10-24	
202	Operation	01-03-21	02-12-24	986 days	01-10-21	01-10-24	
203	National Deployment Window	01-03-21	02-12-24	986 days	01-03-21	01-12-23	
204	Commission, Member States administrations and Traders	NA	NA		NA	NA	
205							
206	1.7 UCC Transit System including NCTS	03-11-14	01-09-25	2835 days?	03-11-14	02-06-25	
207	UCC NCTS Phase 5	03-11-14	21-01-25	2675 days	03-11-14	01-12-23	
208	Business Analysis & Business Modelling	03-11-14	15-05-18	924 days	03-11-14	15-05-18	
209	Business Case Document	12-04-17	15-02-18	222 days	12-04-17	15-02-18	
210	Study on the technical feasibility of the transition	07-09-17	15-05-18	179 days	07-09-17	15-05-18	
211	Level 3 Update	03-11-14	30-06-15	172 days	03-11-14	30-06-15	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
212	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
213	Level 4 (Functional Requirement detailed BPM)	17-07-17	15-01-18	131 days	17-07-17	15-01-18	
214	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05
215	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05
216	Project Initiation Phase	15-11-17	30-03-18	98 days	15-11-17	30-03-18	
217	Vision Document	15-11-17	26-03-18	94 days	15-11-17	26-03-18	
218	GO decision	30-03-18	30-03-18	0 days	30-03-18	30-03-18	◆ 30-03
219	IT Project	06-11-18	29-11-24	1591 days	06-11-18	01-12-23	
220	Elaboration Phase	06-11-18	20-12-19	295 days	06-11-18	20-12-19	
221	Application & Service Specifications	06-11-18	14-06-19	160 days	06-11-18	14-06-19	
222	Technical Systems Specifications	02-09-19	20-12-19	80 days	02-09-19	20-12-19	
223	Construction Phase	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
224	Central services implementation	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
225	National implementation	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
226	Transition Phase	01-09-20	29-11-24	1114 days	01-09-20	01-12-23	
227	Deploy and Rollout	01-09-20	23-11-20	60 days	01-09-20	23-11-20	
228	Conformance tests	24-11-20	29-11-24	1054 days	24-11-20	01-12-23	
229	Operation	01-03-21	21-01-25	1021 days	01-03-21	01-12-23	
230	Deployment Window	01-03-21	21-01-25	1021 days	01-03-21	01-12-23	
231	Step 1 - Core NCTS P5	01-03-21	01-12-23	724 days	NA	NA	
232	Step 2 - non-Core NCTS P5	01-03-21	02-12-24	986 days	NA	NA	
233	Step 3 - End of transition	21-01-25	21-01-25	0 days	NA	NA	◆ 21-01
234	Commission, Member States administrations and Traders	01-03-21	01-03-21	0 days	01-03-21	01-03-21	◆ 01-03
235	Non-EU countries and non-EU traders (in case required)	01-03-21	01-03-21	0 days	01-03-21	01-03-21	◆ 01-03
236	Implementation support (training and communication)	01-10-20	31-12-24	1114 days	01-09-20	21-12-20	
237	Centrally developed training and communication	01-10-20	31-12-24	1114 days	01-09-20	21-12-20	
238	National training and communication	01-10-20	31-12-24	1114 days	01-09-20	21-12-20	
239	UCC NCTS Phase 6	03-11-14	01-09-25	2835 days	03-11-14	02-06-25	
240	Business Analysis & Business Modelling	03-11-14	22-12-22	2130 days	03-11-14	05-04-21	
241	Business Case Document	19-06-19	22-12-21	659 days	19-06-19	18-05-20	
242	Study on the technical feasibility of the transition	15-05-17	23-11-21	1185 days	15-05-17	08-04-20	
243	Level 3 Update	03-11-14	30-06-15	172 days	03-11-14	30-06-15	
244	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
245	Level 4 (Functional Requirement detailed BPM)	21-04-20	22-12-22	700 days	21-04-20	05-04-21	
246	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05
247	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05
248	Project Initiation Phase	19-05-20	22-12-21	419 days	19-05-20	20-09-21	
249	Vision Document	19-05-20	29-10-21	380 days	19-05-20	12-07-21	
250	GO Decision	13-07-21	22-12-21	118 days	13-07-21	20-09-21	◆ 22-12
251	IT Project	06-04-21	27-08-25	1151 days	06-04-21	20-03-25	
252	Elaboration Phase	06-04-21	23-12-22	450 days	06-04-21	13-06-22	
253	Application & Service Specifications	06-04-21	30-06-22	324 days	06-04-21	13-12-21	
254	Technical Systems Specifications	06-04-21	23-12-22	450 days	06-04-21	13-06-22	
255	Construction Phase	14-06-22	15-08-25	832 days	14-06-22	28-04-23	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
256	Central services implementation	14-06-22	15-09-23	330 days	14-06-22	28-04-23				
257	Service integration in National Systems (Start – End)	18-09-23	15-08-25	502 days	NA	NA				
258	National implementation (start to end)	18-09-23	15-08-25	502 days	14-06-22	28-04-23				
259	Transition Phase	18-09-23	27-08-25	510 days	02-05-23	20-03-25				
260	Deploy and Rollout	18-09-23	27-01-25	358 days	02-05-23	30-06-23				
261	Conformance tests	28-01-25	27-08-25	152 days	03-07-23	20-03-25				
262	Operation	03-03-25	01-09-25	131 days	03-06-24	02-06-25				
263	Deployment Window	03-03-25	01-09-25	131 days	03-06-24	02-06-25				
264	Commission, Member States administrations and Traders	03-03-25	01-09-25	131 days	03-06-24	03-06-24				
265	Non-EU countries and non-EU traders	03-03-25	01-09-25	131 days	03-06-24	03-06-24				
266	Implementation support (training and communication)	03-03-25	01-09-25	131 days	08-08-23	15-03-24				
267	Centrally developed training and communication	03-03-25	01-09-25	131 days	08-08-23	15-03-24				
268	National training and communication	03-03-25	01-09-25	131 days	08-08-23	15-03-24				
269	NCTS Phase 7				NA	NA				
270	Business Analysis & Business Modelling				NA	NA				
271	Business Case Document	TBD	TBD		NA	NA				
272	Study on the technical feasibility of the transition	TBD	TBD		NA	NA				
273	Level 3 Update	TBD	TBD		NA	NA				
274	Level 3 Final Update	TBD	TBD		NA	NA				
275	Level 4 (Functional Requirement detailed BPM)	TBD	TBD		NA	NA				
276	Legal Provision				NA	NA				
277	Provisions in application	TBD	TBD		NA	NA				
278	Project Initiation Phase	TBD	TBD		NA	NA				
279	Project Charter	TBD	TBD		NA	NA				
280	GO Decision	TBD	TBD		NA	NA				
281	IT Project	TBD	TBD		NA	NA				
282	Elaboration Phase	TBD	TBD		NA	NA				
283	Application & Service Specifications	TBD	TBD		NA	NA				
284	Technical Systems Specifications	TBD	TBD		NA	NA				
285	Construction Phase	TBD	TBD		NA	NA				
286	Central services implementation				NA	NA				
287	Service integration in National Systems (Start – End)	TBD	TBD		NA	NA				
288	National implementation (start to end)	TBD	TBD		NA	NA				
289	Transition Phase	TBD	TBD		NA	NA				
290	Deploy and Rollout	TBD	TBD		NA	NA				
291	Conformance tests	TBD	TBD		NA	NA				
292	Operation	TBD	TBD		NA	NA				
293	Deployment Window	TBD	TBD		NA	NA				
294	Commission, Member States administrations and Traders				NA	NA				
295	Non-EU countries and non-EU traders	TBD	TBD		NA	NA				
296	Implementation support (training and communication)	TBD	TBD		NA	NA				
297	Centrally developed training and communication	TBD	TBD		NA	NA				
298	National training and communication	TBD	TBD		NA	NA				
299	Transit of Postal Consignments				NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
300	Business Analysis & Business Modelling				NA	NA				
301	Feasibility Study	15-11-23	30-06-24	164 days	NA	NA				
302	Project Initiation Request	TBD	TBD		NA	NA				
303	Level 3 Update	TBD	TBD		NA	NA				
304	Level 3 Final Update	TBD	TBD		NA	NA				
305	Level 4 (Functional Requirement detailed BPM)	TBD	TBD		NA	NA				
306	Legal Provision				NA	NA				
307	Provisions in application	TBD	TBD		NA	NA				
308	Project Initiation Phase				NA	NA				
309	Project Charter	TBD	TBD		NA	NA				
310	GO Decision	TBD	TBD		NA	NA				
311	IT Project				NA	NA				
312	Elaboration Phase	TBD	TBD		NA	NA				
313	Application & Service Specifications	TBD	TBD		NA	NA				
314	Technical Systems Specifications	TBD	TBD		NA	NA				
315	Construction Phase				NA	NA				
316	Central services implementation	TBD	TBD		NA	NA				
317	Service integration in National Systems (Start – End)	TBD	TBD		NA	NA				
318	National implementation (start to end)	TBD	TBD		NA	NA				
319	Transition Phase				NA	NA				
320	Deploy and Rollout	TBD	TBD		NA	NA				
321	Conformance tests	TBD	TBD		NA	NA				
322	Operation				NA	NA				
323	Deployment Window	TBD	TBD		NA	NA				
324	Commission, Member States administrations and Traders	TBD	TBD		NA	NA				
325	Non-EU countries and non-EU traders	TBD	TBD		NA	NA				
326	Implementation support (training and communication)				NA	NA				
327	Centrally developed training and communication	TBD	TBD		NA	NA				
328	National training and communication	TBD	TBD		NA	NA				
329										
330	1.11 UCC Registered Exporter System (REX)	21-09-17	31-10-24	1863 days	21-09-17	01-10-20				
331	REX 2	21-09-17	01-01-20	595 days	21-09-17	01-01-20				
332	Implementation of modifications for the application of the REX system by EU exporters in the context of CETA (FTA with Canada)	21-09-17	21-09-17	0 days	21-09-17	21-09-17				◆ 21-09
333	Implementation of modifications for the application of the REX system by OCTs	01-01-20	01-01-20	0 days	01-01-20	01-01-20				◆ 01-01
334	Implementation of modifications for the application of the REX system by Turkey	01-01-19	01-01-19	0 days	01-01-19	01-01-19				◆ 01-01
335	REX3	01-01-19	16-03-21	578 days	01-01-19	01-10-20				
336	Business Analysis & Business Modelling	01-01-19	28-06-19	129 days	01-01-19	28-06-19				
337	Business Case Document update	01-01-19	28-06-19	129 days	01-01-19	28-06-19				
338	Project Initiation Phase	01-07-19	07-02-20	160 days	01-07-19	25-10-19				
339	Vision Document	01-07-19	31-12-19	132 days	01-07-19	27-09-19				
340	GO decision	29-01-20	07-02-20	8 days	25-10-19	25-10-19				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		
Summary		Inactive Task		Duration-only		Finish-only		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)	
341	IT Project	10-02-20	27-01-21	254 days	28-10-19	01-10-20	2014	
342	Elaboration Phase	10-02-20	01-07-20	104 days	28-10-19	26-03-20	2024	
343	Application & Service Specifications	10-02-20	01-07-20	104 days	28-10-19	26-03-20	2014	
344	Construction Phase	02-07-20	18-11-20	100 days	27-03-20	16-07-20	2024	
345	Central services implementation	02-07-20	18-11-20	100 days	27-03-20	16-07-20	2014	
346	Transition Phase	19-11-20	27-01-21	50 days	17-07-20	01-10-20	2024	
347	Deploy and Rollout for acceptance	19-11-20	27-01-21	50 days	17-07-20	01-10-20	2014	
348	Operation	27-01-21	27-01-21	0 days	01-10-20	01-10-20	2024	
349	Commission, Member States administrations and Traders	27-01-21	27-01-21	0 days	01-10-20	01-10-20	2014	
350	Implementation support (training and communication)	01-10-20	16-03-21	120 days	17-04-20	01-10-20	2024	
351	Centrally developed training and communication	01-10-20	16-03-21	120 days	17-04-20	01-10-20	2014	
352	REX4	21-09-22	31-10-24	555 days	NA	NA	2024	
353	Business Analysis and Business Modelling				NA	NA	2014	
354	Business Case Document	NA	NA		NA	NA	2024	
355	Level 3 (Business Requirements BPM) Level 3 Update	NA	NA		NA	NA	2014	
356	Level 4 (Functional Requirement detailed BPM) Level 4 Update	NA	NA		NA	NA	2024	
357	Legal Provision				NA	NA	2014	
358	Provisions in application	NA	NA		NA	NA	2024	
359	Project Initiation Phase	21-09-22	20-10-22	21 days	NA	NA	2014	
360	Project Charter	21-09-22	05-10-22	11 days	NA	NA	2024	
361	GO decision	20-10-22	20-10-22	0 days	NA	NA	2014	
362	IT Project	01-02-23	08-02-24	268 days	NA	NA	2024	
363	Elaboration Phase	01-02-23	30-06-23	108 days	NA	NA	2014	
364	Application & Service Specifications	01-02-23	30-06-23	108 days	NA	NA	2024	
365	Construction Phase	03-07-23	30-11-23	110 days	NA	NA	2014	
366	Central services implementation	03-07-23	30-11-23	110 days	NA	NA	2024	
367	Transition Phase	01-12-23	08-02-24	50 days	NA	NA	2014	
368	Deploy and Rollout for acceptance	01-12-23	08-02-24	50 days	NA	NA	2024	
369	Operation	01-03-24	01-03-24	0 days	NA	NA	2014	
370	Commission, Member States administrations and Traders	01-03-24	01-03-24	0 days	NA	NA	2024	
371	Implementation support (training and communication)	09-02-24	31-10-24	191 days	NA	NA	2014	
372	Centrally developed training and communication	09-02-24	31-10-24	191 days	NA	NA	2024	
373								
374	1.12 COPIS	03-06-13	23-06-27	3676 days?	03-06-13	01-10-21	2014	
375	COPIS Implementation of electronic AFA (phase 2)	03-06-13	11-12-21	2229 days?	03-06-13	01-10-21	2024	
376	Business Analysis & Business Modelling	31-03-15	29-06-16	328 days	31-03-15	29-06-16	2014	
377	Business Case Document	31-03-15	29-06-16	328 days	31-03-15	29-06-16	2024	
378	Legal Provision	03-06-13	03-06-13	0 days	03-06-13	03-06-13	2014	
379	Current provisions adopted	03-06-13	03-06-13	0 days	03-06-13	03-06-13	2024	
380	Project Initiation Phase	29-05-17	12-10-18	360 days	29-05-17	12-10-18	2014	
381	Vision Document	29-05-17	20-07-18	300 days	29-05-17	20-07-18	2024	
382	GO decision	12-10-18	12-10-18	0 days	12-10-18	12-10-18	2014	
383	IT Project	15-10-18	02-12-21	822 days	15-10-18	24-06-21	2024	
384	Elaboration Phase	15-10-18	09-10-19	259 days	15-10-18	27-06-19	2014	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
385	Application & Service Specifications	15-10-18	11-04-19	130 days	15-10-18	11-04-19	
386	Technical Systems Specifications	01-12-18	09-10-19	224 days	01-12-18	27-06-19	
387	Construction Phase	10-10-19	13-10-20	265 days	28-06-19	01-07-20	
388	Central services implementation	10-10-19	13-10-20	265 days	28-06-19	01-07-20	
389	Service integration in National Systems	10-10-19	13-10-20	265 days	28-06-19	01-07-20	
390	Transition Phase	14-10-20	02-12-21	298 days	02-07-20	24-06-21	
391	Deploy and Rollout	14-10-20	29-03-21	120 days	02-07-20	01-01-21	
392	Conformance tests	30-03-21	02-12-21	178 days	04-01-21	24-06-21	
393	Operation	11-12-21	11-12-21	0 days	01-10-21	01-10-21	
394	Commission, Member States administrations and Traders	11-12-21	11-12-21	0 days	01-10-21	01-10-21	
395	Implementation support (training and communication)	18-12-19	11-12-21	520 days?	08-10-19	01-10-21	
396	Centrally developed training and communication	18-12-19	11-12-21	520 days?	08-10-19	01-10-21	
397	National training and communication	18-12-19	11-12-21	520 days?	08-10-19	01-10-21	
398	COPIS+	03-06-13	23-06-27	3676 days?	03-06-13	01-10-21	
399	Business Analysis & Business Modelling	02-01-23	15-11-23	229 days	31-03-15	29-06-16	
400	Business Case Document	02-01-23	15-11-23	229 days	NA	NA	
401	Level 3 (Business Requirements BPM)	NA	NA		NA	NA	
402	Level 4 (Functional Requirement detailed BPM)	NA	NA		NA	NA	
403	Legal Provision	03-06-13	03-06-13	0 days	NA	NA	
404	Current provisions adopted	03-06-13	03-06-13	0 days	NA	NA	
405	Future provisions in application	NA	NA		NA	NA	
406	Project Initiation Phase	16-11-23	06-03-24	80 days	NA	NA	
407	Project Charter	16-11-23	07-02-24	60 days	NA	NA	
408	GO decision	08-02-24	06-03-24	20 days	NA	NA	
409	IT Project	31-12-24	23-06-27	647 days	NA	NA	
410	Elaboration Phase	31-12-24	29-12-25	260 days	NA	NA	
411	Application & Service Specifications	31-12-24	30-06-25	130 days	NA	NA	
412	Technical Systems Specifications	17-07-25	29-12-25	118 days	NA	NA	
413	Construction Phase	01-01-26	16-12-26	250 days	NA	NA	
414	Central services implementation	01-01-26	16-12-26	250 days	NA	NA	
415	Service integration in National Systems	01-01-26	16-12-26	250 days	NA	NA	
416	Transition Phase	17-12-26	23-06-27	135 days	NA	NA	
417	Deploy and Rollout	17-12-26	10-02-27	40 days	NA	NA	
418	Conformance tests (business validation)	11-02-27	23-06-27	95 days	NA	NA	
419	Operation	23-06-27	23-06-27	0 days	NA	NA	
420	Commission, Member States administrations and Traders	23-06-27	23-06-27	0 days	NA	NA	
421	Implementation support (training and communication)				NA	NA	
422	Centrally developed training and communication	11-02-27	23-06-27	95 days	NA	NA	
423	National training and communication	11-02-27	23-06-27	95 days	NA	NA	
424					NA	NA	
425	1.13 EU Single Window environment for customs	19-08-16	31-12-31	4016 days?	12-12-13	30-06-25	
426	Component 2 "EU Customs SW: Certificates Exchange" – FLEGT	19-05-16	31-12-21	1472 days	19-05-16	31-12-21	
449	Component 2 "EU Customs SW: Certificates Exchange" – COI	19-05-16	31-12-21	1472 days?	19-05-16	31-12-21	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
472	Component 2 "EU Customs SW: Certificates Exchange" - Reengineered EU CSW-CERTEX - Deployment window of H1 2020- (CHED-PP, CHED-D, ODS)	19-08-16	30-06-20	4011 days?	19-08-16	30-06-20	
497	EU CSW-CERTEX Release 2	19-08-16	26-06-23	1793 days?	19-08-16	31-12-21	
498	Business Analysis & Business Modelling	19-08-16	31-03-20	946 days	19-08-16	31-03-20	
499	Business Case	19-08-16	15-02-17	130 days	19-08-16	15-02-17	
500	Business Case Annex	04-10-19	20-12-19	56 days	04-10-19	20-12-19	
501	Level 3 (Business Requirements BPM)	24-01-19	31-03-20	310 days	24-01-19	31-03-20	
502	Level 4 (Functional Requirement detailed BPM)	05-09-19	31-03-20	150 days	05-09-19	31-03-20	
503	Legal Provision	31-12-22	31-12-22	0 days	31-12-21	31-12-21	
504	Future provisions in application	31-12-22	31-12-22	0 days	31-12-21	31-12-21	
505	Project Initiation Phase	04-04-17	20-12-19	710 days	04-04-17	20-12-19	
506	Vision Document	04-04-17	29-09-17	129 days	04-04-17	29-09-17	
507	Vision Document Annex	04-10-19	20-12-19	56 days	04-10-19	20-12-19	
508	GO decision	29-09-17	29-09-17	0 days	29-09-17	29-09-17	
509	IT Project	02-11-20	22-01-21	60 days	08-04-20	30-06-20	
510	Elaboration Phase	02-11-20	22-01-21	60 days	08-04-20	30-06-20	
511	Application & Service Specifications	02-11-20	22-01-21	60 days	08-04-20	30-06-20	
512	Technical Systems Specifications	02-11-20	22-01-21	60 days	08-04-20	30-06-20	
513	Construction Phase	25-01-21	16-06-21	103 days	01-07-20	20-10-20	
514	Central services implementation	25-01-21	15-06-21	103 days	01-07-20	20-10-20	
515	Service integration in National Systems	16-06-21	16-06-21	0 days	01-07-20	NA	
516	National implementation	16-06-21	16-06-21	0 days	01-07-20	NA	
517	Transition Phase	01-07-21	29-07-21	20 days	21-10-20	01-12-20	
518	Deploy and Rollout	01-07-21	28-07-21	20 days	21-10-20	17-11-20	
519	Conformance tests	29-07-21	29-07-21	0 days	01-12-20	NA	
520	Operation	01-12-20	29-07-21	174 days?	01-12-20	01-12-20	
521	Commission, Member States administrations and Traders	29-07-21	29-07-21	0 days	01-12-20	01-12-20	
522	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA	
523	Implementation support (training and communication)	29-07-21	26-06-23	500 days	NA	NA	
524	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA	
525	National training and communication	NA	NA		NA	NA	
526	EU CSW-CERTEX Release 3	23-03-18	26-06-23	1377 days?	23-03-18	31-12-21	
527	Business Analysis & Business Modelling	01-03-19	21-12-20	473 days	01-03-19	21-12-20	
528	Business Case	19-08-16	15-02-17	130 days	19-08-16	15-02-17	
529	Business Case Document Annex	01-03-19	20-12-19	211 days	01-03-19	20-12-19	
530	Level 3 (Business Requirements BPM)	01-03-19	21-12-20	473 days	01-03-19	21-12-20	
531	Level 4 (Functional Requirement detailed BPM)	01-03-19	21-12-20	473 days	01-03-19	21-12-20	
532	Legal Provision	31-12-22	31-12-22	0 days	31-12-21	31-12-21	
533	Future provisions in application	31-12-22	31-12-22	0 days	31-12-21	31-12-21	
534	Project Initiation Phase	04-04-17	18-06-21	1102 days?	23-12-19	22-12-20	
535	Vision Document	04-04-17	29-09-17	129 days?	04-04-17	29-09-17	
536	Vision Document Annex	04-01-21	17-06-21	120 days	23-12-19	21-12-20	
537	GO decision	18-06-21	18-06-21	0 days	22-12-20	22-12-20	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
538	IT Project	18-06-21	03-10-22	338 days	03-04-19	01-10-21				
539	Elaboration Phase	18-06-21	09-02-22	170 days	14-11-19	29-03-21				
540	Application&Service Specifications	18-06-21	12-01-22	150 days	22-12-20	29-03-21				
541	Technical Systems Specifications	18-06-21	09-02-22	170 days	22-12-20	29-03-21				
542	Construction Phase	03-01-22	28-03-22	61 days	30-03-21	01-07-21				
543	Central services implementation	03-01-22	25-03-22	60 days	30-03-21	28-06-21				
544	Service integration in National Systems	28-03-22	28-03-22	1 day	01-07-21	NA				
545	National implementation	28-03-22	28-03-22	1 day	01-07-21	NA				
546	Transition Phase	29-06-21	03-10-22	331 days	29-06-21	01-10-21				
547	Deploy and Rollout	28-03-22	30-09-22	135 days	29-06-21	30-09-21				
548	Conformance tests	03-10-22	03-10-22	0 days	01-10-21	NA				◆ 03-10
549	Operation	03-10-22	03-10-22	0 days	01-10-21	01-10-21				◆ 03-10
550	Commission, Member States administrations and Traders	03-10-22	03-10-22	0 days	01-10-21	NA				◆ 03-10
551	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
552	Implementation support (training and communication)	29-07-21	26-06-23	500 days	NA	NA				
553	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA				
554	National training and communication	NA	NA		NA	NA				
555	EU CSW-CERTEX Release 4	23-03-18	26-06-23	1377 days?	NA	NA				
556	Business Analysis & Business Modelling	19-08-16	20-05-22	1506 days	NA	NA				
557	Business Case	19-08-16	15-02-17	130 days	NA	NA				
558	Business Case Document Annex	03-01-22	11-03-22	50 days	NA	NA				
559	Level 3 (Business Requirements BPM)	03-01-22	20-05-22	100 days	NA	NA				
560	Level 4 (Functional Requirement detailed BPM)	03-01-22	20-05-22	100 days	NA	NA				
561	Legal Provision	31-12-22	31-12-22	0 days	NA	NA				◆ 31-12
562	Future provisions in application	31-12-22	31-12-22	0 days	NA	NA				◆ 31-12
563	Project Initiation Phase	04-04-17	01-07-22	1373 days?	NA	NA				
564	Vision Document	04-04-17	29-09-17	129 days?	NA	NA				
565	Vision Document Annex	14-03-22	31-05-22	57 days	NA	NA				
566	GO decision	06-06-22	01-07-22	20 days	NA	NA				
567	IT Project	06-06-22	31-12-22	151 days	NA	NA				
568	Elaboration Phase	06-06-22	23-09-22	80 days	14-11-19	29-03-21				
569	Application&Service Specifications	06-06-22	23-09-22	80 days	22-12-20	29-03-21				
570	Technical Systems Specifications	06-06-22	23-09-22	80 days	22-12-20	29-03-21				
571	Construction Phase	06-06-22	03-10-22	86 days	30-03-21	01-07-21				
572	Central services implementation	06-06-22	30-09-22	85 days	30-03-21	28-06-21				
573	Service integration in National Systems	03-10-22	03-10-22	1 day	01-07-21	NA				
574	National implementation	03-10-22	03-10-22	1 day	01-07-21	NA				
575	Transition Phase	30-09-22	15-12-22	55 days	29-06-21	01-10-21				
576	Deploy and Rollout	03-10-22	25-11-22	40 days	29-06-21	30-09-21				
577	Conformance tests	25-11-22	25-11-22	0 days	01-10-21	NA				◆ 25-11
578	Operation	03-10-22	01-12-22	44 days	NA	NA				
579	Commission, Member States administrations and Traders	01-12-22	01-12-22	0 days	NA	NA				◆ 01-12
580	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
581	Implementation support (training and communication)	29-07-21	26-06-23	500 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
582	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA				
583	National training and communication	NA	NA		NA	NA				
584	EU CSW-CERTEX Release 5	23-03-18	31-12-25	2036 days?	NA	NA				
585	Business Analysis & Business Modelling	01-03-19	24-03-23	1065 days	NA	NA				
586	Business Case	19-08-16	15-02-17	130 days	NA	NA				
587	Business Case Document Annex	01-06-22	17-03-23	209 days	NA	NA				
588	Level 3 (Business Requirements BPM)	01-06-22	24-03-23	214 days	NA	NA				
589	Level 4 (Functional Requirement detailed BPM)	01-06-22	24-03-23	214 days	NA	NA				
590	Legal Provision	31-12-22	31-12-22	0 days	NA	NA				
591	Future provisions in application	16-12-21	16-12-21	0 days	NA	NA				
592	Project Initiation Phase	04-04-17	31-03-23	1569 days?	NA	NA				
593	Vision Document	04-04-17	29-09-17	129 days?	NA	NA				
594	Vision Document Annex	19-10-22	30-03-23	118 days	NA	NA				
595	GO decision	31-03-23	31-03-23	0 days	NA	NA				
596	IT Project	18-06-21	02-10-23	600 days	NA	NA				
597	Elaboration Phase	18-06-21	14-08-23	564 days	NA	NA				
598	Application&Service Specifications	31-03-23	25-05-23	40 days	NA	NA				
599	Technical Systems Specifications	31-03-23	20-07-23	80 days	NA	NA				
600	Construction Phase	01-06-23	01-10-23	88 days	NA	NA				
601	Central services implementation	01-06-23	29-09-23	87 days	NA	NA				
602	Service integration in National Systems - start	01-10-23	01-10-23	1 day	NA	NA				
603	National implementation - start	01-10-23	01-10-23	1 day	NA	NA				
604	Transition Phase	29-06-21	02-10-23	593 days	NA	NA				
605	Deploy and Rollout	28-03-22	02-10-23	398 days	NA	NA				
606	Conformance tests - start	02-10-23	02-10-23	0 days	NA	NA				
607	Operation	01-10-25	01-10-25	0 days	NA	NA				
608	Commission, Member States administrations and Traders (legal deadline for COM for ICMS)	01-10-25	01-10-25	0 days	NA	NA				
609	Implementation support (training and communication)	29-07-21	26-06-23	500 days	NA	NA				
610	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA				
611	National training and communication	NA	NA		NA	NA				
612	EU CSW-CERTEX integration with EU CITES Phase 2	23-03-18	01-10-25	1971 days?	NA	NA				
613	Business Analysis & Business Modelling	01-03-19	28-11-24	1506 days	NA	NA				
614	Business Case	19-08-16	15-02-17	130 days	NA	NA				
615	Business Case Document Annex	04-01-22	28-03-22	60 days	NA	NA				
616	Level 3 (Business Requirements BPM)	29-03-22	16-10-24	670 days	NA	NA				
617	Level 4 (Functional Requirement detailed BPM)	29-03-22	27-11-24	700 days	NA	NA				
618	Legal Provision	31-12-22	31-12-22	0 days	NA	NA				
619	Future provisions in application	31-12-22	31-12-22	0 days	NA	NA				
620	Project Initiation Phase	04-04-17	31-12-24	2028 days?	NA	NA				
621	Vision Document	04-04-17	29-09-17	129 days?	NA	NA				
622	Project Charter	18-10-24	26-12-24	50 days	NA	NA				
623	GO decision	27-12-24	27-12-24	0 days	NA	NA				
624	IT Project	18-06-21	01-10-25	1123 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
625	Elaboration Phase	18-06-21	27-06-25	1055 days	NA	NA				
626	Application&Service Specifications	27-12-24	15-05-25	100 days	NA	NA				
627	Technical Systems Specifications	27-12-24	26-06-25	130 days	NA	NA				
628	Construction Phase	16-05-25	08-08-25	61 days	NA	NA				
629	Central services implementation	16-05-25	07-08-25	60 days	NA	NA				
630	Service integration in National Systems	08-08-25	08-08-25	1 day	NA	NA				
631	National implementation	08-08-25	08-08-25	1 day	NA	NA				
632	Transition Phase	29-06-21	01-10-25	1116 days	NA	NA				
633	Deploy and Rollout	08-08-25	30-09-25	38 days	NA	NA				
634	Conformance tests	01-10-25	01-10-25	0 days	NA	NA				01-10
635	Operation	01-10-25	01-10-25	0 days	NA	NA				01-10
636	Commission, Member States administrations and Traders	01-10-25	01-10-25	0 days	NA	NA				01-10
637	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
638	Implementation support (training and communication)	29-07-21	26-06-23	500 days	NA	NA				
639	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA				
640	National training and communication	NA	NA		NA	NA				
641	EU CSW-CERTEX integration with Import of Cultural Goods	19-08-16	01-01-25	2192 days?	19-08-16	30-06-25				
642	Business Analysis & Business Modelling	19-08-16	28-03-24	1992 days	19-08-16	28-03-24				
643	Business Case	19-08-16	15-02-17	130 days	19-08-16	15-02-17				
644	Business Case Document Annex	01-12-22	13-11-23	250 days	01-12-22	29-06-23				
645	Level 3 (Business Requirements BPM)	03-07-23	28-03-24	195 days	03-07-23	28-03-24				
646	Level 4 (Functional Requirement detailed BPM)	03-07-23	28-03-24	195 days	03-07-23	28-03-24				
647	Legal Provision	23-12-22	23-12-22	1 day	31-12-21	31-12-21				
648	Future provisions in application	23-12-22	23-12-22	1 day	31-12-21	31-12-21				
649	Project Initiation Phase	04-04-17	28-12-23	1763 days?	04-04-17	29-09-23				
650	Vision Document	04-04-17	29-09-17	129 days?	04-04-17	29-09-17				
651	Project Charter	01-01-23	27-12-23	260 days	01-01-23	29-09-23				
652	GO decision	28-12-23	28-12-23	0 days	29-09-23	29-09-23				28-12
653	IT Project	01-12-23	12-12-24	270 days	01-12-23	03-01-25				
654	Elaboration Phase	01-12-23	28-06-24	151 days	01-12-23	28-06-24				
655	Application&Service Specifications	01-12-23	28-06-24	151 days	01-12-23	28-06-24				
656	Technical Systems Specifications	01-12-23	28-06-24	151 days	01-12-23	28-06-24				
657	Construction Phase	01-04-24	27-09-24	131 days	01-04-24	01-10-24				
658	Central services implementation	01-04-24	27-09-24	131 days	01-04-24	30-09-24				
659	Service integration in National Systems	30-06-24	30-06-24	0 days	01-10-24	NA				30-06
660	National implementation	30-06-24	30-06-24	0 days	01-10-24	NA				30-06
661	Transition Phase	30-09-24	12-12-24	53 days	01-10-24	03-01-25				
662	Deploy and Rollout	30-09-24	11-12-24	53 days	01-10-24	31-12-24				
663	Conformance tests	12-12-24	12-12-24	0 days	03-01-25	NA				12-12
664	Operation	01-01-25	01-01-25	1 day	30-06-25	30-06-25				
665	Commission, Member States administrations and Traders	01-01-25	01-01-25	1 day	30-06-25	30-06-25				
666	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
667	Implementation support (training and communication)				NA	NA				
668	Centrally developed training and communication	NA	NA		NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
669	National training and communication	NA	NA		NA	NA				
670	EU CSW-CERTEX for electronic Proof of Origin Certificates” (fiche 2.10)	31-12-25	03-07-29	915 days?	NA	NA				
671	Business Analysis & Business Modelling	31-12-25	25-01-28	540 days	NA	NA				
672	Project Initiation Annex	31-12-25	16-06-26	120 days	NA	NA				
673	Level 3 (Business Requirements BPM)	18-06-26	11-08-27	300 days	NA	NA				
674	Level 4 (Functional Requirement detailed BPM)	18-06-26	11-08-27	300 days	NA	NA				
675	Legal Provision	31-12-25	31-12-25	0 days	NA	NA				
676	Future provisions adopted (CERTEX)	31-12-25	31-12-25	0 days	NA	NA				
677	Project Initiation Phase	17-06-26	23-02-27	180 days?	NA	NA				
678	Project Charter Addendum	17-06-26	01-12-26	120 days	NA	NA				
679	GO Decision	02-12-26	23-02-27	60 days	NA	NA				
680	IT Project	24-02-27	05-04-29	552 days?	NA	NA				
681	Elaboration Phase	24-02-27	17-10-28	430 days	NA	NA				
682	Application&Service Specifications	24-02-27	17-10-28	430 days	NA	NA				
683	Technical Systems Specifications	24-02-27	17-10-28	430 days	NA	NA				
684	Construction Phase	18-10-28	28-11-28	30 days	NA	NA				
685	Central services implementation	18-10-28	28-11-28	30 days	NA	NA				
686	Service integration in national systems - start	18-10-28	18-10-28	0 days	NA	NA				
687	National implementation - start	18-10-28	18-10-28	0 days	NA	NA				
688	Transition Phase	29-11-28	27-12-28	21 days	NA	NA				
689	Deploy and rollout	29-11-28	26-12-28	20 days	NA	NA				
690	Conformance tests - start	27-12-28	27-12-28	0 days	NA	NA				
691	Operation	01-01-29	01-01-29	0 days	NA	NA				
692	Commission, Member States administrations and Traders	01-01-29	01-01-29	0 days	NA	NA				
693	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
694	Implementation support (training and communication)	01-01-29	01-01-29	0 days	NA	NA				
695	Centrally developed training and communication - start	01-01-29	01-01-29	0 days	NA	NA				
696	National training and communication	NA	NA		NA	NA				
697	EU SWE-C B2G	01-12-22	31-12-31	2372 days	NA	NA				
698	Business Analysis & Business Modelling	01-12-22	29-06-23	152 days	NA	NA				
699	Draft Level 3 (Business Requirements BPM), supported by the Business Proof of Concept	01-12-22	29-06-23	152 days	NA	NA				
700	Legal Provision	31-12-22	31-12-31	2350 days	NA	NA				
701	Adoption of the basic Regulation (tentative)	31-12-22	31-12-22	0 days	NA	NA				
702	Future provisions in application (tentative)	31-12-31	31-12-31	0 days	NA	NA				
703	EU CSW-CERTEX integration with ENF (Electronic Notification Form)	19-08-16	01-01-25	2192 days?	NA	NA				
704	Business Analysis & Business Modelling	19-08-16	21-03-24	1987 days	NA	NA				
705	Business Case	19-08-16	15-02-17	130 days	NA	NA				
706	Project Initiation Annex	19-06-23	20-12-23	134 days	NA	NA				
707	Level 3 (Business Requirements BPM)	19-06-23	11-01-24	150 days	NA	NA				
708	Level 4 (Functional Requirement detailed BPM)	19-06-23	21-03-24	200 days	NA	NA				

Project: MASP Revision 2017	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
	Split		External Tasks		Inactive Summary		Manual Summary		Split
	Milestone		External MileTask		Manual Task		Start-only		Finish-only
	Summary		Inactive Task		Duration-only		Start-only		Finish-only

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
709	Legal Provision	31-12-24	31-12-24	0 days	NA	NA			◆ 31-12	
710	Future provisions adopted	31-12-24	31-12-24	0 days	NA	NA			◆ 31-12	
711	Project Initiation Phase	19-06-23	22-02-24	180 days?	NA	NA				
712	Project Charter	19-06-23	29-11-23	119 days	NA	NA				
713	GO Decision	30-11-23	30-11-23	0 days	NA	NA			◆ 30-11	
714	IT Project	01-12-23	01-01-25	285 days?	NA	NA				
715	Elaboration Phase	01-12-23	28-06-24	151 days	NA	NA				
716	Application&Service Specifications	01-12-23	28-06-24	151 days	NA	NA				
717	Technical Systems Specifications	01-12-23	28-06-24	151 days	NA	NA				
718	Construction Phase	01-04-24	27-09-24	131 days	NA	NA				
719	Central services implementation	01-04-24	27-09-24	131 days	NA	NA				
720	Service integration in national systems - start	30-06-24	30-06-24	1 day	NA	NA				
721	National implementation - start	30-06-24	30-06-24	1 day	NA	NA				
722	Transition Phase	30-09-24	12-12-24	54 days	NA	NA				
723	Deploy and rollout	30-09-24	11-12-24	53 days	NA	NA				
724	Conformance tests - start	12-12-24	12-12-24	1 day	NA	NA				
725	Operation	01-01-25	01-01-25	1 day	NA	NA				
726	Commission, Member States administrations and Traders	01-01-25	01-01-25	1 day	NA	NA				
727	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
728	Implementation support (training and communication)			0 days?	NA	NA			◆ 19-08	
729	Centrally developed training and communication - start	NA	NA	0 days	NA	NA			◆ 19-08	
730	National training and communication	NA	NA		NA	NA				
731	EU CSW-CERTEX integration with Export of Cultural Goods	01-07-26	03-06-30	1024 days?	NA	NA				
732	Business Analysis & Business Modelling	01-07-26	03-06-30	1024 days	NA	NA				
733	Project Initiation Annex	01-07-26	26-01-27	150 days	NA	NA				
734	Level 3 (Business Requirements BPM)	01-07-26	27-07-27	280 days	NA	NA				
735	Level 4 (Functional Requirement detailed BPM)	01-07-26	19-10-27	340 days	NA	NA				
736	Legal Provision	30-09-24	30-09-24	0 days	NA	NA			◆ 30-09	
737	Future provisions adopted (T0)	30-09-24	30-09-24	0 days	NA	NA			◆ 30-09	
738	Project Initiation Phase	27-01-27	17-03-28	298 days	NA	NA				
739	Project Charter Addendum	27-01-27	11-01-28	250 days	NA	NA				
740	GO Decision	12-01-28	17-03-28	48 days	NA	NA				
741	IT Project	20-03-28	03-06-30	576 days?	NA	NA				
742	Elaboration Phase	20-03-28	29-09-28	140 days	NA	NA				
743	Application&Service Specifications	20-03-28	04-08-28	100 days	NA	NA				
744	Technical Systems Specifications	20-03-28	22-09-28	135 days	NA	NA				
745	Construction Phase	20-03-28	25-09-28	136 days	NA	NA				
746	Central services implementation	20-03-28	22-09-28	135 days	NA	NA				
747	Service integration in national systems - start	25-09-28	25-09-28	1 day	NA	NA				
748	National implementation - start	25-09-28	25-09-28	1 day	NA	NA				
749	Transition Phase	25-09-28	29-09-28	5 days	NA	NA				
750	Deploy and rollout	25-09-28	28-09-28	4 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
751	Conformance tests - start	29-09-28	29-09-28	0 days	NA	NA				29-09
752	Operation	03-06-30	03-06-30	1 day	NA	NA				
753	Commission, Member States administrations and Traders	03-06-30	03-06-30	1 day	NA	NA				
754	Implementation support (training and communication)	23-09-28	15-11-29	300 days?	NA	NA				
755	Centrally developed training and communication	23-09-28	15-11-29	300 days	NA	NA				
756	National training and communication	NA	NA		NA	NA				
757	Update of EU CSW-CERTEX integration with ODS and FGAS	19-08-16	01-01-25	2192 days?	NA	NA				
758	Business Analysis & Business Modelling	19-08-16	21-03-24	1987 days	NA	NA				
759	Business Case	19-08-16	15-02-17	130 days	NA	NA				
760	Project Initiation Annex	19-06-23	20-12-23	134 days	NA	NA				
761	Level 3 (Business Requirements BPM)	19-06-23	11-01-24	150 days	NA	NA				
762	Level 4 (Functional Requirement detailed BPM)	19-06-23	21-03-24	200 days	NA	NA				
763	Legal Provision	31-12-24	31-12-24	0 days	NA	NA				31-12
764	Future provisions adopted	31-12-24	31-12-24	0 days	NA	NA				31-12
765	Project Initiation Phase	19-06-23	22-02-24	180 days?	NA	NA				
766	Project Charter Addendum	19-06-23	29-11-23	119 days	NA	NA				
767	GO Decision	30-11-23	30-11-23	0 days	NA	NA				30-11
768	IT Project	01-12-23	01-01-25	285 days?	NA	NA				
769	Elaboration Phase	01-12-23	28-06-24	151 days	NA	NA				
770	Application&Service Specifications	01-12-23	28-06-24	151 days	NA	NA				
771	Technical Systems Specifications	01-12-23	28-06-24	151 days	NA	NA				
772	Construction Phase	01-04-24	27-09-24	131 days	NA	NA				
773	Central services implementation	01-04-24	27-09-24	131 days	NA	NA				
774	Service integration in national systems - start	30-06-24	30-06-24	1 day	NA	NA				
775	National implementation - start	30-06-24	30-06-24	1 day	NA	NA				
776	Transition Phase	30-09-24	12-12-24	54 days	NA	NA				
777	Deploy and rollout	30-09-24	11-12-24	53 days	NA	NA				
778	Conformance tests - start	12-12-24	12-12-24	1 day	NA	NA				
779	Operation	01-01-25	01-01-25	1 day	NA	NA				
780	Commission, Member States administrations and Traders	01-01-25	01-01-25	1 day	NA	NA				
781	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
782	Implementation support (training and communication)			0 days?	NA	NA				19-08
783	Centrally developed training and communication - start	NA	NA	0 days	NA	NA				19-08
784	National training and communication	NA	NA		NA	NA				
785	EU CSW-CERTEX integration with CBAM	19-08-16	01-01-26	2453 days?	NA	NA				
786	Business Analysis & Business Modelling	19-08-16	21-03-24	1987 days	NA	NA				
787	Business Case	19-08-16	15-02-17	130 days	NA	NA				
788	Project Initiation Annex	19-06-23	20-12-23	134 days	NA	NA				
789	Level 3 (Business Requirements BPM)	19-06-23	11-01-24	150 days	NA	NA				
790	Level 4 (Functional Requirement detailed BPM)	19-06-23	21-03-24	200 days	NA	NA				
791	Legal Provision	31-12-24	31-12-24	0 days	NA	NA				31-12
792	Future provisions adopted	31-12-24	31-12-24	0 days	NA	NA				31-12

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
793	Project Initiation Phase	19-06-23	22-02-24	180 days?	NA	NA				
794	Project Charter Addendum	19-06-23	29-11-23	119 days	NA	NA				
795	GO Decision	30-11-23	30-11-23	0 days	NA	NA				
796	IT Project	01-12-23	01-01-25	285 days?	NA	NA				
797	Elaboration Phase	01-12-23	28-06-24	151 days	NA	NA				
798	Application&Service Specifications	01-12-23	28-06-24	151 days	NA	NA				
799	Technical Systems Specifications	01-12-23	28-06-24	151 days	NA	NA				
800	Construction Phase	01-04-24	27-09-24	131 days	NA	NA				
801	Central services implementation	01-04-24	27-09-24	131 days	NA	NA				
802	Service integration in national systems - start	30-06-24	30-06-24	1 day	NA	NA				
803	National implementation - start	30-06-24	30-06-24	1 day	NA	NA				
804	Transition Phase	30-09-24	12-12-24	54 days	NA	NA				
805	Deploy and rollout	30-09-24	11-12-24	53 days	NA	NA				
806	Conformance tests - start	12-12-24	12-12-24	1 day	NA	NA				
807	Operation	01-01-26	01-01-26	0 days?	NA	NA				
808	Commission, Member States administrations and Traders	01-01-26	01-01-26	0 days	NA	NA				
809	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
810	Implementation support (training and communication)			0 days?	NA	NA				
811	Centrally developed training and communication - start	NA	NA	0 days	NA	NA				
812	National training and communication	NA	NA		NA	NA				
813	EU CSW-CERTEX integration with Deforestation	19-08-16	30-06-28	3104 days?	NA	NA				
814	Business Analysis & Business Modelling	19-08-16	18-12-24	2182 days	NA	NA				
815	Business Case	19-08-16	15-02-17	130 days	NA	NA				
816	Project Initiation Annex	18-12-23	20-06-24	134 days	NA	NA				
817	Level 3 (Business Requirements BPM)	15-03-24	09-10-24	150 days	NA	NA				
818	Level 4 (Functional Requirement detailed BPM)	15-03-24	18-12-24	200 days	NA	NA				
819	Legal Provision	31-12-24	31-12-24	0 days	NA	NA				
820	Future provisions adopted	31-12-24	31-12-24	0 days	NA	NA				
821	Project Initiation Phase	19-06-23	21-06-24	266 days?	NA	NA				
822	Vision Document	04-04-17	29-09-17	129 days?	04-04-17	29-09-17				
823	Project Charter Addendum	18-12-23	20-06-24	134 days	NA	NA				
824	GO Decision	21-06-24	21-06-24	0 days	NA	NA				
825	IT Project	01-07-24	30-06-28	1045 days?	NA	NA				
826	Elaboration Phase	01-07-24	28-08-25	304 days	NA	NA				
827	Application&Service Specifications	01-07-24	04-04-25	200 days	NA	NA				
828	Technical Systems Specifications	21-06-24	26-03-25	200 days	NA	NA				
829	Construction Phase	27-03-25	23-10-25	151 days	NA	NA				
830	Central services implementation	27-03-25	22-10-25	150 days	NA	NA				
831	Service integration in national systems - start	23-10-25	23-10-25	1 day	NA	NA				
832	National implementation - start	23-10-25	23-10-25	1 day	NA	NA				
833	Transition Phase	23-10-25	20-11-25	21 days	NA	NA				
834	Deploy and rollout	23-10-25	19-11-25	20 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
835	Conformance tests - start	20-11-25	20-11-25	1 day	NA	NA	
836	Operation	30-06-28	30-06-28	1 day	NA	NA	
837	Commission, Member States administrations and Traders- latest by Q2 28	30-06-28	30-06-28	1 day	NA	NA	
838	Implementation support (training and communication)			0 days?	NA	NA	19-08
839	Centrally developed training and communication - start	NA	NA	0 days	NA	NA	19-08
840	National training and communication	NA	NA		NA	NA	
841	<New Task>				NA	NA	
842	Component 3: potential legislative initiative on the EU SW environment for customs	12-12-13	30-06-20	1713 days	12-12-13	30-06-20	
855					NA	NA	
856	1.14 Classification Information System (CLASS)	01-07-13	30-10-23	2704 days?	01-07-13	23-12-21	
857	CLASS Phase 1	01-07-13	01-07-19	1568 days?	NA	NA	
858	Business Analysis & Business Modelling	01-07-13	30-03-15	456 days	01-07-13	30-03-15	
859	Business Case Document	01-07-13	30-09-14	327 days	01-07-13	30-09-14	
860	Level 3 (Business Requirements BPM)	01-10-13	31-12-14	327 days	01-10-13	31-12-14	
861	Level 4 (Functional Requirement detailed BPM)	01-10-13	30-03-15	390 days	01-10-13	30-03-15	
862	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	01-05
863	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	01-05
864	Project Initiation Phase	01-06-15	05-02-16	180 days	01-06-15	05-02-16	
865	Vision Document	01-06-15	13-11-15	120 days	01-06-15	13-11-15	
866	GO decision	05-02-16	05-02-16	0 days	05-02-16	05-02-16	05-02
867	IT Project	08-02-16	12-06-19	876 days	08-02-16	12-06-19	
868	Elaboration Phase	08-02-16	03-04-17	303 days	08-02-16	03-04-17	
869	Application & Service Specifications	08-02-16	06-10-16	175 days	08-02-16	06-10-16	
870	Technical Systems Specifications	03-08-16	03-04-17	175 days	03-08-16	03-04-17	
871	Construction Phase	04-04-17	11-10-17	137 days	04-04-17	11-10-17	
872	Central services implementation	04-04-17	11-10-17	137 days	04-04-17	11-10-17	
873	Service integration in National Systems	04-04-17	11-10-17	137 days	04-04-17	11-10-17	
874	National implementation	04-04-17	11-10-17	137 days	04-04-17	11-10-17	
875	Transition Phase	12-10-17	12-06-19	436 days	12-10-17	12-06-19	
876	Deploy and Rollout	12-10-17	26-09-18	250 days	12-10-17	26-09-18	
877	Conformance tests	27-09-18	12-06-19	186 days	27-09-18	12-06-19	
878	Operation	01-07-19	01-07-19	0 days	01-07-19	01-07-19	01-07
879	Commission, Member States administrations and Traders	01-07-19	01-07-19	0 days	01-07-19	01-07-19	01-07
880	Implementation support (training and communication)	31-01-17	01-07-19	630 days?	31-01-17	01-07-19	
881	Centrally developed training and communication	31-01-17	01-07-19	630 days?	31-01-17	01-07-19	
882	National training and communication	31-01-17	01-07-19	630 days?	31-01-17	01-07-19	
883	CLASS Phase 2	01-03-23	30-10-23	175 days	06-01-20	21-12-20	
884	Operations CLASS - ECICS2	01-03-23	01-03-23	1 day	NA	NA	
885	CLASS integration with ECICS2 in production	01-03-23	01-03-23	1 day	NA	NA	
886	Operations CLASS-EBTI3	30-10-23	30-10-23	1 day	NA	NA	
887	CLASS integration with EBTI3 in production	30-10-23	30-10-23	1 day	NA	NA	
888	CLASS Phase 3				06-01-21	23-12-21	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
889	Design and implementation of the CLASS extensions to support the incorporation/integration of external sources of classification information	To be planned	To be planned	0 days	06-01-21	23-12-21	01-07			
890					NA	NA				
891	1.15 UCC EOR12-	05-02-16	05-03-18	543 days	05-02-16	05-03-18				
910	1.15 UCC EOR12 (evolutions for EU Single Window Environment for Customs and improvements)	22-12-22	22-12-22	0 days?	NA	NA				
911	Business Analysis and Business Modelling				NA	NA				
912	Business Case Document	NA	NA		NA	NA				
913	Level 3 (Business Requirements BPM)	NA	NA		NA	NA				
914	Level 3 Update	NA	NA		NA	NA				
915	Level 4 (Functional Requirement detailed BPM)	NA	NA		NA	NA				
916	Legal Provision	22-12-22	30-09-23	203 days	NA	NA				
917	Provisions in application for SW	22-12-22	22-12-22	0 days	NA	NA				
918	Provisions in application for improvements	30-09-23	30-09-23	1 day	NA	NA				
919	IT Project				NA	NA				
920	Elaboration Phase				NA	NA				
921	Application & Service Specifications	NA	NA		NA	NA				
922	Technical Systems Specifications	NA	NA		NA	NA				
923	Construction Phase				NA	NA				
924	Central services implementation	Not Planned	Not Planned		NA	NA				
925	Service integration in National Systems	NA	NA		NA	NA				
926	National implementation	NA	NA		NA	NA				
927	Transition Phase				NA	NA				
928	Deploy and Rollout	Not Planned	Not Planned		NA	NA				
929	Conformance tests	Not Planned	Not Planned		NA	NA				
930	Operation				NA	NA				
931	Commission, Member States administrations and Traders	Not Planned	Not Planned		NA	NA				
932	Implementation support (training and communication)				NA	NA				
933	Centrally developed training and communication	NA	NA		NA	NA				
934	National training and communication	NA	NA		NA	NA				
935					NA	NA				
936	1.16 CRMS2	24-09-15	13-11-20	1346 days?	24-09-15	13-11-20				
937	Release 1	24-09-15	22-12-21	1636 days	24-09-15	12-11-20				
957	Release 2	24-09-15	11-11-24	2392 days	NA	NA				
958	Business Analysis & Business Modelling	24-09-15	23-09-22	1833 days	NA	NA				
959	Business Case Document	24-09-15	15-11-16	300 days	NA	NA				
960	Level 3 (Business Requirements BPM)	20-12-21	23-09-22	200 days	NA	NA				
961	Project Initiation Phase	02-01-22	29-12-22	259 days	NA	NA				
962	Vision Document	02-01-22	06-10-22	200 days	NA	NA				
963	GO decision	07-10-22	29-12-22	60 days	NA	NA				
964	IT Project	30-12-22	30-09-24	460 days	NA	NA				
965	Elaboration Phase	30-12-22	20-09-23	190 days	NA	NA				
966	Application & Service Specifications	30-12-22	30-08-23	175 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
967	Technical Systems Specifications	30-12-22	20-09-23	190 days	NA	NA				
968	Construction Phase	21-09-23	16-04-24	150 days	NA	NA				
969	Central services implementation	21-09-23	16-04-24	150 days	NA	NA				
970	Service integration in National System	21-09-23	16-04-24	150 days	NA	NA				
971	National implementation	21-09-23	16-04-24	150 days	NA	NA				
972	Transition Phase	17-04-24	30-09-24	120 days	NA	NA				
973	Deploy and Rollout	17-04-24	25-07-24	73 days	NA	NA				
974	Conformance tests	26-07-24	30-09-24	47 days	NA	NA				
975	Operation	01-10-24	01-10-24	0 days	NA	NA				
976	Commission, Member States administrations and Traders	01-10-24	01-10-24	0 days	NA	NA				
977	Implementation support (training and communication)	21-09-23	11-11-24	300 days	NA	NA				
978	Centrally developed training and communication	21-09-23	11-11-24	300 days	NA	NA				
979	National training and communication				NA	NA				
980	1.17 eCommerce & CP 42/63 (NEW)									
1028					NA	NA				
1029	1.18 Digitalisation of Cultural Goods (Ex 1.18 Import of Cultural Goods)	02-04-20	30-06-25	1373 days?	02-04-20	30-06-25				
1030	Import of Cultural Goods	01-05-19	30-06-25	1615 days	NA	NA				
1031	Business Analysis & Business Modelling	02-04-20	31-03-22	523 days	02-04-20	31-03-22				
1032	Business Case Document	07-05-19	15-12-20	422 days	07-05-19	15-12-20				
1033	Level 3 (Business Requirements BPM)	01-07-20	29-09-21	327 days	01-07-20	11-01-22				
1034	Level 4 (Functional Requirement detailed BPM)	01-07-20	29-09-21	327 days	01-07-20	22-03-22				
1035	Legal Provision	01-05-19	30-06-21	568 days	01-05-19	30-06-21				
1036	Current provisions adopted	01-05-19	28-06-19	43 days	01-05-19	28-06-19				
1037	Future provisions adopted	01-05-21	30-06-21	44 days	01-05-21	30-06-21				
1038	Project Initiation Phase	02-11-20	31-05-21	151 days	02-11-20	31-05-21				
1039	Vision Document	02-11-20	13-05-21	140 days	02-11-20	14-05-21				
1040	GO Decision	31-05-21	31-05-21	0 days	31-05-21	31-05-21				
1041	IT Project	30-06-23	30-06-25	524 days	30-06-23	30-06-25				
1042	Elaboration Phase	23-03-22	29-06-23	333 days	23-03-22	29-06-23				
1043	Application & Service Specifications	23-03-22	29-06-23	333 days	23-03-22	29-06-23				
1044	Technical Systems Specifications	23-03-22	29-06-23	333 days	23-03-22	29-06-23				
1045	Construction Phase	03-07-23	26-09-24	326 days	03-07-23	27-09-24				
1046	Central services implementation	03-07-23	26-09-24	326 days	03-07-23	27-09-24				
1047	Transition Phase	01-10-24	30-05-25	174 days	01-10-24	30-05-25				
1048	Deploy and rollout	01-10-24	23-12-24	60 days	01-10-24	23-12-24				
1049	Conformance tests	24-12-24	30-05-25	114 days	24-12-24	30-05-25				
1050	Operation	02-06-25	02-06-25	0 days	02-06-25	02-06-25				
1051	Commission, Member States administrations and Traders	02-06-25	02-06-25	0 days	02-06-25	02-06-25				
1052	Implementation support (training and communication)	10-11-23	30-12-24	298 days	10-11-23	31-12-24				
1053	Centrally developed training and communication	10-11-23	30-12-24	298 days	10-11-23	31-12-24				
1054	National training and communication	10-11-23	30-12-24	298 days	10-11-23	31-12-24				
1055	Export of Cultural Goods	31-12-24			NA	NA				
1056	Business Analysis & Business Modelling	31-12-24	08-09-25	180 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1057	Business Case Document	31-12-24	16-06-25	120 days	NA	NA				
1058	Level 3 (Business Requirements BPM)	31-12-24	16-06-25	120 days	NA	NA				
1059	Level 4 (Functional Requirement detailed BPM)	31-12-24	08-09-25	180 days	NA	NA				
1060	Legal Provision	31-12-12	31-12-24	3140 days	NA	NA				
1061	Current provisions adopted	31-12-12	31-12-12	0 days	NA	NA	-12			
1062	Future provisions adopted (T0)	31-12-24	31-12-24	0 days	NA	NA				31-12
1063	Project Initiation Phase	31-12-24	27-01-26	281 days	NA	NA				
1064	Project Charter	31-12-24	03-11-25	220 days	NA	NA				
1065	GO Decision	04-11-25	15-12-25	30 days	NA	NA				
1066	IT Project	30-06-23	30-06-25	524 days?	NA	NA				
1067	Elaboration Phase	16-12-25	15-11-27	500 days	NA	NA				
1068	Application & Service Specifications	16-12-25	04-10-27	470 days	NA	NA				
1069	Technical Systems Specifications	16-12-25	15-11-27	500 days	NA	NA				
1070	Construction Phase	16-11-27	28-05-29	400 days	NA	NA				
1071	Central services implementation	16-11-27	28-05-29	400 days	NA	NA				
1072	Service Integration in National Systems	16-11-27	28-05-29	400 days	NA	NA				
1073	Transition Phase	22-12-27	29-03-30	593 days	NA	NA				
1074	Deploy and rollout	22-12-27	20-11-29	500 days	NA	NA				
1075	Conformance tests	21-11-29	29-03-30	93 days	NA	NA				
1076	Operation	28-06-30	28-06-30	0 days	NA	NA				28-06
1077	Commission, Member States administrations and Traders	28-06-30	28-06-30	0 days	NA	NA				28-06
1078	Implementation support (training and communication)	29-05-29	12-11-29	120 days	NA	NA				
1079	Centrally developed training and communication	29-05-29	12-11-29	120 days	NA	NA				
1080	National training and communication	29-05-29	12-11-29	120 days	NA	NA				
1081	<New Task>				NA	NA				
1082					NA	NA				
1083	1.19 UCC - Import Control System 2 (Ex 2.8 UCC - ICS2 for strengthening the Security of the Supply Chain at Entry)	02-07-12	01-09-25	3445 days?	02-07-12	01-10-24				
1084	ICS2 Release 1 (block 1)	02-07-12	01-10-21	2420 days	02-07-12	01-10-21				
1085	Business Analysis & Business Modelling	02-07-12	15-05-18	1534 days	02-07-12	15-05-18				
1086	Further analysis of the identified approaches for a business architecture and decision on the approach for implementation (Block based approach)	31-12-14	30-06-16	393 days	31-12-14	30-06-16				
1087	Business Case Document (v3.1)	04-04-16	03-04-17	263 days	04-04-16	03-04-17				
1088	Level 3 (BPM reflecting the legislation)	02-07-12	30-09-14	587 days	02-07-12	30-09-14				
1089	Level 3 Update	24-12-14	29-09-15	200 days	24-12-14	29-09-15				
1090	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16				
1091	BPM specifications (level 3.5)	14-07-16	15-08-17	285 days	14-07-16	15-08-17				
1092	ICS2 Common Functional System Specifications	16-11-17	15-05-18	129 days	16-11-17	15-05-18				
1093	Legal Provision	01-07-18	30-11-20	633 days	01-07-18	30-11-20				
1094	Provisions in application (all Releases)	01-07-18	30-11-20	634 days	01-07-18	30-11-20				
1095	Programme Initiation Phase	12-10-16	29-06-18	449 days	12-10-16	29-06-18				
1096	Common Repository Vision Document (v2.1)	12-10-16	03-04-17	125 days	12-10-16	03-04-17				
1097	ICS1 --> ICS2 transition strategy/plan	07-09-17	15-11-17	50 days	07-09-17	15-11-17				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1098	Shared Trader Interface Vision Document	07-09-17	15-11-17	50 days	07-09-17	15-11-17				
1099	ICS2 legal assessment	07-03-18	15-05-18	50 days	07-03-18	15-05-18				
1100	GO/NO GO decision for the implementation of block 1.a	29-06-18	29-06-18	0 days	29-06-18	29-06-18				
1101	IT Project	15-11-17	31-03-21	884 days	15-11-17	16-03-21				
1102	Elaboration Phase	15-11-17	30-06-18	163 days	15-11-17	30-06-18				
1103	Application & Service Specifications (CTSS)	15-11-17	30-06-18	164 days	15-11-17	30-06-18				
1104	Technical System Specifications	15-11-17	30-06-18	164 days	15-11-17	30-06-18				
1105	Construction Phase	08-02-19	30-06-20	364 days	08-02-19	30-06-20				
1106	STI and Common Repository implementation	08-02-19	30-06-20	364 days	08-02-19	30-06-20				
1107	National Entry Systems implementation	08-02-19	30-06-20	364 days	08-02-19	30-06-20				
1108	Traders implementation	08-02-19	30-06-20	364 days	08-02-19	30-06-20				
1109	Transition Phase	01-07-20	16-03-21	186 days	01-07-20	16-03-21				
1110	Conformance tests	01-07-20	31-12-20	132 days	01-07-20	31-12-20				
1111	End-to End tests	01-01-21	31-03-21	65 days	01-01-21	26-02-21				
1112	Operation	15-03-21	01-10-21	145 days	15-03-21	01-10-21				
1113	Deployment Window	15-03-21	01-10-21	145 days	15-03-21	01-10-21				
1114	Commission, Member States administrations and Traders	15-03-21	15-03-21	0 days	15-03-21	15-03-21				
1115	Traders	15-03-21	01-10-21	145 days	15-03-21	01-10-21				
1116	Implementation support (training and communication)	01-07-20	15-03-21	185 days	01-07-20	15-03-21				
1117	Centrally developed training and communication	01-07-20	15-03-21	185 days	01-07-20	15-03-21				
1118	National training and communication	01-07-20	15-03-21	185 days	01-07-20	15-03-21				
1119	ICS2 Release 2 (ENS lifecycle ex-Block 1 and Analytcis ex-Block 2)	01-01-19	01-10-23	1244 days?	01-01-19	01-10-23				
1120	Business Analysis & Business Modelling	01-01-19	31-12-19	261 days	01-01-19	31-12-19				
1121	Release 2 - Common Functional System Specifications (CFSS)	01-01-19	31-12-19	261 days	01-01-19	31-12-19				
1122	Further analysis of the identified approaches for a business architecture and decision on the approach for implementation of Block 2 – Safety and Security Analytics	01-04-19	31-12-19	197 days	01-04-19	31-12-19				
1123	Legal Provision	01-01-19	31-03-23	1113 days?	01-01-19	01-03-23				
1124	Provisions in application (block 1) - ENS Lifecycle	NA	NA		NA	NA				
1125	Provisions in application - Safety and Security Analytics	31-03-23	31-03-23	1 day	TBC	01-03-23				
1126	Programme Initiation Phase	02-11-20	23-12-20	37 days	02-11-20	30-11-20				
1127	Common Repository Vision Document update for Block 2 - Safety and Security Analytics	02-11-20	02-11-20	0 days	02-11-20	02-11-20				
1128	GO/NO GO decision for the implementation of block 2 - Safety and Security Analytics	23-12-20	23-12-20	0 days	30-11-20	30-11-20				
1129	IT Project	01-05-19	28-02-23	1004 days	01-05-19	28-02-23				
1130	Elaboration Phase	01-05-19	30-06-22	830 days	01-05-19	31-03-21				
1131	Application & Service Specifications (CTSS) – ENS lifecycle	01-06-19	30-09-20	350 days	01-06-19	31-03-20				
1132	Update of Technical System Specifications – ENS lifecycle	01-05-19	30-09-20	372 days	01-05-19	31-03-20				
1133	Application & Service Specifications – Safety and Security Analytics	30-03-20	30-06-22	591 days	30-03-20	31-03-21				
1134	Technical System Specifications – Safety and Security Analytics	30-03-20	30-06-22	591 days	30-03-20	31-03-21				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1135	Construction Phase	01-10-20	22-09-22	518 days	01-04-20	30-06-22				
1136	STI and Common Repository implementation	01-10-20	30-06-22	458 days	01-04-20	30-06-22				
1137	National Entry Systems implementation	01-10-20	30-06-22	458 days	01-04-20	30-06-22				
1138	Traders implementation	01-10-20	30-06-22	458 days	01-04-20	30-06-22				
1139	Analytics – block 2 – implementation	01-07-22	22-09-22	60 days	01-04-21	01-04-22				
1140	National Entry Systems implementation Analytics – block 2 – implementation	01-07-22	22-09-22	60 days	01-04-21	01-04-22				
1141	Transition Phase	01-07-22	28-02-23	174 days	01-06-22	28-02-23				
1142	Conformance tests	01-07-22	31-01-23	154 days	01-06-22	01-12-22				
1143	End-to End tests	01-02-23	28-02-23	20 days	04-10-22	28-02-23				
1144	Operation	01-03-23	01-10-23	154 days	01-03-23	01-10-23				
1145	Deployment Window	01-03-23	01-10-23	154 days	01-03-23	01-10-23				
1146	Commission, Member States administrations and Traders	01-03-23	01-03-23	0 days	01-03-23	01-03-23				01-03
1147	Traders	01-03-23	01-10-23	154 days	01-03-23	01-10-23				
1148	Implementation support (training and communication)	01-04-22	28-02-23	239 days	01-04-22	28-02-23				
1149	Centrally developed training and communication	01-04-22	28-02-23	239 days	01-04-22	28-02-23				
1150	National training and communication	01-04-22	28-02-23	239 days	01-04-22	28-02-23				
1151	ICS2 Release 3 (ENS lifecycle & Analytics)	14-01-20	01-09-25	1476 days	14-01-20	01-10-24				
1152	Business Analysis & Business Modelling	08-04-20	01-12-20	170 days	08-04-20	01-12-20				
1153	Release 2 - Common Functional System Specifications (CFSS)	08-04-20	01-12-20	170 days	08-04-20	01-12-20				
1154	IT Project	14-01-20	14-08-25	1464 days	14-01-20	15-02-24				
1155	Elaboration Phase	01-07-21	30-06-22	262 days	01-04-20	31-03-21				
1156	Application & Service Specifications (CTSS)	01-07-21	29-04-22	218 days	01-06-20	31-03-21				
1157	Update of Technical System Specifications	01-07-21	30-06-22	262 days	01-04-20	30-03-21				
1158	Construction Phase	01-04-22	29-09-23	392 days	01-04-21	01-12-22				
1159	STI and Common Repository implementation	01-04-22	29-09-23	392 days	01-04-21	01-12-22				
1160	National Entry Systems implementation	02-05-22	29-09-23	371 days	01-04-21	01-12-22				
1161	Traders implementation	02-05-22	29-09-23	371 days	01-04-21	01-12-22				
1162	Transition Phase	14-01-20	25-09-20	185 days	14-01-20	25-09-20				
1163	Conformance tests	03-07-23	15-07-25	534 days	01-06-23	30-11-23				
1164	End-to End tests	16-07-25	14-08-25	22 days	01-10-23	15-02-24				
1165	Operation	01-03-24	01-09-25	393 days	01-03-24	01-10-24				
1166	Deployment Window	03-06-24	01-09-25	327 days	01-03-24	01-10-24				
1167	Deployment window for Step 1 Maritime and inland waterways carriers	03-06-24	04-12-24	134 days	NA	NA				
1168	Deployment window for Step 2 House level filers in the maritime and inland waterway traffic	04-12-24	01-04-25	85 days	NA	NA				
1169	Deployment window for Step 3 Road and rail carriers	01-04-25	01-09-25	110 days	NA	NA				
1170	Commission, Member States administrations and Traders	01-03-24	01-03-24	0 days	01-03-24	01-03-24				01-03
1171	Traders	03-06-24	29-08-25	326 days	01-03-24	01-10-24				
1172	Implementation support (training and communication)	04-04-23	01-03-24	240 days	04-04-23	01-03-24				
1173	Centrally developed training and communication	04-04-23	01-03-24	240 days	04-04-23	01-03-24				
1174	National training and communication	04-04-23	01-03-24	240 days	04-04-23	01-03-24				
1175					NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)		
1176	1.20 UCC Surveillance 3 (Ex 2.7 UCC Surveillance 3)	15-11-13	01-01-20	1602 days?	15-11-13	01-10-18	[Gantt bar from 15-11-13 to 01-10-18]		
1177	Business Analysis & Business Modelling	15-11-13	30-03-16	619 days	15-11-13	30-03-16	[Gantt bar from 15-11-13 to 30-03-16]		
1182	Legal Provision	01-05-16	01-05-16	1 day	01-05-16	01-05-16	[Gantt bar from 01-05-16 to 01-05-16]		
1184	Project Initiation Phase	11-12-14	19-08-15	180 days	11-12-14	19-08-15	[Gantt bar from 11-12-14 to 19-08-15]		
1187	IT Project	25-08-15	07-09-18	796 days	25-08-15	07-09-18	[Gantt bar from 25-08-15 to 07-09-18]		
1196	Operation	01-10-18	01-10-18	0 days	01-10-18	01-10-18	[Gantt bar from 01-10-18 to 01-10-18]		
1198	Implementation support (training and communication)	18-11-16	01-10-18	488 days	18-11-16	01-10-18	[Gantt bar from 18-11-16 to 01-10-18]		
1201	CP42/63 reporting	01-07-19	01-01-20	133 days	NA	NA	[Gantt bar from 01-07-19 to 01-01-20]		
1202	Deploy and Rollout	01-07-19	01-01-20	133 days	NA	NA	[Gantt bar from 01-07-19 to 01-01-20]		
1203	Surveillance new developments 2021				NA	NA			
1204	e-Commerce reporting				NA	NA			
1205	Deploy and Rollout		Q3 2021		NA	NA			
1206	Time Series reporting				NA	NA			
1207	Deploy and Rollout		Q3 2021		NA	NA			
1208	Credibility Checks report				NA	NA			
1209	Deploy and Rollout		Q1 2021		NA	NA			
1210	Trade Flow Analytics project				NA	NA			
1211	Deploy and Rollout		Q3 2021		NA	NA			
1212	Surveillance new developments 2022				NA	NA			
1213	Time Series reporting - release 2022				NA	NA			
1214	Deploy and Rollout		Q4 2022		NA	NA			
1215	Credibility Checks reporting - release 2022				NA	NA			
1216	Deploy and Rollout		Q1 2022		NA	NA			
1217	Trade Flow Analytics reporting - release 2022				NA	NA			
1218	Deploy and Rollout		Q4 2022		NA	NA			
1219	New Annex B compliance				NA	NA			
1220	Deploy and Rollout		Q2 2022		NA	NA			
1221	EBTI integration				NA	NA			
1222	Deploy and Rollout		Q3 2022		NA	NA			
1223	CDC reporting				NA	NA			
1224	Deploy and Rollout		Q4 2022		NA	NA			
1225	EPPO report				NA	NA			
1226	Deploy and Rollout		Q4 2022		NA	NA			
1227	CCEI report				NA	NA			
1228	Deploy and Rollout		Q4 2022		NA	NA			
1229	UCC extended dataset / consolidation				NA	NA			
1230	Deploy and Rollout		Q4 2022		NA	NA			
1231	Proof of Origin report				NA	NA			
1232	Deploy and Rollout		Q3 2022		NA	NA			
1233					NA	NA			
1234					NA	NA			

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1235	1.21 UCC Notification of Arrival, Presentation Notification and Temporary Storage (Ex 2.1 UCC Notification of Arrival, Presentation Notification and Temporary Storage)	03-10-13	30-12-22	2418 days?	03-10-13	30-12-22	[Task bar]			
1236	Business Analysis & Business Modelling	03-10-13	30-06-16	717 days	03-10-13	30-06-16	[Task bar]			
1237	Level 3 (Business Requirements BPM)	03-10-13	01-10-15	521 days	03-10-13	01-10-15	[Task bar]			
1238	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Task bar]			
1239	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05			
1240	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05			
1241	IT Project									
1242	Construction Phase									
1243	National Implementation	NA	NA		NA	NA				
1244	Transition Phase									
1245	Deploy and Rollout	NA	NA		NA	NA				
1246	Operation	07-03-16	30-12-22	1786 days?	03-03-16	30-12-22	[Task bar]			
1247	National Deployment Window	07-03-16	30-12-22	1786 days?	03-03-16	30-12-22	[Task bar]			
1248	Commission, Member States administrations and Traders	30-12-22	30-12-22	1 day	30-12-22	30-12-22	[Task bar]			
1249	Implementation support (training and communication)	05-08-20	30-12-22	630 days?	03-08-20	30-12-22	[Task bar]			
1250	National training and communication	05-08-20	30-12-22	630 days?	03-08-20	30-12-22	[Task bar]			
1251					NA	NA				
1252	1.22 UCC Guarantee Management (Ex 2.5 UCC Guarantee Management (GUM))	04-04-11	03-06-25	3706 days	04-04-11	02-06-25	[Task bar]			
1253	2.5 UCC Guarantee Management (GUM) Component 1	04-04-11	03-06-25	3706 days	04-04-11	02-06-25	[Task bar]			
1254	Business Analysis & Business Modelling	04-04-11	30-09-21	2744 days	04-04-11	31-08-20	[Task bar]			
1255	Business Case Document	04-01-21	30-06-21	129 days	04-04-19	01-10-19	[Task bar]			
1256	Level 3 (Business Requirements BPM)	03-10-11	28-09-12	260 days	03-10-11	28-09-12	[Task bar]			
1257	Level 3 Update	02-07-14	30-06-15	260 days	02-07-14	30-06-15	[Task bar]			
1258	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Task bar]			
1259	Level 4 (Functional Requirements BPM)	20-05-19	30-09-21	621 days	20-05-19	31-08-20	[Task bar]			
1260	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05			
1261	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05			
1262	Project Initiation Phase	02-10-19	10-12-21	575 days	02-10-19	31-07-20	[Task bar]			
1263	Vision Document	02-10-19	24-09-21	520 days	02-10-19	27-04-20	[Task bar]			
1264	GO decision	11-10-21	10-12-21	45 days	31-07-20	31-07-20	[Task bar]			
1265	IT Project	01-01-22	03-06-25	895 days	01-09-20	29-05-25	[Task bar]			
1266	Elaboration Phase	01-01-22	30-09-22	195 days	01-09-20	01-08-22	[Task bar]			
1267	Application & Service Specifications (for CDMS and TP systems)	01-01-22	30-06-22	130 days	01-09-20	03-01-22	[Task bar]			
1268	Technical Systems Specifications (for CRS system)	01-01-22	30-09-22	196 days	01-09-20	01-08-22	[Task bar]			
1269	Construction Phase	03-10-22	31-08-23	240 days	30-08-22	17-07-23	[Task bar]			
1270	Central services implementation	03-10-22	31-08-23	240 days	30-08-22	17-07-23	[Task bar]			
1271	Service integration in National Systems	30-08-22	17-07-23	231 days	30-08-22	17-07-23	[Task bar]			
1272	National implementation	30-08-22	17-07-23	231 days	30-08-22	17-07-23	[Task bar]			
1273	Transition Phase	01-09-23	03-06-25	460 days	19-07-23	29-05-25	[Task bar]			
1274	Deployment of central Component 1 (CDMS, TP & CRS) in the CONF environment	01-09-23	30-09-23	22 days	19-07-23	05-09-23	[Task bar]			

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)	
1275	Conformance tests for central Component 1 (CDMS, TP for the	01-10-23	29-12-23	66 days	NA	NA	[Gantt bar]	
1276	Conformance tests for the integration of Component 1 (CRS) w	02-10-23	03-06-25	438 days	06-09-23	29-05-25	[Gantt bar]	
1277	Operation	11-03-24	11-03-24	1 day	02-10-23	02-06-25	[Gantt bar]	
1278	Commission, Member States administrations and Traders	11-03-24	11-03-24	1 day	02-10-23	02-10-23	[Gantt bar]	
1279	Implementation support (training and communication)	17-10-23	25-04-25	400 days	17-10-23	28-04-25	[Gantt bar]	
1280	Centrally developed training and communication	17-10-23	25-04-25	400 days	17-10-23	28-04-25	[Gantt bar]	
1281	National training and communication	17-10-23	25-04-25	400 days	17-10-23	28-04-25	[Gantt bar]	
1282	2.5 UCC Guarantee Management (GUM) Component 2	13-03-24	02-06-25	320 days	18-06-24	02-06-25	[Gantt bar]	
1283	Operation	13-03-24	02-06-25	320 days	03-06-24	02-06-25	[Gantt bar]	
1284	National Deployment Window	13-03-24	02-06-25	320 days	01-06-25	01-06-25	[Gantt bar]	
1285					NA	NA	[Gantt bar]	
1286	1.23 UCC National Import Systems Upgrade (Ex 2.10 UCC National Import Systems upgrade)	20-05-14	31-12-22	2256 days	20-05-14	30-12-22	[Gantt bar]	
1287	Business Analysis & Business Modelling	20-05-14	28-09-18	1141 days	20-05-14	28-09-18	[Gantt bar]	
1288	Level 3 (Business Requirements BPM)	20-05-14	15-11-14	130 days	20-05-14	15-11-14	[Gantt bar]	
1289	Level 3 Update	02-02-15	22-05-15	80 days	02-02-15	22-05-15	[Gantt bar]	
1290	Level 3 Final Update	18-11-15	15-05-16	130 days	18-11-15	15-05-16	[Gantt bar]	
1291	Level 4 (Functional Requirement detailed BPM from CCI Phase 1)	03-11-17	28-09-18	236 days	03-11-17	28-09-18	[Gantt bar]	
1292	Operation	04-03-16	31-12-22	1788 days	01-03-16	30-12-22	[Gantt bar]	
1293	National Deployment Window	04-03-16	31-12-22	1788 days	01-03-16	30-12-22	[Gantt bar]	
1294	Commission, Member States administrations and Traders	31-12-22	31-12-22	0 days	30-12-22	30-12-22	[Gantt bar]	
1295					NA	NA	[Gantt bar]	
1296	1.24 UCC Centralised Clearance for Import (CCI) (Ex 2.10 UCC Centralised Clearance for Import (CCI))	03-07-14	02-06-25	2857 days?	03-07-14	01-06-25	[Gantt bar]	
1297	CCI Phase 1	03-07-14	30-06-24	2616 days	03-07-14	04-10-24	[Gantt bar]	
1298	Business Analysis & Business Modelling	03-07-14	30-10-18	1131 days	03-07-14	30-10-18	[Gantt bar]	
1299	Business Case Document	04-11-14	03-04-18	893 days	04-11-14	03-04-18	[Gantt bar]	
1300	Level 3 (Business Requirements BPM)	03-07-14	31-12-14	130 days	03-07-14	31-12-14	[Gantt bar]	
1301	Level 3 Update	31-12-14	30-06-15	130 days	31-12-14	30-06-15	[Gantt bar]	
1302	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Gantt bar]	
1303	Level 4 (Functional Requirement detailed BPM)	15-11-17	30-10-18	250 days	15-11-17	30-10-18	[Gantt bar]	
1304	Legal Provision	01-05-16	01-05-16	1 day	01-05-16	01-05-16	[Gantt bar]	
1305	Provisions in application	01-05-16	01-05-16	1 day	01-05-16	01-05-16	[Gantt bar]	
1306	Project Initiation Phase	26-03-18	14-12-18	191 days	26-03-18	14-12-18	[Gantt bar]	
1307	Vision Document	07-03-18	15-05-18	50 days	07-03-18	15-05-18	[Gantt bar]	
1308	GO decision	29-05-18	29-05-18	0 days	29-05-18	29-05-18	[Gantt bar]	
1309	IT Project	17-04-19	26-12-23	1230 days	17-04-19	26-12-23	[Gantt bar]	
1310	Elaboration Phase	17-04-19	30-10-20	404 days	17-04-19	30-09-20	[Gantt bar]	
1311	Application & Service Specifications	26-12-19	31-03-20	70 days	26-12-19	31-03-20	[Gantt bar]	
1312	Technical Systems Specifications	05-05-20	30-10-20	129 days	05-05-20	30-09-20	[Gantt bar]	
1313	Construction Phase	01-10-20	30-08-21	239 days	01-10-20	30-08-21	[Gantt bar]	
1314	Central services implementation	02-10-20	30-08-21	238 days	01-10-20	30-08-21	[Gantt bar]	
1315	Service integration in National Systems	03-02-21	30-08-21	150 days	02-02-21	30-08-21	[Gantt bar]	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1316	National implementation	03-02-21	30-08-21	150 days	02-02-21	30-08-21				
1317	Transition Phase for initial MS	01-09-21	28-02-22	130 days	01-09-21	28-02-22				
1318	Deploy and Rollout for initial MS	01-09-21	12-10-21	30 days	01-09-21	12-10-21				
1319	Conformance tests for initial MS	14-10-21	28-02-22	99 days	13-10-21	28-02-22				
1320	Transition Phase for other MS	01-03-22	01-12-23	461 days	01-03-22	01-12-23				
1321	Deploy and Rollout for other MS	01-03-22	01-12-23	461 days	01-03-22	01-12-23				
1322	Conformance tests for other MS	01-03-22	01-12-23	461 days	01-03-22	01-12-23				
1323	Operation for initial MS	01-03-22	01-03-22	0 days	01-03-22	01-03-22				
1324	Commission, Member States administrations and Traders	01-03-22	01-03-22	0 days	01-03-22	01-03-22				
1325	Operation for other MS	01-03-22	01-07-24	612 days	01-03-22	01-12-23				
1326	Deployment Window	01-03-22	30-06-24	612 days	01-03-22	01-12-23				
1327	Commission, Member States administrations and Traders	01-07-24	01-07-24	0 days	01-12-23	01-12-23				
1328	Implementation support (training and communication)	30-09-21	28-06-24	720 days	30-09-21	20-11-23				
1329	Centrally developed training and communication	30-09-21	28-06-24	720 days	30-09-21	20-11-23				
1330	National training and communication	30-09-21	28-06-24	720 days	30-09-21	20-11-23				
1331	CCI Phase 2	03-07-14	02-06-25	2856 days?	03-07-14	02-06-25				
1332	Business Analysis & Business Modelling	03-07-14	14-05-20	1535 days?	03-07-14	14-05-20				
1333	Business Case	01-04-19	30-09-19	131 days	01-04-19	30-09-19				
1334	Level 3 (Business Requirements BPM)	03-07-14	31-12-14	130 days?	03-07-14	31-12-14				
1335	Level 3 Update	31-12-14	30-06-15	130 days?	31-12-14	30-06-15				
1336	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16				
1337	Level 4 (Functional Requirement detailed BPM)	15-11-17	14-05-20	654 days	15-11-17	14-05-20				
1338	Legal Provision	01-05-16	01-05-16	1 day?	01-05-16	01-05-16				
1339	Provisions in application	01-05-16	01-05-16	1 day?	01-05-16	01-05-16				
1340	Project Initiation Phase	13-08-19	01-12-20	342 days	13-08-19	01-12-20				
1341	Vision Document	13-08-19	01-10-20	299 days	13-08-19	01-10-20				
1342	GO decision	01-12-20	01-12-20	0 days	01-12-20	01-12-20				
1343	IT Project	17-04-19	30-05-25	1604 days	17-04-19	30-05-25				
1344	Elaboration Phase	17-04-20	31-03-22	512 days	17-04-20	01-04-22				
1345	Application & Service Specifications	17-04-20	04-10-21	383 days	17-04-20	05-10-21				
1346	Technical Systems Specifications	18-10-21	31-03-22	120 days	18-10-21	01-04-22				
1347	Construction Phase	02-04-22	26-04-23	279 days	02-04-22	26-04-23				
1348	Central services implementation	02-04-22	26-04-23	280 days	02-04-22	26-04-23				
1349	Service integration in National Systems	02-04-22	26-04-23	280 days	02-04-22	26-04-23				
1350	National implementation	02-04-22	26-04-23	280 days	02-04-22	26-04-23				
1351	Transition Phase for initial MS	29-04-23	22-09-23	105 days	29-04-23	22-09-23				
1352	Deploy and Rollout for initial MS	29-04-23	06-07-23	50 days	29-04-23	06-07-23				
1353	Conformance tests for initial MS	15-07-23	22-09-23	51 days	15-07-23	22-09-23				
1354	Transition Phase for Other MS	02-10-23	30-05-25	436 days	02-10-23	30-05-25				
1355	Deploy and Rollout for other MS	02-10-23	29-05-25	435 days	02-10-23	30-05-25				
1356	Conformance tests for other MS	02-10-23	29-05-25	435 days	02-10-23	30-05-25				
1357	Operation for initial MS	02-10-23	02-10-23	1 day	02-10-23	02-10-23				
1358	Commission, Member States administrations and Traders	02-10-23	02-10-23	1 day	02-10-23	02-10-23				
1359	Operation for other MS	02-10-23	02-06-25	436 days	02-10-23	02-06-25				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)	
1360	Deployment Window	02-10-23	30-05-25	436 days	02-10-23	02-06-25	[Gantt bar from 02-10-23 to 02-06-25]	
1361	Commission, Member States administrations and Traders	02-06-25	02-06-25	0 days	01-06-25	01-06-25	[Milestone diamond at 02-06]	
1362	Implementation support (training and communication)	01-07-23	01-06-25	504 days	01-07-23	01-06-25	[Gantt bar from 01-07-23 to 01-06-25]	
1363	Centrally developed training and communication	01-07-23	29-05-25	502 days	01-07-23	30-05-25	[Gantt bar from 01-07-23 to 30-05-25]	
1364	National training and communication	01-07-23	29-05-25	502 days	01-07-23	30-05-25	[Gantt bar from 01-07-23 to 30-05-25]	
1365					NA	NA		
1366	1.25 Customs Union Performance - Management Information System (CUP-MIS) (Ex 2.11 Customs Union Performance - Management Information System (CUP-MIS))	08-01-18	29-12-23	1566 days	08-01-18	14-05-24	[Gantt bar from 08-01-18 to 14-05-24]	
1367	Release 1	08-01-18	29-12-23	1566 days	08-01-18	14-05-24	[Gantt bar from 08-01-18 to 14-05-24]	
1368	Business Analysis & Business Modelling	30-06-18	30-06-18	1 day	30-06-18	30-06-18	[Milestone diamond at 30-06-18]	
1369	Business Case Document	08-01-18	22-06-18	120 days	08-01-18	22-06-18	[Gantt bar from 08-01-18 to 22-06-18]	
1370	Project Initiation Phase	25-06-18	30-09-21	857 days	25-06-18	05-12-19	[Gantt bar from 25-06-18 to 05-12-19]	
1371	Vision document	25-06-18	20-06-19	260 days	25-06-18	20-06-19	[Gantt bar from 25-06-18 to 20-06-19]	
1372	GO decision	21-06-19	05-12-19	120 days	21-06-19	05-12-19	[Gantt bar from 21-06-19 to 05-12-19]	
1373	Revision of vision document	01-07-21	30-09-21	66 days	NA	NA	[Gantt bar from 01-07-21 to 30-09-21]	
1374	IT Project	06-12-19	03-04-23	871 days	06-12-19	14-05-24	[Gantt bar from 06-12-19 to 14-05-24]	
1375	Elaboration Phase	06-12-19	04-05-21	370 days	06-12-19	25-08-21	[Gantt bar from 06-12-19 to 25-08-21]	
1376	Application & Service specifications	06-12-19	04-05-21	370 days	06-12-19	25-08-21	[Gantt bar from 06-12-19 to 25-08-21]	
1377	Technical systems specifications	06-12-19	04-05-21	370 days	06-12-19	25-08-21	[Gantt bar from 06-12-19 to 25-08-21]	
1378	Construction Phase	05-05-21	01-03-23	478 days	26-08-21	19-10-22	[Gantt bar from 05-05-21 to 19-10-22]	
1379	Central services implementation	05-05-21	01-03-23	478 days	26-08-21	19-10-22	[Gantt bar from 05-05-21 to 19-10-22]	
1380	Transition Phase	06-10-21	03-04-23	391 days	20-10-22	14-05-24	[Gantt bar from 06-10-21 to 14-05-24]	
1381	Deploy and Rollout	06-10-21	03-04-23	391 days	20-10-22	21-02-23	[Gantt bar from 06-10-21 to 21-02-23]	
1382	Conformance tests	08-02-22	30-03-23	299 days	23-02-23	14-05-24	[Gantt bar from 08-02-22 to 14-05-24]	
1383	Operation	03-04-23	03-04-23	0 days	01-07-23	01-07-23	[Milestone diamond at 03-04]	
1384	Commission, Member States administrations	03-04-23	03-04-23	0 days	01-07-23	01-07-23	[Milestone diamond at 03-04]	
1385	Implementation support (training and communication)	03-10-22	29-12-23	327 days	31-03-23	31-03-23	[Gantt bar from 03-10-22 to 31-03-23]	
1386	Centrally developed training and communication	03-10-22	29-12-23	327 days	31-03-23	31-03-23	[Gantt bar from 03-10-22 to 31-03-23]	
1387	Release 2	N/A	N/A		N/A	N/A		
1388	IT Project				06-12-19	14-05-24	[Gantt bar from 06-12-19 to 14-05-24]	
1389	Elaboration Phase	NP	NP		06-12-19	25-08-21	[Gantt bar from 06-12-19 to 25-08-21]	
1390	Application & Service specifications	NP	NP		06-12-19	25-08-21	[Gantt bar from 06-12-19 to 25-08-21]	
1391	Technical systems specifications	NP	NP		06-12-19	25-08-21	[Gantt bar from 06-12-19 to 25-08-21]	
1392	Construction Phase	NP	NP		26-08-21	19-10-22	[Gantt bar from 26-08-21 to 19-10-22]	
1393	Central services implementation	NP	NP		26-08-21	19-10-22	[Gantt bar from 26-08-21 to 19-10-22]	
1394	Transition Phase	NP	NP		20-10-22	14-05-24	[Gantt bar from 20-10-22 to 14-05-24]	
1395	Deploy and Rollout	NP	NP		20-10-22	21-02-23	[Gantt bar from 20-10-22 to 21-02-23]	
1396	Conformance tests	NP	NP		23-02-23	14-05-24	[Gantt bar from 23-02-23 to 14-05-24]	
1397	Operation	NP	NP		01-07-23	01-07-23	[Milestone diamond at 01-07-23]	
1398	Commission, Member States administrations	NP	NP		01-07-23	01-07-23	[Milestone diamond at 01-07-23]	
1399					NA	NA		
1400	1.26 UCC Proof of Union Status (PoUS) (Ex 2.12 UCC Proof of Union Status (PoUS))	02-01-12	06-08-30	4861 days?	02-01-12	02-06-25	[Gantt bar from 02-01-12 to 02-06-25]	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1401	Business Analysis & Business Modelling	02-01-12	31-03-20	2156 days	02-01-12	31-03-20	[Summary Bar]			
1402	Business Case Document	03-11-14	30-06-15	172 days	03-11-14	30-06-15	[Task Bar]			
1403	Business Case Document Update	01-04-19	31-12-19	197 days	01-04-19	31-12-19	[Task Bar]			
1404	Level 3 (Business Requirements BPM)	02-01-12	29-06-12	130 days	02-01-12	29-06-12	[Task Bar]			
1405	Level 3 Update	01-04-15	30-06-15	65 days	01-04-15	30-06-15	[Task Bar]			
1406	Level 3 Final Update	15-08-19	31-03-20	165 days	15-08-19	31-03-20	[Task Bar]			
1407	Level 4 (Functional Requirement detailed BPM) Update (Changed scope including customs goods manifest for non-authorized issuers)	01-04-15	30-06-15	65 days	01-04-15	30-06-15	[Task Bar]			
1408	Legal Provision	01-05-16	30-09-20	1157 days	01-05-16	30-09-20	[Summary Bar]			
1409	Provisions in application	01-05-16	01-05-16	1 day	01-05-16	01-05-16	[Task Bar]			
1410	Proposed legal amendments	10-10-19	30-09-20	256 days	10-10-19	30-09-20	[Task Bar]			
1411	Project Initiation Phase	01-01-20	29-12-20	261 days	01-01-20	29-12-20	[Summary Bar]			
1412	Vision document	01-01-20	30-09-20	197 days	01-01-20	30-09-20	[Task Bar]			
1413	GO decision	01-10-20	29-12-20	64 days	01-10-20	29-12-20	[Task Bar]			
1414	Phase 1 - T2L/T2LF	15-08-19	01-03-24	1191 days	15-08-19	01-03-24	[Summary Bar]			
1415	Business Analysis & Business Modelling	15-08-19	31-03-20	165 days	15-08-19	31-03-20	[Task Bar]			
1416	Level 4 (Functional Requirement detailed BPM) Update	15-08-19	31-03-20	165 days	15-08-19	31-03-20	[Task Bar]			
1417	IT Project	31-12-20	01-03-24	830 days	31-12-20	01-03-24	[Summary Bar]			
1418	Elaboration Phase	31-12-20	29-03-22	326 days	31-12-20	31-03-22	[Task Bar]			
1419	Application & Service specifications	31-12-20	29-09-21	196 days	31-12-20	30-09-21	[Task Bar]			
1420	Technical systems specifications	30-09-21	29-03-22	130 days	01-10-21	31-03-22	[Task Bar]			
1421	Construction Phase	06-12-21	30-06-23	412 days	06-12-21	30-12-22	[Task Bar]			
1422	Central services implementation	30-03-22	28-12-22	196 days	01-04-22	30-12-22	[Task Bar]			
1423	Integration of National Systems	01-04-22	30-06-23	327 days	01-04-22	30-12-22	[Task Bar]			
1424	MS developing their own national PoUS	01-04-22	30-12-22	196 days	NA	NA	[Task Bar]			
1425	MS that will use the central PoUS (development of the Risk Analysis service optional)	29-12-22	30-06-23	133 days	NA	NA	[Task Bar]			
1426	-National implementation	06-12-21	19-05-22	120 days	06-12-21	20-05-22	[Task Bar]			
1427	Transition Phase	29-12-22	29-02-24	308 days	31-12-22	29-02-24	[Task Bar]			
1428	Deploy and Rollout	29-12-22	28-06-23	131 days	31-12-22	30-06-23	[Task Bar]			
1429	Conformance tests	03-07-23	29-02-24	175 days	03-07-23	29-02-24	[Task Bar]			
1430	Operation	01-03-24	01-03-24	0 days	01-03-24	01-03-24	[Milestone]	01-03		
1431	Deployment	01-03-24	01-03-24	0 days	01-03-24	01-03-24	[Milestone]	01-03		
1432	Commission, Member States administrations and Traders	01-03-24	01-03-24	0 days	01-03-24	01-03-24	[Milestone]	01-03		
1433	Non-EU Countries and non-EU traders (in case required)	NA			NA					
1434	Implementation support (training and communication)	29-06-23	28-12-23	132 days	03-07-23	28-12-23	[Task Bar]			
1435	Centrally developed training and communication	03-07-23	28-12-23	130 days	03-07-23	28-12-23	[Task Bar]			
1436	National training and communication	29-06-23	26-12-23	130 days	03-07-23	28-12-23	[Task Bar]			
1437	Phase 2 - CGM	15-08-19	15-08-25	1572 days?	15-08-19	02-06-25	[Summary Bar]			
1438	Business Analysis & Business Modelling	15-08-19	28-06-21	490 days	15-08-19	29-06-21	[Task Bar]			
1439	Level 4 (Functional Requirement detailed BPM) Update	15-08-19	28-06-21	490 days	15-08-19	29-06-21	[Task Bar]			
1440	IT Project	31-12-20	15-08-25	1211 days?	31-12-20	02-06-25	[Summary Bar]			
1441	Elaboration Phase	31-12-20	27-06-23	652 days	31-12-20	29-06-23	[Task Bar]			

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)	
1442	Application & Service specifications	31-12-20	28-12-22	522 days	31-12-20	30-12-22	[Gantt bar for 1442]	
1443	Technical systems specifications	29-12-22	27-06-23	130 days	31-12-22	29-06-23	[Gantt bar for 1443]	
1444	Construction Phase	28-06-23	28-03-24	198 days	30-06-23	28-03-24	[Gantt bar for 1444]	
1445	Central services implementation	28-06-23	26-03-24	196 days	30-06-23	28-03-24	[Gantt bar for 1445]	
1446	Service integration in national systems & EMSWe	30-06-23	28-03-24	196 days	30-06-23	28-03-24	[Gantt bar for 1446]	
1447	Transition Phase	27-03-24	31-07-25	353 days	29-03-24	30-05-25	[Gantt bar for 1447]	
1448	Deploy and Rollout	27-03-24	23-09-24	130 days	29-03-24	26-09-24	[Gantt bar for 1448]	
1449	Conformance tests	28-11-24	31-07-25	176 days	27-09-24	30-05-25	[Gantt bar for 1449]	
1450	Operation	15-08-25	15-08-25	0 days?	02-06-25	02-06-25	[Gantt bar for 1450]	
1451	Deployment	15-08-25	15-08-25	0 days	02-06-25	02-06-25	[Gantt bar for 1451]	
1452	Commission, Member States administrations and Traders	15-08-25	15-08-25	0 days	02-06-25	02-06-25	[Gantt bar for 1452]	
1453	Non-EU Countries and non-EU traders (in case required)	NA			NA		[Gantt bar for 1453]	
1454	Implementation support (training and communication)	24-09-24	05-06-25	183 days	27-09-24	31-03-25	[Gantt bar for 1454]	
1455	Centrally developed training and communication	27-09-24	05-06-25	180 days	27-09-24	31-03-25	[Gantt bar for 1455]	
1456	National training and communication	24-09-24	02-06-25	180 days	27-09-24	31-03-25	[Gantt bar for 1456]	
1457	Release 3 – T2L/F and CGM phases update after legal amendment	09-11-23	06-08-30	1760 days	NA	NA	[Gantt bar for 1457]	
1458	Legal provisions	09-11-23	31-12-24	300 days	NA	NA	[Gantt bar for 1458]	
1459	Legal amendment	09-11-23	31-12-24	300 days	NA	NA	[Gantt bar for 1459]	
1460	Business Analysis & Business Modelling	01-01-25	01-06-27	630 days	NA	NA	[Gantt bar for 1460]	
1461	Business Case update	01-01-25	09-09-25	180 days	NA	NA	[Gantt bar for 1461]	
1462	Level 2, Level 3 and Level 4 (Functional Requirement detailed BF	10-09-25	01-06-27	450 days	NA	NA	[Gantt bar for 1462]	
1463	Project Initiation phase	10-09-25	24-03-26	140 days	NA	NA	[Gantt bar for 1463]	
1464	Project Charter	10-09-25	10-02-26	110 days	NA	NA	[Gantt bar for 1464]	
1465	GO decision	11-02-26	24-03-26	30 days	NA	NA	[Gantt bar for 1465]	
1466	IT Project	15-08-25	06-08-30	1298 days	NA	NA	[Gantt bar for 1466]	
1467	Elaboration Phase	25-03-26	31-10-28	680 days	NA	NA	[Gantt bar for 1467]	
1468	Application & Service specifications	25-03-26	02-05-28	550 days	NA	NA	[Gantt bar for 1468]	
1469	Technical systems specifications	03-05-28	31-10-28	130 days	NA	NA	[Gantt bar for 1469]	
1470	Construction Phase	01-11-28	07-08-29	200 days	NA	NA	[Gantt bar for 1470]	
1471	Central Services Implementation	01-11-28	07-08-29	200 days	NA	NA	[Gantt bar for 1471]	
1472	Integration of National Systems & EMSWe	01-11-28	07-08-29	200 days	NA	NA	[Gantt bar for 1472]	
1473	National implementation	01-11-28	07-08-29	200 days	NA	NA	[Gantt bar for 1473]	
1474	Transition Phase	08-08-29	25-06-30	230 days	NA	NA	[Gantt bar for 1474]	
1475	Deploy and Rollout	08-08-29	27-11-29	80 days	NA	NA	[Gantt bar for 1475]	
1476	Conformance tests	28-11-29	25-06-30	150 days	NA	NA	[Gantt bar for 1476]	
1477	Operation	15-08-25	23-07-30	1288 days	NA	NA	[Gantt bar for 1477]	
1478	Deployment	26-06-30	23-07-30	20 days	NA	NA	[Gantt bar for 1478]	
1479	Commission, Member States administrations and Traders	26-06-30	23-07-30	20 days	NA	NA	[Gantt bar for 1479]	
1480	Non-EU Countries and non-EU traders (in case required)	NA			NA	NA	[Gantt bar for 1480]	
1481	Implementation support (training and communication)	28-11-29	06-08-30	180 days	NA	NA	[Gantt bar for 1481]	
1482	Centrally developed training and communication	28-11-29	06-08-30	180 days	NA	NA	[Gantt bar for 1482]	
1483	National training and communication	28-11-29	06-08-30	180 days	NA	NA	[Gantt bar for 1483]	
1484								
1485								

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1486	1.27 European Maritime Single Window (EMSWe) environment in relation to customs systems (Ex 2.13 European Maritime Single Window (EMSWe) environment in relation to customs systems)	30-06-21	15-08-25							
1487	Business Analysis & Business Modelling									
1488	Business Case Document	N/A	N/A		N/A	N/A				
1489	Level 3 (Business Requirements BPM)	N/A	N/A		N/A	N/A				
1490	Level 4 (Functional Requirement detailed BPM)	N/A	N/A		N/A	N/A				
1491	Legal Provision	31-03-23	30-09-23	132 days?	30-09-21	30-09-21				
1492	Current provisions adopted (EMSWe)	31-03-23	31-03-23	1 day?	NA	NA				
1493	Future provisions adopted (EMSWe)	30-09-23	30-09-23	1 day	30-09-21	30-09-21				
1494	Project Initiation Phase									
1495	Vision Document	N/A	N/A		N/A	N/A				
1496	GO Decision	N/A	N/A		N/A	N/A				
1497	IT Project									
1498	Elaboration Phase									
1499	Application & Service Specifications	N/A	N/A		N/A	N/A				
1500	Technical Systems Specifications	N/A	N/A		N/A	N/A				
1501	Construction Phase									
1502	Central services implementation (RIM)	03-04-23	02-10-23	132 days	N/A	N/A				
1503	Service integration in National Systems (maritime NSW) - from	03-10-23	03-10-23	1 day	N/A	N/A				
1504	National Implementation (maritime and customs) - from	01-03-24	01-03-24	0 days	N/A	N/A				
1505	Transition Phase									
1506	Deploy and rollout	N/A	N/A		N/A	N/A				
1507	Conformance tests	N/A	N/A		N/A	N/A				
1508	Operation	01-01-25	15-08-25	163 days	15-08-25	15-08-25				
1509	National Deployment Window	01-01-25	15-08-25	163 days	NA	NA				
1510	Commission, Member States administrations and Traders	15-08-25	15-08-25	0 days	15-08-25	15-08-25				
1511	Non-EU countries and non-EU traders (in case required)	N/A	N/A		N/A	N/A				
1512	Implementation support (training and communication)				22-11-10	22-11-10				
1513	Centrally developed training and communication	N/A	N/A		N/A	N/A				
1514	National training and communication	N/A	N/A		N/A	N/A				
1515					NA	NA				
1516					NA	NA				
1517	1.28 UCC Special Procedures (Ex 2.6 UCC Special Procedures)	03-10-11	01-12-23	3183 days?	03-10-11	01-12-23				
1518	UCC Special Procedures Harmonisation (EXP)	01-01-13	01-12-23	2857 days	01-01-13	01-12-23				
1519	Business Analysis & Business Modelling	01-01-13	30-06-16	914 days	01-01-13	30-06-16				
1520	Level 3 (Business Requirements BPM)	01-01-13	30-06-15	651 days	01-01-13	30-06-15				
1521	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16				
1522	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16				
1523	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16				
1524	Operation	01-03-21	01-12-23	724 days	01-03-21	01-12-23				
1525	National Deployment Window	01-03-21	29-11-23	722 days	01-03-21	01-12-23				
1526	Commission, Member States administrations and Traders	01-12-23	01-12-23	0 days	01-12-23	01-12-23				
1527	UCC Special Procedures Harmonisation (IMP)	01-01-13	31-12-22	2615 days?	01-01-13	30-12-22				

Project: MASP Revision 2017	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
	Split		External Tasks		Inactive Summary		Manual Summary		Split
	Milestone		External MileTask		Manual Task		Start-only		Finish-only
	Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1528	Business Analysis & Business Modelling	01-01-13	30-06-16	914 days	01-01-13	30-06-16	[Task Bar]			
1529	Level 3 (Business Requirements BPM)	01-01-13	30-06-15	651 days	01-01-13	30-06-15	[Task Bar]			
1530	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Task Bar]			
1531	Legal Provision	01-05-16	01-05-16	0 days?	01-05-16	01-05-16	◆ 01-05			
1532	Provisions in application	01-05-16	01-05-16	0 days?	01-05-16	01-05-16	◆ 01-05			
1533	Operation	19-05-16	31-12-22	1732 days	17-05-16	30-12-22	[Task Bar]			
1534	National Deployment Window	19-05-16	30-12-22	1732 days	17-05-16	30-12-22	[Task Bar]			
1535	Commission, Member States administrations and Traders	31-12-22	31-12-22	0 days	30-12-22	30-12-22	◆ 31-12			
1536	UCC INF for Special Procedures	03-10-11	01-06-20	2264 days	03-10-11	01-06-20	[Task Bar]			
1537	Business Analysis & Business Modelling	03-10-11	03-10-16	1307 days	03-10-11	03-10-16	[Task Bar]			
1538	Business Case Document	03-04-15	01-10-15	130 days	03-04-15	01-10-15	[Task Bar]			
1539	Level 3 (Business Requirements BPM)	03-10-11	30-09-15	1043 days	03-10-11	30-09-15	[Task Bar]			
1540	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Task Bar]			
1541	Level 4 (Functional Requirement detailed BPM)	01-04-15	03-10-16	395 days	01-04-15	03-10-16	[Task Bar]			
1542	Legal Provision	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05			
1543	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05			
1544	Project Initiation Phase	16-10-15	10-08-16	215 days	16-10-15	10-08-16	[Task Bar]			
1545	Vision Document	16-10-15	18-05-16	155 days	16-10-15	18-05-16	[Task Bar]			
1546	GO decision	10-08-16	10-08-16	0 days	10-08-16	10-08-16	◆ 10-08			
1547	IT Project	11-08-16	29-05-20	995 days	11-08-16	10-04-20	[Task Bar]			
1548	Elaboration Phase	11-08-16	10-04-18	435 days	11-08-16	10-04-18	[Task Bar]			
1549	Application & Service Specifications	11-08-16	04-04-17	170 days	11-08-16	04-04-17	[Task Bar]			
1550	Technical Systems Specifications	15-03-17	10-04-18	280 days	15-03-17	10-04-18	[Task Bar]			
1551	Construction Phase	03-01-18	09-04-19	331 days	03-01-18	09-04-19	[Task Bar]			
1552	Central services implementation	03-01-18	08-04-19	330 days	03-01-18	08-04-19	[Task Bar]			
1553	Service integration in National Systems	03-01-18	08-04-19	330 days	03-01-18	08-04-19	[Task Bar]			
1554	National implementation	03-01-18	08-04-19	330 days	03-01-18	08-04-19	[Task Bar]			
1555	Transition Phase	09-04-19	29-05-20	300 days	09-04-19	10-04-20	[Task Bar]			
1556	Deploy and Rollout	09-04-19	13-01-20	200 days	09-04-19	07-10-19	[Task Bar]			
1557	Conformance tests	14-01-20	29-05-20	100 days	08-10-19	10-04-20	[Task Bar]			
1558	Operation	01-06-20	01-06-20	0 days	01-06-20	01-06-20	◆ 01-06			
1559	Commission, Member States administrations and Traders	01-06-20	01-06-20	0 days	01-06-20	01-06-20	◆ 01-06			
1560	Implementation support (training and communication)	22-10-18	01-06-20	422 days	22-10-18	01-06-20	[Task Bar]			
1561	Centrally developed training and communication	22-10-18	01-06-20	422 days	22-10-18	01-06-20	[Task Bar]			
1562	National training and communication	22-10-18	01-06-20	422 days	22-10-18	01-06-20	[Task Bar]			
1563										
1564	Group 2: Customs European initiatives needing further study and agreement	04-04-11	29-06-34	6073 days?	22-11-10	15-08-25	[Task Bar]			
1565	2.1 UCC Notification of Arrival, Presentation Notification and Temporary Storage (Moved to group 1 - 1.21)	03-10-13	30-12-22	2418 days?	03-10-13	30-12-22	[Task Bar]			
1581										
1582	2.5 UCC Guarantee Management (GUM) (moved to group 1 - 1.22)	04-04-11	02-06-25	3705 days	04-04-11	02-06-25	[Task Bar]			
1615										
1616	2.6 UCC Special Procedures (Moved to group 1 - 1.28)	03-10-11	01-12-23	3183 days?	03-10-11	01-12-23	[Task Bar]			

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1662										
1663	2.7 UCC Surveillance 3 (Moved to Group 1 - 1.20)	15-11-13	01-10-18	1274 days	NA	NA				
1688										
1689	2.8 UCC - ICS2 for strengthening the Security of the Supply Chain at Entry (Moved to Group 1 - 1.19)	02-07-12	01-03-24	3053 days?	NA	NA				
1775										
1776	2.10 Adjustments of the existing import applications under the UCC	20-05-14	01-06-25	2888 days?	20-05-14	02-06-25				
1855										
1856	2.11 Customs Union Performance - Management Information System (CUP-MIS) (Moved to group 1 - 1.25)	08-01-18	14-05-24	1663 days	08-01-18	14-05-24				
1877										
1878	2.12 UCC Proof of Union Status (PoUS) (Moved to group 1 - 1.26)	02-01-12	02-06-25	3510 days?	02-01-12	02-06-25				
1934										
1935	2.13 European Maritime Single Window (EMSWe) environment in relation to customs systems (NEW)	30-06-21	30-06-25							
1963	2.14 Carbon Border Adjustment Mechanism	14-01-22	30-03-26							
1964	Phase 1 - Transitional Period IT System	14-01-22	18-12-23	504 days?	NA	NA				
1965	Business Analysis & Business Modelling	14-01-22	30-06-22	120 days	NA	NA				
1966	Project Initiation Request	14-01-22	30-06-22	120 days	NA	NA				
1967	Level 3 (Business Requirements BPM)				NA	NA				
1968	Level 4 (Functional Requirement detailed BPM)				NA	NA				
1969	Legal Provision				NA	NA				
1970	Future provisions adopted				NA	NA				
1971	Project Initiation Phase	04-10-22	31-03-23	130 days	NA	NA				
1972	Project Charter	04-10-22	20-01-23	80 days	NA	NA				
1973	GO Decision	26-01-23	31-03-23	47 days	NA	NA				
1974	IT Project	26-01-23	18-12-23	234 days	NA	NA				
1975	Elaboration Phase	26-01-23	04-07-23	114 days	NA	NA				
1976	Application & Service Specifications	26-01-23	17-05-23	80 days	NA	NA				
1977	Technical Systems Specifications	26-01-23	04-07-23	114 days	NA	NA				
1978	Construction Phase	05-07-23	29-09-23	63 days	NA	NA				
1979	Central services implementation	05-07-23	29-09-23	63 days	NA	NA				
1980	Service integration in national systems for NMSW (external domain S2S services)				NA	NA				
1981	National implementation	05-07-23	29-09-23	63 days	NA	NA				
1982	Transition Phase	01-09-23	30-11-23	66 days	NA	NA				
1983	Deploy and rollout	01-10-23	30-11-23	45 days	NA	NA				
1984	Conformance tests	01-09-23	28-09-23	20 days	NA	NA				
1985	Operation	01-12-23	01-12-23	0 days	NA	NA				
1986	National Deployment Window				NA	NA				
1987	Commission, Member States administrations and Traders	01-12-23	01-12-23	0 days	NA	NA				
1988	Non-EU countries and non-EU traders (in case required)				NA	NA				
1989	Implementation support (training and communication)	05-07-23	18-12-23		NA	NA				
1990	Centrally developed training and communication	05-07-23	18-12-23	120 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)	
1991	National training and communication	05-07-23	18-12-23	120 days	NA	NA	[Gantt bar for 1991]	
1992					NA	NA		
1993	Phase 2 - Definitive Period IT System	14-01-22	31-12-24	776 days?	NA	NA	[Summary bar for 1993]	
1994	Business Analysis & Business Modelling	14-01-22	30-06-22	120 days	NA	NA	[Summary bar for 1994]	
1995	Project Initiation Request	14-01-22	30-06-22	120 days	NA	NA	[Task bar for 1995]	
1996	Level 3 (Business Requirements BPM)				NA	NA	[Task bar for 1996]	
1997	Level 4 (Functional Requirement detailed BPM)				NA	NA	[Task bar for 1997]	
1998	Legal Provision				NA	NA	[Summary bar for 1998]	
1999	Future provisions adopted				NA	NA	[Task bar for 1999]	
2000	Project Initiation Phase	01-07-22	20-09-23	320 days	NA	NA	[Summary bar for 2000]	
2001	Project Charter	01-07-22	05-04-23	200 days	NA	NA	[Task bar for 2001]	
2002	GO Decision	06-04-23	20-09-23	120 days	NA	NA	[Task bar for 2002]	
2003	IT Project	06-04-23	31-12-24	456 days	NA	NA	[Summary bar for 2003]	
2004	Elaboration Phase	06-04-23	19-03-24	250 days	NA	NA	[Summary bar for 2004]	
2005	Application & Service Specifications	06-04-23	20-02-24	230 days	NA	NA	[Task bar for 2005]	
2006	Technical Systems Specifications	06-04-23	19-03-24	250 days	NA	NA	[Task bar for 2006]	
2007	Construction Phase	20-03-24	11-06-24	60 days	NA	NA	[Summary bar for 2007]	
2008	Central services implementation	20-03-24	11-06-24	60 days	NA	NA	[Task bar for 2008]	
2009	Service integration in national systems	20-03-24	11-06-24	60 days	NA	NA	[Task bar for 2009]	
2010	National implementation	20-03-24	11-06-24	60 days	NA	NA	[Task bar for 2010]	
2011	Transition Phase	12-06-24	30-12-24	145 days	NA	NA	[Summary bar for 2011]	
2012	Deploy and rollout	12-06-24	02-09-24	60 days	NA	NA	[Task bar for 2012]	
2013	Conformance tests	03-09-24	30-12-24	85 days	NA	NA	[Task bar for 2013]	
2014	Operation	31-12-24	31-12-24	1 day	NA	NA	[Summary bar for 2014]	
2015	National Deployment Window	31-12-24	31-12-24	1 day	NA	NA	[Task bar for 2015]	
2016	Commission, Member States administrations and Traders	31-12-24	31-12-24	1 day	NA	NA	[Task bar for 2016]	
2017	Non-EU countries and non-EU traders (in case required)	31-12-24	31-12-24	1 day	NA	NA	[Task bar for 2017]	
2018	Implementation support (training and communication)	12-06-24	23-12-24	140 days	NA	NA	[Summary bar for 2018]	
2019	Centrally developed training and communication	12-06-24	23-12-24	140 days	NA	NA	[Task bar for 2019]	
2020	National training and communication	12-06-24	23-12-24	140 days	NA	NA	[Task bar for 2020]	
2021	Phase 3 - Definitive Period IT System	14-01-22	30-03-26	1100 days?	NA	NA	[Summary bar for 2021]	
2022	Business Analysis & Business Modelling	14-01-22	30-06-22	120 days	NA	NA	[Summary bar for 2022]	
2023	Project Initiation Request	14-01-22	30-06-22	120 days	NA	NA	[Task bar for 2023]	
2024	Level 3 (Business Requirements BPM)				NA	NA	[Task bar for 2024]	
2025	Level 4 (Functional Requirement detailed BPM)				NA	NA	[Task bar for 2025]	
2026	Legal Provision				NA	NA	[Summary bar for 2026]	
2027	Future provisions adopted				NA	NA	[Task bar for 2027]	
2028	Project Initiation Phase	01-07-22	20-09-23	320 days	NA	NA	[Summary bar for 2028]	
2029	Project Charter	01-07-22	05-04-23	200 days	NA	NA	[Task bar for 2029]	
2030	GO Decision	06-04-23	20-09-23	120 days	NA	NA	[Task bar for 2030]	
2031	IT Project	06-04-23	30-03-26	780 days	NA	NA	[Summary bar for 2031]	
2032	Elaboration Phase	06-04-23	16-09-24	380 days	NA	NA	[Summary bar for 2032]	
2033	Application & Service Specifications	06-04-23	05-08-24	350 days	NA	NA	[Task bar for 2033]	
2034	Technical Systems Specifications	06-04-23	16-09-24	380 days	NA	NA	[Task bar for 2034]	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2035	Construction Phase	17-09-24	23-06-25	200 days	NA	NA				
2036	Central services implementation	17-09-24	23-06-25	200 days	NA	NA				
2037	Service integration in national systems for NMSW (external domain S2S services)	17-09-24	23-06-25	200 days	NA	NA				
2038	National implementation	17-09-24	23-06-25	200 days	NA	NA				
2039	Transition Phase	24-06-25	31-12-25	137 days	NA	NA				
2040	Deploy and rollout	24-06-25	15-09-25	60 days	NA	NA				
2041	Conformance tests	24-06-25	31-12-25	137 days	NA	NA				
2042	Operation	01-01-26	01-01-26	1 day	NA	NA				
2043	National Deployment Window	01-01-26	01-01-26	1 day	NA	NA				
2044	Commission, Member States administrations and Traders	01-01-26	01-01-26	1 day	NA	NA				
2045	Non-EU countries and non-EU traders (in case required)	01-01-26	01-01-26	1 day	NA	NA				
2046	Implementation support (training and communication)	24-06-25	30-03-26	200 days	NA	NA				
2047	Centrally developed training and communication	24-06-25	30-03-26	200 days	NA	NA				
2048	National training and communication	24-06-25	30-03-26	200 days	NA	NA				
2049					NA	NA				
2050	2.15 Smart Border	03-07-23	12-12-25	642 days?	NA	NA				
2051	Business Analysis & Business Modelling	03-06-24	06-03-25	200 days	NA	NA				
2052	Project Initiation Request	03-06-24	06-03-25	200 days	NA	NA				
2053	Level 3 (Business Requirements BPM)				NA	NA				
2054	Level 4 (Functional Requirement detailed BPM)				NA	NA				
2055	Legal Provision				NA	NA				
2056	Provisions in applications				NA	NA				
2057	Project Initiation Phase	07-03-25	31-12-25	214 days	NA	NA				
2058	Project Charter	07-03-25	22-10-25	164 days	NA	NA				
2059	GO Decision	23-10-25	31-12-25	50 days	NA	NA				
2060	IT Project				NA	NA				
2061	Elaboration Phase				NA	NA				
2062	Application & Service Specifications	TBD	TBD		NA	NA				
2063	Technical Systems Specifications	TBD	TBD		NA	NA				
2064	Construction Phase				NA	NA				
2065	Central services implementation	TBD	TBD		NA	NA				
2066	Service integration in National Systems				NA	NA				
2067	National implementation				NA	NA				
2068	Transition Phase				NA	NA				
2069	Deploy and rollout				NA	NA				
2070	Conformance tests				NA	NA				
2071	Operation				NA	NA				
2072	Commission, Member States administrations and Traders				NA	NA				
2073	Non-EU countries and non-EU traders (in case required)				NA	NA				
2074	Implementation support (training and communication)				NA	NA				
2075	Centrally developed training and communication				NA	NA				
2076	National training and communication				NA	NA				
2077					NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2078	2.16 Electronic Proof-of-origin Certificates (e-PoC)				NA	NA				
2079	Phase 0.1 "Prototyping of Issuance Module"	31-12-23	25-06-26	651 days	NA	NA				
2080	Business Analysis & Business Modelling	01-01-24	20-02-25	300 days	NA	NA				
2081	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA				
2082	Level 3 (Business Requirements BPM)	01-01-24	14-06-24	120 days	NA	NA				
2083	Level 4 (Functional Requirement detailed BPM)	01-01-24	20-02-25	300 days	NA	NA				
2084	Legal Provision	31-12-23	31-12-23	0 days	NA	NA				
2085	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA				
2086	Project Initiation Phase	17-06-24	12-06-25	260 days	NA	NA				
2087	Project Charter	17-06-24	17-04-25	220 days	NA	NA				
2088	GO Decision	18-04-25	12-06-25	40 days	NA	NA				
2089	IT Project	13-06-25	25-06-26	270 days	NA	NA				
2090	Elaboration Phase	13-06-25	25-06-26	270 days	NA	NA				
2091	Application&Service Specifications	13-06-25	30-10-25	100 days	NA	NA				
2092	Technical Systems Specifications	13-06-25	11-12-25	130 days	NA	NA				
2093	Construction Phase				NA	NA				
2094	Central services implementation	12-12-25	19-03-26	70 days	NA	NA				
2095	Service integration in national systems	NA	NA		NA	NA				
2096	National implementation	NA	NA		NA	NA				
2097	Transition Phase				NA	NA				
2098	Deploy and rollout	20-03-26	25-06-26	70 days	NA	NA				
2099	Conformance tests	NA	NA		NA	NA				
2100	Operation				NA	NA				
2101	Commission, Member States administrations and Traders	NA	NA		NA	NA				
2102	Non-EU countries and non-EU traders (in case required)	NA	NA		NA	NA				
2103	Implementation support (training and communication)				NA	NA				
2104	Centrally developed training and communication	NA	NA		NA	NA				
2105	National training and communication	NA	NA		NA	NA				
2106	Phase 0.2 "Piloting of Issuance Module"	31-12-23	01-03-27	826 days	NA	NA				
2107	Business Analysis & Business Modelling	01-01-24	20-02-25	300 days	NA	NA				
2108	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA				
2109	Level 3 (Business Requirements BPM)	01-01-24	14-06-24	120 days	NA	NA				
2110	Level 4 (Functional Requirement detailed BPM)	01-01-24	20-02-25	300 days	NA	NA				
2111	Legal Provision	31-12-23	31-12-23	0 days	NA	NA				
2112	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA				
2113	Project Initiation Phase	17-06-24	12-06-25	260 days	NA	NA				
2114	Project Charter	17-06-24	17-04-25	220 days	NA	NA				
2115	GO Decision	18-04-25	12-06-25	40 days	NA	NA				
2116	IT Project	13-06-25	01-03-27	446 days	NA	NA				
2117	Elaboration Phase	13-06-25	19-02-26	180 days	NA	NA				
2118	Application&Service Specifications	13-06-25	27-11-25	120 days	NA	NA				
2119	Technical Systems Specifications	13-06-25	19-02-26	180 days	NA	NA				
2120	Construction Phase	20-02-26	29-10-26	180 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014 2024	
2121	Central services implementation	20-02-26	29-10-26	180 days	NA	NA		
2122	Service integration in national systems	NA	NA		NA	NA		
2123	National implementation	NA	NA		NA	NA		
2124	Transition Phase	30-10-26	26-02-27	86 days	NA	NA		
2125	Deploy and rollout	30-10-26	19-01-27	58 days	NA	NA		
2126	Conformance tests	20-01-27	26-02-27	28 days	NA	NA		
2127	Operation	01-03-27	01-03-27	0 days	NA	NA		
2128	Commission, Member States administrations and Traders	01-03-27	01-03-27	0 days	NA	NA		◆ 01-03
2129	Non-EU countries and non-EU traders (in case required)	NA	NA		NA	NA		◆ 01-03
2130	Implementation support (training and communication)	20-02-26	26-02-27	266 days	NA	NA		
2131	Centrally developed training and communication	20-02-26	26-02-27	266 days	NA	NA		
2132	National training and communication	NA	NA		NA	NA		
2133	Phase 1 "Administrative cooperation module"	31-12-23	01-06-27	894 days	NA	NA		
2134	Business Analysis & Business Modelling	01-01-24	20-02-25	300 days	NA	NA		
2135	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA		
2136	Level 3 (Business Requirements BPM)	01-01-24	14-06-24	120 days	NA	NA		
2137	Level 4 (Functional Requirement detailed BPM)	17-06-24	20-02-25	180 days	NA	NA		
2138	Legal Provision	31-12-23	31-12-23	0 days	NA	NA		◆ 31-12
2139	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA		◆ 31-12
2140	Project Initiation Phase	17-06-24	12-06-25	260 days	NA	NA		
2141	Project Charter	17-06-24	17-04-25	220 days	NA	NA		
2142	GO Decision	18-04-25	12-06-25	40 days	NA	NA		
2143	IT Project	13-06-25	01-06-27	513 days	NA	NA		
2144	Elaboration Phase	13-06-25	27-11-25	120 days	NA	NA		
2145	Application&Service Specifications	13-06-25	27-11-25	120 days	NA	NA		
2146	Technical Systems Specifications	13-06-25	27-11-25	120 days	NA	NA		
2147	Construction Phase	28-11-25	21-01-27	300 days	NA	NA		
2148	Central services implementation	28-11-25	21-01-27	300 days	NA	NA		
2149	Service integration in national systems	NA	NA		NA	NA		
2150	National implementation	NA	NA		NA	NA		
2151	Transition Phase	22-01-27	27-05-27	90 days	NA	NA		
2152	Deploy and rollout	22-01-27	27-05-27	90 days	NA	NA		
2153	Conformance tests	NA	NA		NA	NA		
2154	Operation	01-06-27	01-06-27	0 days	NA	NA		◆ 01-06
2155	Commission, Member States administrations and Traders	01-06-27	01-06-27	0 days	NA	NA		◆ 01-06
2156	Non-EU countries and non-EU traders (in case required)	NA	NA		NA	NA		
2157	Implementation support (training and communication)	13-06-25	13-05-27	500 days	NA	NA		
2158	Centrally developed training and communication	13-06-25	13-05-27	500 days	NA	NA		
2159	National training and communication	NA	NA		NA	NA		
2160	Phase 2.1 "Central web based module for issuance of proof of origin"	31-12-23	30-09-28	1241 days	NA	NA		
2161	Business Analysis & Business Modelling	01-01-24	20-02-25	300 days	NA	NA		
2162	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2163	Level 3 (Business Requirements BPM)	01-01-24	14-06-24	120 days	NA	NA				
2164	Level 4 (Functional Requirement detailed BPM)	01-01-24	20-02-25	300 days	NA	NA				
2165	Legal Provision	31-12-23	31-12-23	0 days	NA	NA				
2166	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA				
2167	Project Initiation Phase	17-06-24	12-06-25	260 days	NA	NA				
2168	Project Charter	17-06-24	17-04-25	220 days	NA	NA				
2169	GO Decision	18-04-25	12-06-25	40 days	NA	NA				
2170	IT Project	21-02-25	30-09-28	941 days	NA	NA				
2171	Elaboration Phase	21-02-25	26-11-26	460 days	NA	NA				
2172	Application&Service Specifications	21-02-25	22-01-26	240 days	NA	NA				
2173	Technical Systems Specifications	21-02-25	26-11-26	460 days	NA	NA				
2174	Construction Phase	27-11-26	13-04-28	360 days	NA	NA				
2175	Central services implementation	27-11-26	13-04-28	360 days	NA	NA				
2176	Service integration in national systems	NA	NA		NA	NA				
2177	National implementation	NA	NA		NA	NA				
2178	Transition Phase	14-04-28	17-08-28	90 days	NA	NA				
2179	Deploy and rollout	14-04-28	17-08-28	90 days	NA	NA				
2180	Conformance tests	NA	NA		NA	NA				
2181	Operation	30-09-28	30-09-28	0 days	NA	NA				
2182	Commission, Member States administrations and Traders	30-09-28	30-09-28	0 days	NA	NA				
2183	Non-EU countries and non-EU traders (in case required)	NA	NA		NA	NA				
2184	Implementation support (training and communication)	27-11-26	17-08-28	450 days	NA	NA				
2185	Centrally developed training and communication	27-11-26	17-08-28	450 days	NA	NA				
2186	National training and communication	NA	NA		NA	NA				
2187	Phase 2.2 "EU CSW-CERTEX for e-PoC"	31-12-25	28-02-29	826 days	NA	NA				
2188	Business Analysis & Business Modelling	01-01-26	11-08-27	420 days	NA	NA				
2189	Project Initiation Annex	31-12-25	16-06-26	120 days	NA	NA				
2190	Level 3 (Business Requirements BPM)	18-06-26	11-08-27	300 days	NA	NA				
2191	Level 4 (Functional Requirement detailed BPM)	18-06-26	11-08-27	300 days	NA	NA				
2192	Legal Provision	31-12-25	31-12-25	0 days	NA	NA				
2193	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA				
2194	Future provisions adopted (CERTEX)	31-12-25	31-12-25	0 days	NA	NA				
2195	Project Initiation Phase	17-06-26	23-02-27	180 days	NA	NA				
2196	Project Charter Addendum	17-06-26	01-12-26	120 days	NA	NA				
2197	GO Decision	02-12-26	23-02-27	60 days	NA	NA				
2198	IT Project	24-02-27	28-02-29	526 days	NA	NA				
2199	Elaboration Phase	24-02-27	17-10-28	430 days	NA	NA				
2200	Application&Service Specifications	24-02-27	17-10-28	430 days	NA	NA				
2201	Technical Systems Specifications	24-02-27	17-10-28	430 days	NA	NA				
2202	Construction Phase	18-10-28	28-11-28	30 days	NA	NA				
2203	Central services implementation	18-10-28	28-11-28	30 days	NA	NA				
2204	Service integration in national systems - start	18-10-28	18-10-28	0 days	NA	NA				
2205	National implementation - start	18-10-28	18-10-28	0 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline (2014-2024)	
2206	Transition Phase	29-11-28	27-12-28	21 days	NA	NA	Timeline (2014-2024)	
2207	Deploy and rollout	29-11-28	26-12-28	20 days	NA	NA	Timeline (2014-2024)	
2208	Conformance tests - start	27-12-28	27-12-28	0 days	NA	NA	Timeline (2014-2024)	
2209	Operation	28-02-29	28-02-29	0 days	NA	NA	Timeline (2014-2024)	
2210	Commission, Member States administrations and Traders	28-02-29	28-02-29	0 days	NA	NA	Timeline (2014-2024)	
2211	Implementation support (training and communication)	01-01-29	01-01-29	0 days	NA	NA	Timeline (2014-2024)	
2212	Centrally developed training and communication - start	01-01-29	01-01-29	0 days	NA	NA	Timeline (2014-2024)	
2213	National training and communication	NA	NA		NA	NA	Timeline (2014-2024)	
2214	Phase 3 "full e-PoC"	31-12-23	29-06-34	2740 days?	NA	NA	Timeline (2014-2024)	
2215	Business Analysis & Business Modelling	01-01-24	18-02-27	820 days?	NA	NA	Timeline (2014-2024)	
2216	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA	Timeline (2014-2024)	
2217	Level 3 (Business Requirements BPM)	01-01-24	18-02-27	820 days	NA	NA	Timeline (2014-2024)	
2218	Level 4 (Functional Requirement detailed BPM)	01-01-24	18-02-27	820 days	NA	NA	Timeline (2014-2024)	
2219	Legal Provision	31-12-23	31-12-23	0 days	NA	NA	Timeline (2014-2024)	
2220	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA	Timeline (2014-2024)	
2221	Project Initiation Phase	NA	NA	0 days	NA	NA	Timeline (2014-2024)	
2222	Project Charter Addendum	NA	NA		NA	NA	Timeline (2014-2024)	
2223	GO Decision	NA	NA	0 days	NA	NA	Timeline (2014-2024)	
2224	IT Project	19-02-27	29-06-34	1920 days	NA	NA	Timeline (2014-2024)	
2225	Elaboration Phase	19-02-27	24-08-28	395 days	NA	NA	Timeline (2014-2024)	
2226	Application&Service Specifications	19-02-27	11-05-28	320 days	NA	NA	Timeline (2014-2024)	
2227	Technical Systems Specifications	19-02-27	11-05-28	320 days	NA	NA	Timeline (2014-2024)	
2228	Construction Phase	12-05-28	22-11-29	400 days	NA	NA	Timeline (2014-2024)	
2229	Central services implementation	12-05-28	22-11-29	400 days	NA	NA	Timeline (2014-2024)	
2230	Service integration in National and PEM Local Systems	12-05-28	22-11-29	400 days	NA	NA	Timeline (2014-2024)	
2231	National implementation	12-05-28	22-11-29	400 days	NA	NA	Timeline (2014-2024)	
2232	Transition Phase	23-11-29	23-05-30	130 days	NA	NA	Timeline (2014-2024)	
2233	Deploy and rollout	23-11-29	31-01-30	50 days	NA	NA	Timeline (2014-2024)	
2234	Conformance tests	01-02-30	23-05-30	80 days	NA	NA	Timeline (2014-2024)	
2235	Operation	01-02-30	29-06-34	1150 days	NA	NA	Timeline (2014-2024)	
2236	National Deployment Window	01-02-30	06-09-30	156 days	NA	NA	Timeline (2014-2024)	
2237	Commission, Member States administrations and Traders	01-02-30	06-09-30	156 days	NA	NA	Timeline (2014-2024)	
2238	Non-EU Countries and non-EU traders (in case required) - PEM countries Wave 1	01-02-30	06-09-30	156 days	NA	NA	Timeline (2014-2024)	
2239	PEM countries wave 2	01-10-31	30-06-32	196 days	NA	NA	Timeline (2014-2024)	
2240	PEM countries wave 3	01-10-33	29-06-34	195 days	NA	NA	Timeline (2014-2024)	
2241	Implementation support (training and communication)	01-10-29	30-08-30	240 days	NA	NA	Timeline (2014-2024)	
2242	Centrally developed training and communication	01-10-29	30-08-30	240 days	NA	NA	Timeline (2014-2024)	
2243	National training and communication	01-10-29	30-08-30	240 days	NA	NA	Timeline (2014-2024)	
2244					NA	NA	Timeline (2014-2024)	
2245	2.17 BOI - BVI IT System	01-11-21	17-03-27	1407 days	NA	NA	Timeline (2014-2024)	
2246	Business Analysis & Business Modelling	01-11-21	28-06-24	698 days	NA	NA	Timeline (2014-2024)	
2247	Business Case Document	01-11-21	01-02-23	330 days	NA	NA	Timeline (2014-2024)	
2248	Level 3 (Business Requirements BPM) (T0+3 Qtrs)	01-11-21	17-05-24	668 days	NA	NA	Timeline (2014-2024)	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2249	Level 4 (Functional Requirement detailed BPM) (T0+3 Qtrs)	02-05-22	28-06-24	567 days	NA	NA				
2250	Legal Provision	30-09-23	30-09-23	0 days	NA	NA				
2251	Provisions in application (T0)	30-09-23	30-09-23	1 day	NA	NA				
2252	Project Initiation Phase	23-12-22	30-09-23	202 days	NA	NA				
2253	Project Charter	23-12-22	13-09-23	190 days	NA	NA				
2254	GO Decision	14-09-23	30-09-23	13 days	NA	NA				
2255	IT Project	01-10-23	30-06-26	719 days	NA	NA				
2256	Elaboration Phase	01-10-23	11-09-24	250 days	NA	NA				
2257	Application&Service Specifications (T0+ 4 Qtrs)	01-10-23	03-07-24	200 days	NA	NA				
2258	Technical Systems Specifications (T0+ 4 Qtrs)	01-10-23	11-09-24	250 days	NA	NA				
2259	Construction Phase	01-10-23	11-03-26	640 days	NA	NA				
2260	Central services implementation (T0+ 10 Qtrs)	01-10-23	11-03-26	640 days	NA	NA				
2261	Transition Phase	01-10-23	30-06-26	719 days	NA	NA				
2262	Deploy and rollout (T0+11 Qtrs)	01-10-23	08-05-26	682 days	NA	NA				
2263	Conformance tests (T0+11 Qtrs)	11-05-26	30-06-26	37 days	NA	NA				
2264	Operation	01-07-26	01-07-26	0 days	NA	NA				
2265	Commission, Member States administrations and Traders (T0+12 Qtrs)	01-07-26	01-07-26	0 days	NA	NA				
2266	Implementation support (training and communication)	01-10-26	17-03-27	120 days	NA	NA				
2267	Centrally developed training and communication	11-05-26	31-07-26	60 days	NA	NA				
2268					NA	NA				
2269	<New Task>				NA	NA				
2270	2.18 Military Customs System/Form 302				NA	NA				
2271	Business Analysis & Business Modelling	TBD	TBD		NA	NA				
2272	Business Case Document				NA	NA				
2273	Level 3 (Business Requirements BPM)				NA	NA				
2274	Level 4 (Functional Requirement detailed BPM)				NA	NA				
2275	Legal Provision	TBD	TBD		NA	NA				
2276	Future provisions adopted				NA	NA				
2277	Project Initiation Phase	TBD	TBD		NA	NA				
2278	Vision Document				NA	NA				
2279	GO Decision				NA	NA				
2280	IT Project	TBD	TBD		NA	NA				
2281	Elaboration Phase				NA	NA				
2282	Application&Service Specifications				NA	NA				
2283	Technical Systems Specifications				NA	NA				
2284	Construction Phase				NA	NA				
2285	Central services implementation				NA	NA				
2286	Service integration in national systems				NA	NA				
2287	National implementation				NA	NA				
2288	Transition Phase				NA	NA				
2289	Deploy and rollout				NA	NA				
2290	Conformance tests				NA	NA				
2291	Operation	TBD	TBD		NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline	
							2014	2024
2292	National Deployment Window				NA	NA		
2293	Commission, Member States administrations and Traders				NA	NA		
2294	Non-EU Countries and non-EU traders (in case required)				NA	NA		
2295	Implementation support (training and communication)	TBD	TBD		NA	NA		
2296	Centrally developed training and communication				NA	NA		
2297	National training and communication				NA	NA		
2298					NA	NA		
2299	Group 3: Customs International Information Systems	15-12-16	15-10-19	741 days?	02-01-12	03-07-25		
2300	3.1 EU Implementation of UNECE eTIR System - eTIR is moved under NCTS: a new MASP-C table for the NCTS Phase 7 was created, including the NCTS-eTIR International system interconnection (see 1.7 UCC Transit System including NCTS).	19-06-19	03-07-25	1583 days?	19-06-19	03-07-25		
2327	3.2 eATA Carnet Project	Q1 2024	NA		Not Planned	Not Plann		
2328	Business Analysis & Business Modelling	NA	NA		Not Planned	Not Plann		
2329	Utility block for eATA	NA	NA		Not Planned	Not Plann		
2330	Business Case Document	NA	NA		Not Planned	Not Plann		
2331	Level 3 (Business Requirements BPM)	NA	NA		Not Planned	Not Plann		
2332	Level 4 (Functional Requirement detailed BPM)	NA	NA		Not Planned	Not Plann		
2333	Legal Provision				Not Planned	Not Plann		
2334	Provisions in application	NA	NA		Not Planned	Not Plann		
2335	Project Initiation Phase	NA	NA		Not Planned	Not Plann		
2336	Vision Document	NA	NA		Not Planned	Not Plann		
2337	GO Decision	NA	NA		Not Planned	Not Plann		
2338	IT Project	NA	NA		Not Planned	Not Plann		
2339	Elaboration Phase	NA	NA		Not Planned	Not Plann		
2340	Application & Service Specifications	NA	NA		Not Planned	Not Plann		
2341	Technical Systems Specifications	NA	NA		Not Planned	Not Plann		
2342	Construction Phase	NA	NA		Not Planned	Not Plann		
2343	Central services implementation	NA	NA		Not Planned	Not Plann		
2344	Service integration in National Systems	NA	NA		NA	NA		
2345	National implementation (if needed) - start from Q1 2023	Q1 2023			Not Planned	Not Plann		
2346	Transition Phase				Not Planned	Not Plann		
2347	Deploy and rollout - start from Q3 2021	Q3 2021			Not Planned	Not Plann		
2348	Conformance tests (for pilot and transition phase) - start from Q3 2021	Q3 2021			Not Planned	Not Plann		
2349	Operation				Not Planned	Not Plann		
2350	Member States administrations and Traders from Q1 2024	Q1 2024			Not Planned	Not Plann		
2351	Non-EU Countries and non-EU traders (in case required)	Q1 2024			Not Planned	Not Plann		
2352	Implementation support (training and communication)				Not Planned	Not Plann		
2353	Centrally developed training and communication	NA			Not Planned	Not Plann		
2354	National training and communication	Q3 2021			Not Planned	Not Plann		
2355								
2356	3.3 Smart and Secure Trade Lanes (SSTL) (On hold)	15-12-16	15-10-19	741 days	15-12-16	15-05-24		
2357	Component 1: SSTL international exchanges between the EU and China and Hong Kong	15-12-16	16-11-18	503 days	15-12-16	01-03-23		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		
Summary		Inactive Task		Duration-only		Finish-only		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)	
2358	Business Analysis & Business Modelling	15-12-16	02-05-18	361 days	15-12-16	02-05-18	[Gantt bar for 2014-2018]	
2359	Business Case Document	15-12-16	02-05-18	361 days	15-12-16	02-05-18	[Gantt bar for 2014-2018]	
2360	Project Initiation Phase	17-01-18	16-11-18	218 days	17-01-18	16-11-18	[Gantt bar for 2018-2021]	
2361	Vision Document	17-01-18	14-08-18	150 days	17-01-18	14-08-18	[Gantt bar for 2018-2018]	
2362	GO decision	16-11-18	16-11-18	0 days	16-11-18	16-11-18	[Milestone diamond 16-11]	
2363	IT Project		On hold		28-06-19	31-12-21	[Gantt bar for 2019-2021]	
2364	Elaboration Phase		On hold		28-06-19	26-08-20	[Gantt bar for 2019-2020]	
2365	Application & Service Specifications		On hold		28-06-19	13-02-20	[Gantt bar for 2019-2020]	
2366	Technical Systems Specifications		On hold		14-02-20	26-08-20	[Gantt bar for 2020-2020]	
2367	Construction Phase		On hold		27-08-20	14-07-21	[Gantt bar for 2020-2021]	
2368	Central Services implementation		On hold		27-08-20	14-07-21	[Gantt bar for 2020-2021]	
2369	Service integration in national systems		On hold		27-08-20	14-07-21	[Gantt bar for 2020-2021]	
2370	National implementation		On hold		27-08-20	14-07-21	[Gantt bar for 2020-2021]	
2371	Transition Phase		On hold		15-07-21	31-12-21	[Gantt bar for 2021-2021]	
2372	Deploy and Rollout		On hold		15-07-21	29-09-21	[Gantt bar for 2021-2021]	
2373	Conformance tests		On hold		30-09-21	31-12-21	[Gantt bar for 2021-2021]	
2374	Operation		On hold		01-03-22	01-03-23	[Gantt bar for 2022-2022]	
2375	Commission, Member States administrations and Traders		On hold		01-03-22	01-03-22	[Gantt bar for 2022-2022]	
2376	China		On hold		01-03-22	01-03-22	[Gantt bar for 2022-2022]	
2377	Hong kong		On hold		01-03-23	01-03-23	[Gantt bar for 2023-2023]	
2378	Implementation support (training and communication)		On hold		14-02-20	15-12-21	[Gantt bar for 2020-2021]	
2379	Centrally developed training and communication		On hold		14-02-20	15-12-21	[Gantt bar for 2020-2021]	
2380	National training and communication		On hold		14-02-20	17-11-21	[Gantt bar for 2020-2021]	
2381	Component 2: SSTL EU internal exchanges between the EU MS and Commission	28-12-16	15-10-19	732 days	28-12-16	15-05-24	[Gantt bar for 2016-2019]	
2382	Business Analysis & Business Modelling	28-12-16	15-10-19	732 days	28-12-16	15-10-19	[Gantt bar for 2016-2019]	
2383	Business Case Document	28-12-16	15-05-17	100 days	28-12-16	15-05-17	[Gantt bar for 2016-2017]	
2384	Level 3 (User Requirements BPM)	14-11-17	14-05-18	130 days	14-11-17	14-05-18	[Gantt bar for 2017-2018]	
2385	Level 4 (Functional Requirement detailed BPM)	17-04-19	15-10-19	130 days	17-04-19	15-10-19	[Gantt bar for 2019-2019]	
2386	Project Initiation Phase	17-01-18	16-11-18	218 days	17-01-18	16-11-18	[Gantt bar for 2018-2021]	
2387	Vision Document	17-01-18	14-08-18	150 days	17-01-18	14-08-18	[Gantt bar for 2018-2018]	
2388	GO decision	16-11-18	16-11-18	0 days	16-11-18	16-11-18	[Milestone diamond 16-11]	
2389	IT Project		On hold		30-03-21	15-05-24	[Gantt bar for 2021-2021]	
2390	Elaboration Phase		On hold		30-03-21	30-11-21	[Gantt bar for 2021-2021]	
2391	Application & Service Specifications		On hold		28-06-19	13-02-20	[Gantt bar for 2019-2020]	
2392	Technical Systems Specifications		On hold		14-02-20	26-08-20	[Gantt bar for 2020-2020]	
2393	Construction Phase		On hold		01-03-22	03-04-23	[Gantt bar for 2022-2023]	
2394	Central Services implementation		On hold		27-08-20	14-07-21	[Gantt bar for 2020-2021]	
2395	Service integration in national systems		On hold		27-08-20	14-07-21	[Gantt bar for 2020-2021]	
2396	National implementation		On hold		27-08-20	14-07-21	[Gantt bar for 2020-2021]	
2397	Transition Phase		On hold		10-04-23	15-05-24	[Gantt bar for 2023-2023]	
2398	Deploy and Rollout		On hold		15-07-21	30-09-21	[Gantt bar for 2021-2021]	
2399	Conformance tests		On hold		01-10-21	27-09-23	[Gantt bar for 2021-2023]	
2400	Operation		On hold		13-01-22	29-12-23	[Gantt bar for 2022-2023]	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2401	Deployment window		On hold		01-03-22	29-12-23				
2402	Commission, Member States administrations and Traders		On hold		01-03-22	01-03-22				
2403	Implementation support (training and communication)		On hold		13-01-22	15-11-23				
2404	Centrally developed training and communication		On hold		14-02-20	15-12-21				
2405	National training and communication		On hold		14-02-20	17-11-21				
2406					NA	NA				
2407	3.4 EU-CH EXS data-exchange for indirect exports from Switzerland (Deleted)									
2408										
2409	3.6 EU-Russia 'Green Corridor' Pilot (ON HOLD)	15-02-18	14-02-25	1834 days?	02-01-12	02-01-12				
2459										
2460	Group 4: Customs cooperation initiatives and technological developments to facilitate Customs EIS									
2461	4.1 National Systems Implementation by IT Collaboration Projects	NA	NA	1 day?	07-01-19	21-06-19				
2462	Business Analysis & Business Modelling	NA	NA	0 days	07-01-19	21-06-19				
2463	Business Case Document	NA	NA		NA	NA				
2464	Level 3 (Business Requirements BPM)	NA	NA		07-01-19	21-06-19				
2465	Level 4 (Functional Requirement detailed BPM)	NA	NA		07-01-19	21-06-19				
2466	Legal Provision									
2467	Current provisions adopted	NA	NA		NA	NA				
2468	Future provisions in application	NA	NA		NA	NA				
2469	Project Initiation Phase									
2470	Collaboration Study	NA	NA		NA	NA				
2471	Vision Document	NA	NA		NA	NA				
2472	GO decision	NA	NA		NA	NA				
2473	IT Project									
2474	Elaboration Phase									
2475	Application & Service Specifications	NA	NA		NA	NA				
2476	Technical Systems Specifications	NA	NA		NA	NA				
2477	Construction Phase									
2478	Central Services implementation	NA	NA		NA	NA				
2479	Service integration in national systems	NA	NA		NA	NA				
2480	National implementation	NA	NA		NA	NA				
2481	Transition Phase									
2482	Deploy and Rollout	NA	NA		NA	NA				
2483	Conformance tests	NA	NA		NA	NA				
2484	Operation									
2485	Commission, Member States administrations and Traders	NA	NA		NA	NA				
2486	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
2487	Implementation support (training and communication)									
2488	Centrally developed training and communication	NA	NA		NA	NA				
2489	National training and communication	NA	NA		NA	NA				
2490										
2491	4.5 CCN2	01-01-19	24-02-22	826 days	01-01-19	30-06-21				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline	
							2014	2024
2492	CCN2ng1.0	01-01-19	31-12-19	261 days	01-01-19	31-12-19		
2493	Elaboration Phase Release ng1.0	01-01-19	29-03-19	64 days	01-01-19	29-03-19		
2494	Technical System Specifications	01-01-19	29-03-19	64 days	01-01-19	29-03-19		
2495	Construction Phase Release ng1.0	01-01-19	29-03-19	64 days	01-01-19	29-03-19		
2496	Central services implementation	01-01-19	29-03-19	64 days	01-01-19	29-03-19		
2497	Transition Phase Release ng1.0	01-04-19	30-09-19	131 days	01-04-19	30-09-19		
2498	Deploy and Rollout	01-04-19	28-06-19	65 days	01-04-19	28-06-19		
2499	Conformance tests (Connectivity and Functional Testing)	01-07-19	30-09-19	66 days	01-07-19	30-09-19		
2500	Operation Phase Release ng1.0	01-10-19	31-12-19	66 days	01-10-19	31-12-19		
2501	Commission, Member States administrations	01-10-19	31-12-19	66 days	01-10-19	31-12-19		
2502	CCN2ng1.1	01-04-19	17-02-20	231 days	01-04-19	30-06-20		
2503	Elaboration Phase Release ng1.1	01-04-19	28-06-19	65 days	01-04-19	28-06-19		
2504	Functional System Specifications	01-04-19	28-06-19	65 days	01-04-19	28-06-19		
2505	Technical System Specifications	01-04-19	28-06-19	65 days	01-04-19	28-06-19		
2506	Construction Phase Release ng1.1	01-07-19	30-09-19	66 days	01-07-19	30-09-19		
2507	Central services implementation	01-07-19	30-09-19	66 days	01-07-19	30-09-19		
2508	Transition Phase Release ng1.1	01-10-19	14-02-20	99 days	01-10-19	31-03-20		
2509	Deploy and Rollout	01-10-19	31-12-19	66 days	01-10-19	31-12-19		
2510	Conformance tests (Connectivity and Functional Testing)	31-12-19	14-02-20	34 days	31-12-19	31-03-20		
2511	Operation Phase Release ng1.1	02-01-20	17-02-20	33 days	01-04-20	30-06-20		
2512	Commission, Member States administrations	02-01-20	17-02-20	33 days	01-04-20	30-06-20		
2513	CCN2ng1.2	01-07-19	03-12-20	375 days	01-07-19	30-09-20		
2514	Elaboration Phase Release ng1.2	01-07-19	03-12-20	375 days	01-07-19	30-09-19		
2515	Functional System Specifications	01-07-19	20-08-20	300 days	01-07-19	30-09-19		
2516	Technical System Specifications	01-07-19	03-12-20	375 days	01-07-19	30-09-19		
2517	Construction Phase Release ng1.2	01-10-19	13-03-20	120 days	01-10-19	31-12-19		
2518	Central services implementation	01-10-19	13-03-20	120 days	01-10-19	31-12-19		
2519	Transition Phase Release ng1.2	01-01-20	16-09-20	187 days	01-01-20	30-06-20		
2520	Deploy and Rollout	01-01-20	15-06-20	120 days	01-01-20	31-03-20		
2521	Conformance tests (Connectivity and Functional Testing)	01-04-20	16-09-20	121 days	01-04-20	30-06-20		
2522	Operation Phase Release ng1.2	01-07-20	19-10-20	79 days	01-07-20	30-09-20		
2523	Commission, Member States administrations	01-07-20	19-10-20	79 days	01-07-20	30-09-20		
2524	CCN2ng2	04-01-21	24-02-22	301 days	04-01-21	Not Plann		
2525	Elaboration Phase Release ng2	04-01-21	17-06-21	120 days	04-01-21	30-06-21		
2526	System Specifications	04-01-21	17-06-21	120 days	01-07-19	30-09-19		
2527	Construction Phase Release ng2	20-04-21	06-09-21	100 days	NA	NA		
2528	Central services implementation	20-04-21	06-09-21	100 days	NA	NA		
2529	Transition Phase Release ng2	07-09-21	06-10-21	22 days	NA	NA		
2530	Test and deploy	07-09-21	06-10-21	22 days	NA	NA		
2531	Operation Phase Release ng2	08-02-22	24-02-22	13 days	NA	NA		
2532	Commission, Member States administrations	08-02-22	24-02-22	13 days	NA	NA		
2533	CCN2ng2.1				NA	NA		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline	
							2014	2024
2534	Elaboration Phase Release ng2.1 - System specifications		Q3 2021		NA	NA		
2535	Construction Phase Release ng2.1 - Central services implementation		Q4 2021		NA	NA		
2536	Transition Phase Release ng2.1 - Test and Deploy		Q1 2022		NA	NA		
2537	Operation Phase Release ng2.1 - Commission, Member States administrations		Q2 2022		NA	NA		
2538	CCN2ng2.2				NA	NA		
2539	Elaboration Phase Release ng2.2 - System specifications		Q4 2021		NA	NA		
2540	Construction Phase Release ng2.2 - Central services implementation		Q1 2022		NA	NA		
2541	Transition Phase Release ng2.2 - Test and Deploy		Q2 2022		NA	NA		
2542	Operation Phase Release ng2.2 - Commission, Member States administrations		Q3 2022		NA	NA		
2543	CCN2ng3				NA	NA		
2544	Elaboration Phase Release ng3.0 - System specifications		Q4 2022		NA	NA		
2545	Construction Phase Release ng3.0 - Central services implementation		Q1 2023		NA	NA		
2546	Transition Phase Release ng3.0 - Test and Deploy		Q3 2023		NA	NA		
2547	Operation Phase Release ng3.0 - Commission, Member States administrations		Q4 2023		NA	NA		
2548								
2549	4.6 Uniform user management and digital signatures - UUM&DS (Direct Trader Access to EIS)	02-01-12	24-10-24	3353 days?	01-05-16	15-09-20		
2550	Uniform user management & digital signatures - UUM&DS Release 2 (Digital signature part required for the ICS2 & COPIS)	02-01-12	24-10-24	3353 days?	01-05-16	15-09-20		
2551	Legal Provision	01-05-16	01-05-16	1 day?	01-05-16	01-05-16		
2552	Provisions in application	01-05-16	01-05-16	1 day?	01-05-16	01-05-16		
2553	Project Initiation Phase	04-04-17	16-05-18	292 days	04-04-17	16-05-18		
2554	Vision Document	04-04-17	14-05-18	290 days	04-04-17	14-05-18		
2555	GO decision	16-05-18	16-05-18	0 days	16-05-18	16-05-18		
2556	IT Project	17-05-18	26-06-20	554 days	17-05-18	30-06-20		
2557	Elaboration Phase	17-05-18	31-10-18	120 days	17-05-18	31-10-18		
2558	Application & Service Specifications	17-05-18	17-10-18	110 days	17-05-18	17-10-18		
2559	Technical Systems Specifications	30-05-18	31-10-18	111 days	30-05-18	31-10-18		
2560	Construction Phase	01-11-18	29-01-20	326 days	01-11-18	29-01-20		
2561	Central services implementation	01-11-18	30-08-19	218 days	01-11-18	30-08-19		
2562	National implementation	02-07-19	29-01-20	152 days	02-07-19	29-01-20		
2563	Transition Phase	16-05-19	26-06-20	293 days	16-05-19	30-06-20		
2564	Deploy and Rollout	16-05-19	29-01-20	185 days	16-05-19	29-01-20		
2565	Conformance tests	30-01-20	26-06-20	108 days	03-02-20	30-06-20		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		
Summary		Inactive Task		Duration-only		Finish-only		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)	
2566	Operation	01-07-20	01-07-20	0 days	01-07-20	01-07-20	2014 2024	
2567	Commission, Member States administrations and Traders	01-07-20	01-07-20	0 days	01-07-20	01-07-20	01-07	
2568	Implementation support (training and communication)	02-01-12	02-01-12	0 days?	16-05-19	15-09-20		
2569	Centrally developed training and communication	16-05-19	15-09-20	350 days	16-05-19	15-09-20		
2570	National training and communication	16-05-19	15-09-20	350 days	16-05-19	15-09-20		
2571	Release 2.X Enabling S2S communication with digital signature (watever the minor release in R2, meaning R2.1, R2.2, R2.3,				NA	NA		
2572	Transition (involving National Administrations)	01-01-20	31-07-23	938 days	NA	NA		
2573	Operation (involving National Administrations)	01-09-23	01-09-23	1 day	NA	NA		
2574	Release 2.3 (Upgrade to eIDAS node 2.5 components)				NA	NA		
2575	Transition (involving National Administrations)	01-10-22	27-09-23	260 days	NA	NA		
2576	Operation (involving National Administrations)	25-10-23	25-10-23	1 day	NA	NA		
2577	Release 2.4 (Replacement of MS UUMDS nodes with native eIDAS node)				NA	NA		
2578	Transition (involving National Administrations)	23-02-23	27-06-24	352 days	NA	NA		
2579	Operation (involving National Administrations)	26-09-24	26-09-24	1 day	NA	NA		
2580	Release 2.5 (Extended Cross Border delegation)				NA	NA		
2581	Transition (involving National Administrations)	20-06-23	27-09-24	336 days	NA	NA		
2582	Operation (involving National Administrations)	24-10-24	24-10-24	1 day	NA	NA		
2583					NA	NA		
2584	4.7 High availability DG TAXUD operational capabilities	22-11-10	30-11-22	3143 days	22-11-10	30-09-22		
2585	Project Initiation Phase	22-11-10	13-05-11	125 days	22-11-10	13-05-11		
2586	Vision Document	22-11-10	13-05-11	125 days	22-11-10	13-05-11		
2587	IT Project: bronze service	15-05-12	31-12-13	426 days	15-05-12	31-12-13		
2588	Elaboration Phase	15-05-12	31-12-12	165 days	15-05-12	31-12-12		
2589	Technical Systems Specifications	15-05-12	31-12-12	165 days	15-05-12	31-12-12		
2590	Construction Phase	17-09-12	20-09-13	265 days	17-09-12	20-09-13		
2591	Central services implementation	17-09-12	20-09-13	265 days	17-09-12	20-09-13		
2592	Transition Phase	14-08-13	31-12-13	100 days	14-08-13	31-12-13		
2593	Deploy and Rollout	14-08-13	31-12-13	100 days	14-08-13	31-12-13		
2594	IT Project: silver service	29-09-14	19-05-16	430 days	29-09-14	19-05-16		
2595	Elaboration Phase	29-09-14	15-05-15	165 days	29-09-14	15-05-15		
2596	Technical Systems Specifications	29-09-14	15-05-15	165 days	29-09-14	15-05-15		
2597	Construction Phase	26-12-14	31-12-15	265 days	26-12-14	31-12-15		
2598	Central services implementation	26-12-14	31-12-15	265 days	26-12-14	31-12-15		
2599	Transition Phase	04-01-16	19-05-16	100 days	04-01-16	19-05-16		
2600	Deploy and Rollout	04-01-16	19-05-16	100 days	04-01-16	19-05-16		
2601	IT Project: gold service	15-05-19	28-09-22	884 days	15-05-19	30-09-22		
2602	Elaboration Phase	15-05-19	15-04-21	504 days	15-05-19	11-12-20		
2603	Application & Service Specifications	15-05-19	31-12-19	165 days	15-05-19	31-12-19		
2604	Technical Systems Specifications	31-12-19	15-04-21	340 days	31-12-19	11-12-20		
2605	Construction Phase	16-04-21	16-09-21	110 days	14-12-20	17-09-21		
2606	Central services implementation	16-04-21	16-09-21	110 days	14-12-20	17-09-21		
2607	Transition Phase	17-09-21	28-09-22	270 days	20-09-21	30-09-22		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
2608	Deploy and Rollout	17-09-21	28-09-22	270 days	20-09-21	30-09-22	
2609	Operation	31-12-14	30-11-22	2071 days	31-12-14	30-09-22	
2610	Commission, Member States administrations and Traders	31-12-14	30-11-22	2071 days	31-12-14	30-09-22	
2611	Best effort	31-12-15	31-12-15	0 days	31-12-15	31-12-15	◆ 31-12
2612	Bronze service (99,4% availability)	31-12-14	31-12-14	0 days	31-12-14	31-12-14	◆ 31-12
2613	Silver Service (99,6% availability)	29-12-17	29-12-17	0 days	29-12-17	29-12-17	◆ 29-12
2614	Gold Service (99,8% availability)	30-11-22	30-11-22	0 days	30-09-22	30-09-22	◆ 30-11
2615							
2616	4.8 Maintenance and updates of operational IT systems	NA	NA		NA	NA	
2617							
2618	4.9 Business Continuity (deleted - MASP Rev. 2017) (restored - MASP Rev. 2019)	NA	NA		NA	NA	
2645							
2646	4.10 Customs Data Model (EU CDM)	NA	NA		NA	NA	
2673							
2674	4.11 EU Customs Trader Portal (EU CTP)				NA	NA	
2675	Business Analysis & Business Modelling				NA	NA	
2676	Business Case Document	NA	NA		NA	NA	
2677	Level 3 (Business Requirements BPM)	NA	NA		NA	NA	
2678	Level 4 (Functional Requirement detailed BPM)	NA	NA		NA	NA	
2679	Legal Provision	NA	NA		NA	NA	
2680	Future provisions adopted	NA	NA		NA	NA	
2681	Project Initiation Phase				NA	NA	
2682	Vision Document	03-04-17	27-12-17	193 days	NA	NA	
2683	GO Decision	15-02-18	15-02-18	0 days	NA	NA	◆ 15-02
2684	IT Project				NA	NA	
2685	Elaboration Phase				NA	NA	
2686	Application&Service Specifications	31-03-18	31-12-18	198 days	NA	NA	
2687	Technical Systems Specifications	03-09-18	28-03-19	150 days	NA	NA	
2688	Construction Phase				NA	NA	
2689	Central services implementation				NA	NA	
2690	Service integration in national systems for NMSW (external domain)	NA	NA		NA	NA	
2691	National implementation	NA	NA		NA	NA	
2692	Transition Phase				NA	NA	
2693	Deploy and rollout	NA	NA		NA	NA	
2694	Conformance tests	NA	NA		NA	NA	
2695	Operation				NA	NA	
2696	Commission, Member States administrations and Traders	01-10-19	15-08-25	1540 days	NA	NA	
2697	EBTI STP	01-10-19	01-10-19	0 days	NA	NA	◆ 01-10
2698	AEO STP	01-10-19	01-10-19	0 days	NA	NA	◆ 01-10
2699	INF STP	01-06-20	01-06-20	0 days	NA	NA	◆ 01-06
2700	REX STP	25-01-21	25-01-21	0 days	NA	NA	◆ 25-01
2701	CDS STP	Depending on	Depending on		NA	NA	
2702	STI STP for ICS2	01-06-22	31-03-23	219 days	NA	NA	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline	
							2014	2024
2703	PoUS STP for T2L/F	01-03-24	01-03-24	1 day	NA	NA		I
2704	PoUS STP for CGM	15-08-25	15-08-25	1 day	NA	NA		I
2705	Implementation support (training and communication)				NA	NA	[Timeline bar]	
2706	Centrally developed training and communication	31-03-20	31-03-20	0 days	NA	NA		◆ 31-03
2707	National training and communication	NA	NA	0 days	NA	NA		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			