

The updated information about the plans of start of operation of the Member States can be consulted below:

	Derogation is granted for implementation of ICS2 Release 2 (National Entry System - NES)	ICS2 Release 2 go-live plan for processes relevant for the Economic Operators*
AT	Yes, until 30 June 2023	1 March 2023
BE	Yes, until 30 June 2023	24 May 2023
CY	NO	21 June 2023
DK	Yes, until 30 June 2023	31 October 2023**
EE	Yes, until 30 June 2023	2 October 2023**
FR	Yes, until 30 June 2023	30 June 2023
GR	Yes, until 30 June 2023	1 October 2023
HR	Yes, until 30 June 2023	15 May 2023
IE	NO	30 June 2023
LU	Yes, until 30 June 2023	1 March 2023
MT	NO	15 June 2023
NL	Yes, until 30 June 2023	1 July 2023
PL	Yes, until 30 June 2023	1 July 2023
RO	Yes, until 30 June 2023	1 May 2024**
SE	Yes, until 30 June 2023	20 June 2023

* Difference in dates of ICS2 Release 2 go-live planning of Member States listed here and in the webpage of the [UCC Work Programme](#) is due to the fact that this overview covers only the processes relevant for the Economic Operators and not all ICS2 Release 2 functionalities.

** Go-live of the NES after 1 July 2023 does not affect the deployment of air carriers within the transition period established for them, i.e. 1 July 2023. For those Member States the ICS2 [Business Continuity Plan](#) will apply.