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0.3. ACRONYMS AND DEFINITIONS 

In this document, the Directorate-General Taxation and Customs Union of the 
European Commission, which is the contracting authority, will be further referred to 
as “the Commission” or " DG TAXUD ". 

ACD Automated Call Distribution 
ACT Application configuration tool 
AEO Authorised Economic Operators 
AMDB Availability Management Database  
AN As Needed 
APM Application Portfolio Management 
ART Activity Reporting Tool 
ATS Acceptance Test Specifications 
BCP Business Continuity Plan 
BL Baseline 
BMM Bilateral Monthly Meeting 
BPM Business Process Modelling 
BT Business Thread 
BTI Binding Tariff Information 
BTM Business Thread Manager 
CAB Change Advisory Board 
CAP Capacity Management  
CAPS Customs Applications 
CCN Common Communications Network 
CCN2 Common Communications Network 2 
CCN/TC Common Communications Network / Technical Centre 
CCN/CSI Common Communications Network / Common System 

Interface 
CCN/WAN Common Communications Network / Wide Area Network 

provider 
CDB Capacity Management Database  
Cfsu COSMIC FFP functional size unit (ISO 19.761:2003) 
CI Configuration Item 
CIA Classification of Information Assets 
CIRCA Communication and Information Resource Centre 

Administrator 
CIRCABC Communication and Information Resource Centre for 

Administrations, Businesses and Citizens 

CIS Customs IT Systems sector 
CMDB Configuration Management Database 
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CMMI Capability Maturity Model Integration 
CN Combined Nomenclature 
CO² Carbon Dioxide 
COBIT Control Objectives for Information and related Technology 
COM European Commission 
CONF Conformance test environment 
COPIS anti-Counterfeit and anti-Piracy system 
COTS Commercial Off-The-Self (software packages) 
CPCA Common Priority Control Area 
CPT Central Project Team 
CQP Contract Quality Plan 
CRC Common Risk Criteria 
CS Central Services 
CSF Critical Success Factor 
CSIP Continuous Service Improvement Programme 
CSIPM Continuous Service Improvement Programme Manager 
CSISC Continuous Service Improvement Steering Committee 
CS/RD Central Services/Reference Data 
CT Conformance test 
CUSTDEV2 Development contractor for customs systems 2 
DDS Data Dissemination System 
DE German 
DEV Development 
DG Directorate General 
DG AGRI European Commission DG Agriculture 
DIGIT Directorate-General for Informatics 
DIGIT/DC Data Centre of the European Commission 
DLV Deliverable 
DM Demand Management 
DML Definitive Media Library 
DMZ Demilitarized Zone 
DRP Disaster Recovery Plan 
DSL Definitive Software Library 
DTM Deliverable Tracking Matrix 
EAS Entreprise IT architecture and Strategy 
EBTI European Binding Tariff Information 
EC European Commission 
ECG Electronic Customs Group 
ECICS European Customs Inventory of Chemical Substances 
ECS Export Control System 
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EfA Estimate for Action 
EMCS Excise Movement and Control System 
EMCS-DEV Development contractor for Excise systems 
EN English 
EoF Exchange of Forms 
EORI Economic Operators’ Registration and Identification System 
EOS Economic Operators Systems 
EU European Union 
EUROFISC Network between MSAs supporting administrative cooperation 

in the field of tax evasion and tax fraud 

EWSE Early Warning System for Excise 
FAQ Frequently Asked Questions 
FAT Factory Acceptance Test 
FC Framework Contract 
FISCO Fiscal Compliance Experts’ Group 
FITSDEV Development contractor for Fiscalis1 systems 
FITSDEV2 Development contractor for Fiscalis systems 2 (Replacing 

FITSDEV) 
FITS-TC Fiscalis Technical Centre 
FP Fixed Price 
FQP Framework Quality Plan 
FR French 
FS Functional Specifications 
FTE Full Time Equivalent 
GANTT A chart that depicts progress in relation to time 
GLT Glossary of Terms 
GQI Global Quality Indicator 
GTT Generic Test Tool 
GW Gateway 
HO Handover 
HoS Head of Sector 
HoU Head of Unit 
HTTP HyperText Transfer Protocol 
HTTPS HyperText Transfer Protocol Secure 
HW Hardware 
IA Individual Acceptance 
ICS Import Control System 
ICT Information & Communications Technology 

                                                 
1 Covering Taxation and Excise 
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ICT IM ICT Infrastructure Management (ITIL process) 
ID Individual Delivery 
ILIADe Intra Laboratory Inventory of Analytical Determination 
IP Internet Protocol 
IPR Intellectual Property Rights 
IPSec Internet Protocol Security 
IS Information Systems 
ISD Infrastructure and Service Delivery sector 

International Organization for Standardization/ ISO/IEC 
International Electrotechnical Commission 

ISPP Information System for Processing Procedures 
IT Information Technology 
ITIL IT Infrastructure Library 
ITOP Weekly operational planning - Installation and Testing 

Operational Plan  

ITSC IT Steering Committee 
ITSCM ITSM Continuity Management 
ITSM IT Service Management  
ITSM2 IT Service Management 2 (ITSM2 Programme) 
ITT Invitation To Tender 
IVR Interactive Voice Response 
IWP Internal Working Procedures 
JIT Just In Time 
J2EE Java 2 Platform Enterprise Edition 
KDB Knowledge Database 
KEL Known Error List 
KPI Key Performance Indicator 
LAN Local Area Network 
LCMS Local CCN Mail Server 
LISO Information Security Officer 
LSYA Local System Administrator 
MOM Minutes of Meeting 
MA Mutual Agreement 
MCC Modernised Customs Code 
MCP Monthly Consolidated Plan 
Mini1SS Mini-One Stop Shop 
MO Managed Object 
MPR Monthly Progress Report 
MRN Movement Reference Number 
MS Member State 
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MSA Member State Administration 
MSR Monthly Service Report 
MQ Message Queue 
MTTR Mean Time To Repair 
MVS Movement Verification System 
N.A. Not Applicable 
NA National Administration 
NCTS New Computerised Transit System 
NCTS Lot2 NCTS Service Desk 
NCTS TIR NCTS part dealing with transit declarations and movements of 

road transport (Transport International Routier) 

NECA National Export Control Application 
NICA National Import Control Application 
NTA National Transit Application 
OD On Demand services 
ODL Operational Document Library  
OECD Organisation for Economic Co-operation and Development 
OGC Office of Government Commerce 
OIB Office for infrastructure and logistics in Brussels 
OIL Office for infrastructure and logistics in Luxembourg 
OJ Official Journal 
OLA Operational Level Agreement 
OLAF Office De Lutte Anti-fraude / European Anti-Fraud Office 
OPL Official Price List 
OR On Request 
OS Operating System 
PDA Personal Digital Assistant 
P&I Products & Infrastructure 
PERT Program evaluation and review technique. Also called "critical 

path method" 

PQP Programme Quality Plan 
PreCT Pre-Conformance Test 
PSAT (preSAT) Pre Site Acceptance Test 

PS Project Support sector 
QA Quality Assurance 
QC Quality Control 
QoD Quality of Data 
QoS Quality of Service 
QT Qualification Tests 
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QTM Quoted Time and Means 
RDP Remote Desktop Protocol 
REX Registered Exporters 
RfA Request for Action 
RfC Request for Change 
RfE Request for Estimation 
RfI Request for Information 
RfO Request for Offer 
RfS Request for Service 
RIF Risk Information Form 
RSD Release Scope Document 
SA Self Assessment 
SAT Site Acceptance Testing 
SB Service Block 
SC Specific Contract 
SD Service Desk 
SE Service 
SEAP Single Electronic Access point 
SEED System for Exchange of Excise Data 
SfA Submit for Acceptance 
SfR Submit for Review 
SIPSC Service Improvement Project Steering Committee 
SMT Service Management Tool 
SLA Service Level Agreement 
SLM Service Level Management  
SMM Service Monthly Meetings per BT 
SMS Specimen Management System 
SMT Service Management Tool 
SOA Scope Of Activities 
SPEED Single Portal for Entry or Exit of Data 
SPEEDNET SPEED Network 
SPOC Single Point of Contact 
SQI Specific Quality Indicator 
SRD System Requirement Definition 
SSH Secure Shell 
SSL Secure Sockets Layer 
SSTA Standard SPEED Test Application 
SSTP Self-Service Testing Portal 
SSTWP Self-Service Testing Web Portal 
STTA Standard Transit Test Application 
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STEERCO Steering Committee 
SUG Start Up Guide 
SUPCO Support of Customs Operations 
SW Software 
SWOT Strength, Weakness, Opportunity, Threat 
TA Test Application 
T&S Travel and Subsistence 
TARIC TARif Intégré Communautaire 
TASMAN Tool for Automated Supply management 
TATAF Tariff Applications Technical Architecture Framework 
TAX Taxation Trans-European Systems sector 
TAXUD Directorate-General for Taxation and Customs Union 
TC Technical Centre 
TCO Total cost of ownership 
TEDB Taxes in Europe Database 
TEMPO TAXUD Electronic Management of Projects Online 
TES / T€S Trans-European System 
TESM IT service management for the Trans-European Systems 
TIN Tax Identification Number 
TIP Technical Infrastructure Plan  
TIR Transports Internationaux Routiers 
TO Takeover 
ToC Terms of Collaboration 
ToR Terms of Reference 
ToS Taxation of Savings 
TS Technical Specifications 
TSS Cf SPEED 
TTA Transit Test Application 
UAM User Access Management 
UIPE Uniform Instrument Permitting Enforcement 
UNF Uniform Notification form 
UPS Uninterruptible power supply 
USB Universal Serial Bus 
USS User Satisfaction Survey 
VAT Value Added Tax 
VIA VIES Initial Application 
VIES VAT Information Exchange System 
VoeS VAT on e-Services 
VoW VIES-on-the-Web 
VPN Virtual Private Network 
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VREF VAT Refund 
VSS VIES Statistical application 
VTA VIES Test Application 
VPN Virtual Private Network 
WAN Wide Area Network 
WBS Work-Breakdown Structure 
WIKI Collaborative Web site 
WP Work package 
WS Workshop 
X-DEV Development contractors (FITSDEV/FITSDEV2, 

CUSTDEV2) 
XML Extensible Markup Language 

 

0.4. REFERENCES 

Throughout this call for tenders package references are made to: 

ITIL: IT Infrastructure Library (ITIL) for the implementation of the IT Service 
Management Processes. Information about service management processes can be 
found in the formal publications of the Office of Government Commerce (OGC), at 
http://www.ogc.gov.uk. References to ITIL are drawn from the publications of the 
OGC and from a set of complementary publications by itSMF such as the set of 
“pocket guides” and “IT Service Management based on ITIL: An introduction”. 

TEMPO: The DG TAXUD methodology to ensure the consistent and efficient 
management, set-up, development, operation and support of projects and service 
management for more information. The tendering parties are invited to access TEMPO 
at the following URL: 

http://circa.europa.eu/Members/irc/taxud/tempo/home 

With the following parameters to sign in: 

User identifier:  tempoguest  
Password:  guest700  
Domain:  circa 

ISO standards 

The following ISO standards are referred as applicable in this Scope document: 

• ISO 20000-2:2005 (IT Service Management Part 2 - Code of Practice) 

• ISO 27001.2005 (IT Security Techniques – Information security management 
systems) 

http://www.ogc.gov.uk/
http://circa.europa.eu/Members/irc/taxud/tempo/home
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• ISO 27002:2005 (IT Security Management - Code of Practice for information 
security management) 

The Baseline (BL): extensive repository of DG TAXUD documents providing 
detailed specifications, descriptions and reports on DG TAXUD IT service activities of 
relevance for the contract 

The baseline is provided on DVD-ROM as Annex XI of the Tendering specifications 
and available on request to: Taxud-tenders@ec.europa.eu. A non-disclosure 
declaration (Annex IX) will need to be signed by the potential tenderers. 
The ITSM2 Lot2 contractor needs to take into account that the baseline reflects the 
situation applicable at the time of publication of the call for tenders and that it will 
evolve. 

 

In case of conflict between the applicable documents, the following order of 
decreasing precedence shall prevail, unless otherwise stated: 

• The technical annex of ITSM2 Lot2 (Annex II.B.2); 

• The Terms of Reference of ITSM2 Lot2 (this document); 

• TEMPO; 

• International standard and best practices as ISO 20000-2:2005, ISO 
27001:2005, ISO 27002:2005, ITIL; 

• All documents included in the call for tenders baseline.. 

The latest Release of TEMPO is to be used by the ITSM2 Lot2 bidder. The list of 
TEMPO documents referred to in this document is only added in order to make the 
reading easier. They are neither exhaustive nor legally binding; they are only provided 
as additional information. 

References to DG TAXUD are based on the organisational structure at the time of 
writing the call for tenders that will evolve. 

mailto:Taxud-tenders@ec.europa.eu
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1. BACKGROUND INFORMATION 

1.1. IT ACTIVITIES OF DG TAXUD 

1.1.1. IT IN SUPPORT TO POLICY 

DG TAXUD coordinates and manages a set of operational activities relying on IT 
systems in support of the EU policies for customs, taxation and excise duties. Actually, 
this comprises direct and indirect taxation, tariff strategy, eCustoms, the future 
Modernised Customs Code, risk management, safety and security, the fight against 
counterfeited goods, as well as international policy objectives. 

TAXUD’s IT systems are a unique instrument to sustain the continuity of operation 
of a broad range of customs and taxation procedures within the EU. 

The main objectives are: 

• To support the uniform management of the Customs Union and to maintain 
the fluidity of the flow of goods at the border of the EU through the availability 
of customs trans-European systems, such as the New Computerised Transit 
System, the Export Control System and the Import Control System. Any 
unavailability of these systems would have an immediate and highly visible 
adverse impact on the economic activity of the EU, such as lorry queues at the 
borders and ports, loss of containers, distortion in the application of legislation, 
increased risk of fraud and loss in revenue collection etc.  

• To contribute to the fight against fraud: 
• In the area of customs: TAXUD's IT systems support the sharing of risks 

profile amongst Member States and will soon feed the European Anti-fraud 
Office (OLAF) with information on sensitive consignments. 

• In the area of taxation: IT systems also allow for a rapid exchange of secure 
information and thus for the efficient fight against different types of tax 
fraud. . This is the case in the areas of: 

- VAT, through the VAT Information Exchange System; 
-  savings through the Taxation on Savings system; 
-  administrative co-operation and mutual assistance; 

 or to better control movement of excise goods across the EU. 
• To facilitate the handling of tax and customs procedures for citizens and 

economic operators by enabling the refund of VAT from a Member State (in 
which an economic operator is not established) and through the publication of 
the most relevant information (including customs tariff, balances of tariff 
quotas, VAT number identification), contained in its IT systems on the 
Commission’s Europa web site.  

Some traders have integrated the availability of the information in their daily 
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processes. Therefore, they rely heavily on this service. The success of these 
services is constantly increasing with the number of queries made by the traders 
estimated to be above 100 million requests in 2010. 

1.1.2. IT SYSTEMS 

Most of the IT systems of DG TAXUD are trans-European systems spanning all 
Member States of the EU. The users are the national administrations, the traders’ 
community and the Commission Services. Other IT systems include systems to 
manage reference data, test and monitoring applications, and dissemination 
applications to the wide public (e.g. via the Europa web site). 

All the IT systems have a legal basis2 and receive budgetary support from EU 
programmes, currently Customs 2013 and Fiscalis 2013 for which they represent a 
significant part of the expenditure. 
 

A trans-European system (TES) performs specific business functions in Customs or 
Taxation as defined in or in support of Union policies. A trans-European system is a 
collection of collaborating systems (orchestrated and choreographed) with 
responsibilities distributed across the National Administrations and the 
Commission. It includes processes, applications, services and infrastructure. 
 

A trans-European system (TES) is characterised by: 

• Exchanges of information between the National Administrations at EU level 
(NA<->NA); in this case the system forms a set of interoperable business 
systems implemented and operated by the National Administrations, under the 
overall co-ordination of DG TAXUD; the National Administrations are meant to 
integrate into their own national systems the business processes agreed at EU 
level; it is referred to as a distributed TES; 

• And/or exchanges of information between National Administration and the 
Commission (NA<->EC); in this case the system is operated by DG TAXUD; it 
is referred to as a centralised TES. 

Exchanges take place on a secured Common Communication Network (CCN), 
according to agreed protocols and data formats. 

The development of an IT system constitutes a major project to be run over several 
years, the full description of which is available from TEMPO (Trans-European 
Systems (TES) reference manual). An extract from this documentation is provided 
here below to introduce the notion of the lifecycle and the respective phases of the 
trans-European system development project. 

                                                 

2 For example in 2008 important legal acts for IT systems were the so-called “VAT package”, the 
Modernised Customs Code and the eCustoms decision on a paperless environment for customs and 
trade.  
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Figure 1: Trans-European System Development Lifecycle 
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As examples of some IT systems, we can mention:  

- In the field of taxation: the VIES  network enables the tax administrations to verify trader's 
VAT identification numbers and statements of their intra- EU turnover, the VAT on e-Services 
system provides for the management of the VAT revenues in connection with services 
provided on the internet by non-EU traders, the VAT refund system enables traders to obtain 
the refund of VAT from a Member State in which they are not established, the Taxation on 
savings system enables Member States to exchange information on interest payments by 
paying agents established in their territories to individuals resident in other Member States, 

- In the field of customs, the Quota system enables to publish the tariff quotas and tariff 
ceiling to the trader community, the Transit system enables the customs offices to 
automatically track and control the movements of goods in transit through the EU, the Export 
Control System provides full control on the conclusion of export operations in particular when 
different Member States are involved, the Import Control system is devoted to the import 
operations, the Surveillance system complements the other customs systems and contributes to 
the fight against fraud by enabling the surveillance of the movement of goods inside and 
outside the EU,  

- In the field of excise: Excise Movement and Control system allows for the control of 
movements of products falling under suspension arrangement of excise duties.  

Overall in 2010, the IT activities generated around 1.022 Mio of exchanges of information 
between the Member States and the Commission amounting for more 2,6 terabytes of 
information. This information exchanges grew 10 times over the last 5 years and has an 
annual growth factor of approximately 50% (2010 compared to 2009).  

DG TAXUD also makes available through the Commission’s Europa website a wide range of 
information and services to the citizens and to the traders in order to enable them to consult 
measures relating to tariff, commercial and agricultural legislation, tariff quotas, to query 
authorised economic operators, to consult the list of transit customs offices, validate VAT 
numbers, to consult the main taxes in force in the EU Member States or to query excise 
numbers. 

On 01/01/2009, and innovating in the context of customs international activities, an electronic 
connection was launched with Russia to allow for secure data exchange of TIR movement 
data, in order to address lorry congestion at the EU-Russia border (currently 3,500 
movements supported daily). 

All these activities rely on a secure and reliable communication between the Member States 
and with the Commission. This is realised thanks to a common private communication 
network (CCN) that TAXUD has developed and operated for more than 10 years across the 
EU and which transports and exchanges a massive amount of messages and information.  

In particular in the context of EU enlargement, connecting the candidate country to the 
network is one of the first IT activities to be started well before the target enlargement date. 

The common communication network (CCN), given its central role, is an important 
component of the whole IT architecture to ensure the security, availability and continuity of 
the service. It is managed by the Commission and has evolved over the years in the biggest 
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network linking the Commission and Member States, in terms of number of application data 
exchanges and probably among the largest administrative networks worldwide. 

Experience suggests that the time to develop and deliver a trans-European IT system 
ranges from 2 to 8 years according to the complexity and the level of implication of the 
Member States. This demands to manage each trans-European IT project under strict 
governance, using a proven project management methodology.  

1.1.3. GOVERNANCE 

The management of Trans-European IT projects involves different levels of governance, 
involving the Commission and the National Administrations.  

• DG TAXUD is assisted by Comitology committees- such as the Customs 2013, 
Fiscalis 2013 committees, and the Standing Committee on Administrative 
Cooperation. These groups are each supported by a sub-committee dedicated to IT 
matters. Each IT sub-committee meets several times a year under TAXUD's 
chairmanship with the participation of heads of IT from National Administrations.  

• Technical Experts' groups with the National Administrations to deal with technical 
related project matters which meet with a frequency from monthly to quarterly 
according to the pace of development. Each TES and IT Services from the 
Commission are overseen by such a working group (ex: Electronic Customs Group, 
Modernised Customs Code Group, etc…).  

• DG TAXUD also needs to ensure that any decision on IT matters is taken in full 
understanding of the context, challenges, impact and associated risks. This is why DG 
TAXUD applies internally strong IT governance. All the IT systems are managed 
under the supervision of an IT Steering Committee, chaired by the Director General 
and composed of the board of Directors and the head of the financial and human 
resource unit. The IT Steering Committee meets regularly (quarterly on average) and 
takes decisions on IT working plans, priorities and resource allocation upon proposal 
from the IT units.  

The audit on the large IT systems performed in 2006 by the Internal Audit Service of the 
Commission delivered reasonable assurance to DG TAXUD for its project management 
processes. Following further recommendations from the audit, DG TAXUD has put special 
attention and continues its efforts to better formalise with the Member States the agreement 
on quality of service and the security aspects. 

1.2. RECENT ACHIEVEMENTS AND FUTURE DEVELOPMENTS 

The capacity demonstrated over the last two decades in the creation of successful IT systems 
supporting the integration of customs and fiscal administrations in the EU has positioned IT at 
the heart of the European construction in the areas of customs and taxation.  

In particular for Customs, the e-Customs Decision underlined the central role of DG TAXUD 
in the creation of systems supporting the customs union and generated the need for a number 
of new trans-European systems successfully deployed over 2009 and 2010. The Modernised 
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Customs Code and its implementing provisions added a new challenge for IT since it requires 
reassessing the whole of the customs procedures and underlying IT systems in order to meet 
the diversity of expectations from the different stakeholders. Specification work with the 
Member States has started with the definition of the business process models and the 
development of an IT mast plan is ongoing. 

The perspectives for developing new IT systems under Taxation spanned over 2009 for VAT 
refund systems and over 2010 for the systems related to Recovery and Direct Taxation. In the 
longer term (2015), the one-stop-shop IT system will greatly simplify the tax declarations for 
e-commerce, telecommunication and broadcasting activities throughout the EU. 

The years 2009-2010 were unique in terms of the high number of IT systems deployed into 
operations. A strong commitment and collaboration between the Member States and the 
Commission was required to respect deadlines: 

• The Customs systems were deployed by 01/07/2009 (the system for economic 
operators, the upgrade of the transit system for security, anti-fraud information, 
enquiry and recovery procedure, and the upgrade of the export control system). 

• The Taxation systems were deployed by 01/01/2010 (several improvements of 
the quality of data under the VAT network, the VAT package, and the upgrade 
of the Europa services on VAT). 

• The new import control system, the upgrade of the integrated Community tariff 
management system followed in 2010, together with the entry into operation of 
the Excise Movement Control System (EMCS), which improves the functioning 
of the Internal Market and helps fighting fraud. The exchange of electronic 
forms for the recovery of claims, for mutual assistance in the field of direct 
taxation, and for Council Regulation (EC) No 1798/20033 and Commission 
Regulation (EC) No 1925/20044 in VAT was deployed as well. 

DG TAXUD anticipates a significant increase of the volume of IT activities and IT 
operations for the years to come. This is due to the future deployment of additional customs 
IT systems as a result of the eCustoms Decision and the Modernised Customs Code, the 
operation of the EMCS and its further expansion in 2011 and 2012, of the VAT package, and 
possible additional systems for exchange of data between the EU and third countries such as 
Japan, China and US, and Eastern neighbourhood..  
 
The developments described below are only a projection of potential IT systems development 
in the coming years, on the basis of the current EU policy and legislative framework, but may 
be amended during the life of the ITSM2 contract. It should be underlined that this list does 
not reflect current formal requirements or priorities of the Commission or Member States in 
the field of Excise, Taxation, and Customs, nor is it exhaustive. It remains to be established if 
MSAs would be favourable to some of these initiatives. It is merely indicative of the type of 
future evolutions possible. 

                                                 
3 OJ L 264/1, 15.10.2003 
4  OJ L 331/13, 05.11.2004 
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In the Customs area, the implementation of the Modernised Customs Code constitutes a 
comprehensive exercise, going beyond the adoption of implementing provisions, and includes 
in particular the development of the necessary IT applications within the framework of the e-
Customs Decision. Their implementation will involve the test, deployment and monitoring of 
evolutions of existing systems or of development of new systems such as:  

• Single Window, Single Electronic Access Point (SEAP), Registered Exporters (REX); 

• Centralised Clearance at Import and Export; 

• The adaptation of safety & security for small consignments; 

• The evolution of ECS, ICS and NCTS; 

• Customs Decisions (standard procedure and specific decisions as required); 

• Possible evolutions on AEO and EORI; 

• Adaptation of BTI system to include new functions including trader access; 

• Possible evolutions of risk management;  

• Guarantee management; 

• Evolutions of Export and Transit (simplified procedures); 

• Additional systems may be developed for exchange of data between the EU and third 
countries, and existing systems may be extended to third countries.  

 
In Taxation, several activities are envisaged in the foreseeable future:  
 

• In Indirect Taxation, the main changes envisaged are the introduction of the Mini-
One-Stop-Shop system (mini1SS) and the VAT on e-Services system (VoeS), both of 
which are to start operations in 2015. 

• In the field of VAT the main changes in the next few years will be the implementation 
of the Recast in Directive 904/2010. After this the current public consultation about 
the Green Paper on the Future of VAT may result in a very significant change to the 
VIES system. These changes, if any, are not expected to become operational before 
2015. 

 
• In the field of Direct Taxation a Feasibility Study is to be launched on the 

implementation of the FISCO Recommendation. This could lead to the launch of a 
new Trans-European FISCO system, with possible interactions with OECD members 
across the world. If the project continues, it is expected that a FISCO system would 
not become operational before 2015 

 
Possible smaller systems in the 2015-2020 timeframe could include an IT system to 
support taxation on road transport means, on financial transactions or to support own 
resource taxation of the EU, for instance on CO² emissions. 
 

• Regarding administrative cooperation among the Member States, new IT systems may 
be requested to support the EUROFISC information exchanges. It is possible that an 
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extensive overhaul would take place of the e-Forms and other administrative 
cooperation tools currently in place. 

 
Frequent requests are received to extend administrative cooperation with members of 
the OECD. The most notable of these requests were to extend CCN/Mail and the 
exchanges of e-Forms, as well as to extend the possible future FISCO system. At the 
moment international agreements are not in place to enable such an extension; but if 
the political decision is taken within the next few years, the EU/OECD exchange over 
CCN/Mail could then be expected to start operations in the period 2015-2020. 

 
Beyond 2013, there are at this stage no formal requirements yet for evolution of EMCS and/or 
future Excise applications. 
By analogy to similar evolutions in the taxation and customs areas, a number of initiatives 
could be taken, either extension of the existing systems of harmonisation with other sectors. 
 

• The extension of EMCS to duty paid and distance selling; 

• The globalisation in EMCS; follow-up of movements/quantities under simplified 
procedures; 

• In the direction of harmonisation across sectors and simplification: the 
computerisation of Excise Simplified procedure authorisations, and the potential 
merge of SEED into AEO/EORI with a view of consolidating Economic Operators' 
registers; the harmonisation of guarantee management across customs/tax/excise; 

• The development of new functionalities, such as common risk assessment.  

• Further possible developments of EMCS: the creation of a Single window, allowing 
multinationals to make declarations from any MSA for all their movements; the set-up 
of 1 stop-shop, so that payments as well can be made in any MSA; this could cover 
both duty paid and duty suspension movements (or actually abolish the difference); 

 

The Customs 2013 and Fiscalis 2013 programmes provide for an increased annual budget 
to support much of this growth (from 55,5 Mio Euro initially foreseen for IT systems in 2009 
up to 73,6 Mio Euro in 2013). 

In order to cope with the new IT systems and the expected growth of the traffic, the common 
private communication network (CCN) will need to be upgraded as well. This concerns 
not only its capacity but also its security and its overall architecture. 

1.3. IT ORGANISATION IN DG TAXUD 

The Information Technology Steering Committee (ITSC) of DG TAXUD acts to ensure 
high-level authorisation for IT projects in line with the principles of good management and 
financial governance, under the overall supervision of the IT governance bodies of the 
Commission.  

The Stakeholders for DG TAXUD information systems are the Commission, National 
Administrations, traders or the public in general. 

http://www.cc.cec/dgintranet/taxud/policy_programmes/it_governance/index_en.htm#05
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The Information Technology Units (R4 and R5) are responsible for administering the 
computerisation activities of DG TAXUD in line with the policies of the DG. This includes 
the provision of business-critical operational services and central information systems 
necessary for the support of the National Administrations and Commission services. 

The mission of the Information Technology Units is to: 

• Develop and operate secure Information Systems (IS) and transmission services 
appropriate to beneficiaries in DG TAXUD, Commission services and Member States' 
administrations; 

• Maintain and develop a coherent Information Systems Architecture consistent with the 
Commission standards policy, allowing interoperability of administrations in the EU 
and partner countries for the benefit of the Customs and Tax policies; 

• Provide and support efficient office automation facilities for approximately 550 staff 
of the DG TAXUD. 

 

Figure 2: IT organisation in DG TAXUD 

 

The Unit R4 is divided in four sectors: 

• Resources and governance sector (R4/PS): is a “horizontal” sector involved with 
governance, budget, contracts and project management, human resources and support 
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to other sectors of DG TAXUD IT Units from Quality Assurance and Quality Control 
point of view; R4/PS will be in charge of the management of the relationship between 
TAXUD and the ITSM2 Lot2 contractor. 

• Excise Trans-European Systems sector (R4/EMCS): defines, maintains and 
evolves, in close cooperation with the Member States and on the basis of the EU 
legislation in place, the IT systems related to the monitoring of movements of excise 
goods under suspension of excise duty within the EU. These systems are designed to 
simplify the administrative procedures for the traders involved in intra-EU movements 
of excise goods, while securing the fiscal revenue of the Member States. The sector 
also coordinates with the Member States to ensure the constant level of quality and 
correct functioning of these trans-European systems while in their operational phase; 

• Taxation Trans-European Systems sector (R4/TAX): defines and creates EU wide 
IT systems aiming at supporting the fight against fraud or simplifying the VAT 
compliance obligations, in close cooperation with the Member States. In the field of 
VAT the two main systems are VIES and VAT Refund. Part of the functionality of 
VIES is also used by the general public via the VIES-on-the-Web application. The 
sector has also developed standardised eforms to smoothen and fasten the 
administrative cooperation in the field of VAT, Recovery of Claims and mutual 
assistance for Direct Taxation. The sector has developed and maintains the Taxation 
on Savings system and the Taxes in Europe database; 

• Local Informatics Security Officer (LISO): defines the DG TAXUD-specific 
Information Security Policy, oversees the development of security plans approved by 
DG TAXUD and monitors its implementation, develops information security 
awareness and training programmes, maintains an inventory of information systems, 
with a description of security needs, advises and reports on information systems 
security matters. 

The Unit R5 is divided in three sectors: 

• Infrastructure & Service Delivery (R5/ISD): The sector is responsible for : 
o Providing office automation services (supply the office automation equipment, 

user support, helpdesk, management of IT logistics including acquisition, move 
and decommissioning); 

o Managing the infrastructure used by the Information Systems in support of the 
Customs and Tax policies, the DG TAXUD specific administrative processes; 

o Assuring continuity of operation of the IT function in case of disaster;  
o Operating the infrastructure allowing interoperability of administrations in the 

EU and partner countries for the benefit of the Customs and Tax policies (CCN 
contracts); 

o Managing the IT Operations (ITSM contract);  
o Designing and implementing the IT operation processes in DG TAXUD and all 

its suppliers.   
 

• Customs IT systems (R5/CIS): The sector is responsible for :  
o The system development lifecycle of all Customs IT systems 
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o The maintenance of the operational planning for systems development and 
deployment 

o The co-ordination of the implementation and maintenance of all Customs IT 
systems in EU in collaboration with internal and external stakeholders; 

o The supervision of their operational functioning and the production of related 
statistics, dashboards etc. 

o The system development lifecycle methodology for all Customs IT systems 
o The application development framework of all Customs applications.  
o The maintenance of a repository of all artefacts of Customs IT systems 
 

• Entreprise IT architecture and Strategy (R5/EAS): The sector is responsible for : 

o The overall Customs IT architecture and IT strategic plan;  
o Providing assistance to Customs business units for the correct use of the 

modelling tool ARIS 
o Maintaining in ARIS, in close cooperation with the Customs units and CIS, a 

coherent view of the enterprise architecture, including its business data, business 
processes, business rules and technical IT plan. 

o Providing advice to Customs policy units for the optimal use of IT in reaching 
their policy objectives; to assure this duty the section shall represent the unit in 
coordination groups created either internally or with the participation with MS in 
view of policy coordination and development.  

o The technical studies, architecture and development of the CCN platform 
o The overall coherence of IT architecture of DG TAXUD, which is operationally 

implemented by the sections ISD and CIS. 
o Assuring the secretariat of DG TAXUD's architecture board and through this 

body promoting business to IT alignment.  
o Preparing the unit's participation in governance bodies, such as the ECG IT and 

legal, the IT steering committee, the High level group for the MCC etc 
 
In addition to the above, DG TAXUD Unit A3 is in charge of MCC and BPM functional 
structure to define, in close cooperation with the Member States, the requirements and 
business process models of the customs IT systems related to the Modernised Customs Code 
and its implementing provisions.  

Some changes in this organisation may occur during the course of the ITSM2 contract.  

1.4. CONTRACTUAL ASPECTS 

1.4.1. EXTERNAL CONTRACTORS 

DG TAXUD relies on the Commission's DG for Informatics (DIGIT) for hosting part of the 
IT systems. In parallel DG TAXUD outsources the bulk of its IT activities to external 
service providers which are contracted through public procurement procedures in 
compliance with the Financial Regulation. The products and services supplied are all subject 
to a systematic quality control and testing as part of the acceptance procedures. 
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Units R4 and R5 rely on several external contractors to perform their duties (refer to figure 
4 below for a graphical representation of the current contracts): 
• Two development contractors (CUSTDEV2 for Customs, FITSDEV2 for Taxation) 
• One IT service management contractor (ITSM) 
• One common network provider (CCN/WAN2) 
• One network technical centre (CCN/TC) 
• One quality assurance/control contractor (QA2) 
• Several consulting contractors to perform strategic studies and analyses 

1.4.2. INTERACTION RULES BETWEEN THE ITSM2 CONTRACTORS 
AND DG TAXUD 

Concerning the ITSM2 activities (i.e. the subject of this call for tenders), it is foreseen that: 
• ITSM2 Lot1 will be managed by R5, and will provide services to units R4 and R5; 
• ITSM2 Lot2 will be managed by R4 and will provide services to R5/Customs 

Information Systems, R4/EMCS, R4/TAX, A3/Modernised Customs Code and on 
a need basis to other sectors from unit R5; 

• ITSM2 Lot3 will be managed by R5, will provide services to unit R5 and may 
provide services to unit R4 as well upon request. 

In terms of demand management, DG TAXUD will be solely responsible to order services 
from the ITSM2 contractors. It means that: 
- TAXUD orders services from Lot1, Lot2 and Lot3, relying on Specific Contracts and 

Request for Actions 
- Lot2 will use the tools/test application/etc. made available by Lot1 in order to run its 

services. Lot2 will report to TAXUD and indicate what needs to be ordered from Lot1 
to support the Lot2 TES activities. 

DG TAXUD Unit R3 will also be a stakeholder under the three lots as the unit is responsible 
for the management and implementation of the Customs 2013 and Fiscalis 2013 co-operation 
programmes.  

1.4.3. ROLE OF QA2 CONTRACTOR 

DG TAXUD is supported by the QA2 contractor which performs quality control over the 
activities of the others IT contractors of DG TAXUD. The QA2 contractor: 
• Performs (on-site) audit of the ITSM2 contractors (quality/security/ad hoc) 
• Coordinates the review by DG TAXUD of the ITSM2 deliverables, and  performs 

technical reviews of these deliverables 
• Monitors the service levels provided by the ITSM2 contractors 
• Performs (on-site) quality control of the testing activities (application testing, 

conformance testing) 
• Attends meetings, workshops, training sessions organised by the ITSM2 contractors 
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The QA2 contractor is also responsible for quality assurance. It maintains the TEMPO 
methodology, provides technical expertise and assists DG TAXUD for the continuous 
improvement of its IT maturity and of its contractors.  

In this context the ITSM2 contractors must be ready to collaborate with the QA contractor. 

1.4.4. DEMAND MANAGEMENT 

Services are ordered in accordance with the following: 

- The Framework Contract (FC) identifies the services available and offers a price 
catalogue: services with a unit price, services to be quoted in man / days together with 
the unit price of the profiles available, hardware and software licenses unit prices, 
rules for reimbursement of travel expenses. 

- Following the FC, Specific Contracts (SC) can then be signed. They specify the list of 
services concerned and the way these will be ordered: 
- The "Fixed Price" services: are the services (of any type) which may start with 

the signature of the SC; 
- The "On-Demand" services: are the services with a unit price which may be 

ordered by means of a "Request for Actions – RfA". Once a RfA has been 
issued by DG TAXUD, quantity of the corresponding services becomes 
available for consumption; these services are then "triggered" by DG TAXUD 
according to the needs. Once completed the service is accepted normally via 
the acceptance of the monthly progress report where the related deliverables 
are listed. Accepted quantities may then be invoiced. This mechanism enables 
DG TAXUD to better align the services (and budget) with the needs; it implies 
that a proper "demand management" process is put in place to closely follow 
the quantities available, services consumption and  related ordering, and 
quantities formally accepted ready for invoicing;  

- The "Quoted-Time-and-Means" services: are the services to be quoted in man 
/ days which may be ordered by means of a "Request for Action - RfA" 
following an acceptable offer received from the contractor. The offer is meant 
to answer to a "Request for Estimate - RfE" to be issued by DG TAXUD; 

- The "Infrastructure" services: the hardware and software licenses which may 
be ordered by means of RfEs and RfAs. 

The SC may as well foresee a budget provision for travels, based on the travels needed for the 
estimated services. Travels are ordered by means of RfAs either individually or in a pool. A 
careful monitoring of the travel budget consumption is required by both the contractor and 
DG TAXUD in order to keep overall travel costs within the budget provision. 

If, during the course of the SC, a budget provision becomes insufficient to cover the real 
needs, the SC may be amended either by revising the distribution of the overall budget 
between the different budget provisions (On-Demand, Quoted Times and Means, 
Infrastructure, Travels) or by adding additional budget where needed (the pre-condition for 
this alternative is that external budget still remains available from the operational budget lines 
of DG TAXUD).  
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The tenderers should refer to the Price List Table annexed to the call for tenders to get the 
pricing strategy to be used in each of the ITSM2 lots. 

DG TAXUD is developing a tool, TASMAN (Tool for Automated Supply management), to 
manage the ordering and acceptance of the deliverables and services related to the 
development and operation of the trans-European IT systems. The ITSM2 contractors will 
use this tool when available (expected in the course of 2012).  

1.5. TEMPO DOCUMENTATION 

DG TAXUD wants to ensure that the different projects are well managed with deliverables on 
time and within budget and high-level Quality Assurance and Quality Control, and that 
cooperation between DG TAXUD and its service providers is optimal. To do so DG TAXUD 
has created, develops and maintains the TAXUD Electronic Management of Project Online 
(TEMPO) quality management system.  This methodology is fully part of the technical 
specifications. 

The TEMPO documentation is hosted on Europa web site (CIRCA pages) and is available for 
members of the TEMPO Interest Group. Account registration can be requested via the Project 
Support Office TEMPO mailbox. A specific account has been set-up for the tenderers to 
access the documentation. See section "References" for the details of this account. 
The tenderers are invited in particular to read the following TEMPO documentation: 

- General documentation: 
• Introduction to TEMPO 
• Project Management reference manual 
• Quality Management reference manual and Quality Policy 
• Information Security reference manual and Information Security Policy 
• Specific Contract management reference manual and Deliverables acceptance 

reference manual, and procedures  

- Trans-European systems: 
• Trans-European Systems (TES) reference manual  
• TES high-level security policy, and TES Security Plan reference manual 
• Application Management reference manual 
• Application Development  reference manual 
• Business Perspective reference manual 
• IT Strategic and Tactical Planning reference manual 
• Planning to Implement Service Management reference manual 
• Testing reference manual 
• Conformance Test procedure 
• Service Delivery reference manuals (Service Level, Availability, Continuity, 

Financial, and Capacity management) 
• Service Support reference manuals (Service Desk, Incident, Release, Change, 

Configuration, and Problem management), and related procedures 

http://forum.europa.eu.int/Members/irc/taxud/tempoplus/home
mailto:TAXUD-TEMPO@ec.europa.eu?subject=TEMPO
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• Risk management reference manual 
• ICT Infrastructure reference manual 

Additionally TEMPO provides for supporting documentation such as fact sheets, procedures, 
guides and templates. 
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2. OVERVIEW  

The IT Services to be provided by the ITSM2 contractors for Lot1, Lot2 and Lot3 are 
depicted in the following diagram: 
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Figure 3: ITSM2 Contract's Structure with the three Lots: Lot1, Lot2 and Lot3. 

The different lots are: 

a) Lot1: IT Service Management 2, covering applications management, operations, 
infrastructure and building infrastructure for both CCN and central applications. 

These activities are currently sourced from the ITSM and CCN/TC contracts. In 
addition to the services depicted in the figure above, transition services such as Take-
Over and Hand-Over and other supporting services such as Service Management 
Tools development and maintenance, translations, organisation and provision of 
training and missions are foreseen. ITSM2 Lot1 is under the responsibility of unit 
TAXUD/R5. 

b) Lot2: Trans-European Systems management (TES): this lot will provide support 
services for the coordination of implementation of trans-European systems in 
members States. ITSM2 Lot2 is under the responsibility of unit TAXUD/R4. 

c) Lot3: Operations integration and control including application architecture board, 
architecture choice, product choice, overall change management across different Lots 
and benchmarking. ITSM2 Lot3 is under the responsibility of unit TAXUD/R5. 

Compared to the current ITSM contract, for ITSM2 the sourcing of the future TES 
management service is separated from operations into two lots: ITSM2 Lot2 and ITSM2 
Lot1 respectively, while ITSM2 Lot3 is an addition. 
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Another major difference between the ITSM contract and the future ITSM2 contract is the 
addition or merge of CCN applications management, operations, infrastructure and Data 
Center into ITSM2. 

 

The IT value chain of DG TAXUD is depicted below: 

 

Figure 4: DG TAXUD IT Value Chain 

Hence, essentially the ITSM2 Lot2 contractor will have to deal with the shaded part of the 
above value chain. ITSM2 Lot1 with "IT Systems and Infrastructure operation" and ITSM2 
Lot3 with "Internal integration" 
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External Integration is defined as the set of activities that are 
needed to integrate DG TAXUD's IT systems with those of the 
NAs to deliver the expected business solutions. These comprise 
planning, scope definition, systems definition, and 
specification; follow up of NA activities, synchronisation, 
enterprise architecture town plan, and others.  

  

 IT systems development and maintenance is one of the two 
main production activities of the IT units of DG TAXUD, it 
includes the multitude of development and maintenance 
activities for all Customs, Taxation, Excise systems as well as 
for CCN. 

  
 
 
 
IT systems & Infrastructure operation is the second main 
production activity of the IT units of DG TAXUD, providing:  
• The operations of all applications; 
• A stable, documented, managed and secure ICT 
infrastructure. 
• The setup and maintenance of harmonised processes and 
service management tools. 

 

Internal integration is the set of activities that TAXUD/R5 
has to do internally to streamline and harmonise its architecture 
and services delivery. Much of this process is supported by 
TEMPO, internal governance arrangements, planning, 
reporting etc. However, the operational interactions between 
DG TAXUD and its suppliers and among its suppliers 
themselves are insufficiently streamlined whilst this is a key 
requirement to increase the maturity, efficiency, and 
effectiveness of the organisation. This is the object of the 
ITSM2 Lot3 call for tenders. 

  

  Quality Assurance and other support services (FIN, HR, 
SEC, etc.) are activities, processes that are shared activities 
between TAXUD/R4 and TAXUD/R5 and performed by the 
sector TAXUD/R4/PS and TAXUD/R4/LISO. QA is quality 
assurance and quality control of the IT services and 
deliverables supplied to DG TAXUD by all its suppliers 
including conducting regular security and quality audits of 
them. 
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The existing structure of DG TAXUD contracts5 is depicted in the diagram below. 
Development services are delivered by the CCN/TC, CUSTDEV2, FITSDEV2 and ITSM 
contracts, the later being restricted to support "Service Management related tools" and 
facilities necessary for the IT service management and related activities.  

Operations rely on ITSM, CCN/TC, CCN/WAN2 contracts and the data centre service of 
DIGIT. 

 

 

Figure 5: DG TAXUD's Current Contracts 

                                                 
5 With the exception of DIGIT as there is no contract between DG TAXUD and DIGIT. 
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The ITSM contractor is the current 
provider of IT Service Management on 
behalf of DG TAXUD for excise, taxation, 
and customs business threads, except for the 
CCN/CSI service. The contract includes 
development and maintenance of its own 
"Service Management related tools" used. 

 

 
CUSTDEV2 is a development and 
maintenance contract, which consolidates all 
customs related development. The 
CUSTDEV2 contractor provides 
specification, development, maintenance and 
support services for all customs IT systems. 

 

 

 

 

The FITSDEV2 contractor provides 
specification, development and maintenance 
services for the taxation and excise systems 
and applications as it is currently in 
operation. 

 

 

 

 

The CCN/TC contractor provides CCN/CSI 
service management including its service 
desk for the NAs and various contractors of 
DG TAXUD, service delivery and support, 
ICT Infrastructure management, operations 
management, security management as well as 
its application development. 
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The CCN/WAN2 contractor provides the 
private secured IP network services of CCN 
including their maintenance. 

 

 

 

 

 

 

DIGIT is the IT General Directorate of the 
Commission.  DIGIT has responsibility for 
the Commissions Data Centre (DIGIT/DC) 
which hosts part of the DG TAXUD 
information systems. 

 

 

 

 

QA2 contractor is responsible for TEMPO 
maintenance, quality assurance and quality 
control of the IT services and deliverables 
provided by the others IT contractors of DG 
TAXUD. This includes services supplied by 
the current ITSM and the new ITSM2 
contractors.  
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The target organisation represents the current vision of DG TAXUD, without prejudice to 
further evolution as the need may arise. 

The tenderer shall note that through this call for tenders DG TAXUD will undertake a 
transformation of the support contracts, (not shaded in the following figure), aiming at the 
following target situation: 

 

 

Figure 6: Support Contracts' Target Situation at DG TAXUD  
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This transformation entails the following: 

 

 

 

 

 

 

 

 

 

 

External integration is defined as the 
services, which are necessary to manage 
the relations with IT deployment in the 
NAs. This will be the target of ITSM2 
Lot2 of this call for tender. Related duties 
will have to be taken over from the 
existing ITSM contractor. 

 

 

 

 

Systems Operations - CCN/TC and 
ITSM operations will be integrated in 
ITSM2 Lot1 of this call for tenders. 
Related duties will have to be taken over 
from the existing CCN/TC and ITSM 
suppliers. 
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this call for tenders concerns the provision 
of services necessary to the control and 
integration of the service offered by all 
DG TAXUD contractors and DG TAXUD 
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3. ITSM2 – LOT2 

Trans-European systems management: this lot will provide support services for 
the coordination of implementation of trans-European systems across the EU. 

This section presents the scope of the ITSM2 Lot2 activities in terms of systems to be 
taken-over, and services to be provided. It is to be noted that the list of systems may 
evolve during the tendering process. 

3.1. SCOPE – TRANS-EUROPEAN SYSTEMS 

The current trans-European systems falling under the scope of ITSM2 Lot2 are 
identified in the Lot2 CI table, which defines the scope of ITSM2 Lot2 at the start of 
the contract. This table can be found in Annex 1 of the Technical Annex. 

The trans-European systems are managed by different sectors (i.e. business threads) of 
the IT units in DG TAXUD, with the LISO sector addressing security aspects across 
all business threads. ITSM2 Lot2 will have to provide the full scope of services for 
these systems. 

The Lot2 CI table includes the reference systems as well as their supporting IT 
services, knowing that the IT management of the related applications will be sourced 
from the ITSM2 Lot1 contractor.  

On the one hand, the ITSM2 Lot2 contractor is expected to perform the functional 
testing of the applications whenever there is an interface with the National 
Administrations. The ITSM2 Lot2 contractor will also conduct the conformance 
testing with the National Administrations whenever applicable for such applications.  

On the other hand the ITSM2 Lot2 contractor will act as a user of the applications in 
production (e.g. the test application).  

The overall planning of current and new systems (as known at the date of writing) is to 
be found in the Baseline as "DG TAXUD Information Systems Strategic Overview". 
New systems may be added during the FC. 
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3.2. SCOPE – SERVICES 

The ITSM2 Lot2 services may be summarised as follows (refer to the ITSM2 Lot2 
Technical Annex for a detailed list and description): 

• Trans-European systems management (applying same processes as for 
application management) 

• Content management for the web-based communication with the National 
Administrations (via CIRCA, EUROPA, Lot1 web tool, ..); 

• Upon request, remote and on-site technical support to National 
Administrations; 

• Second line support for trans-European systems, the first line being provided 
by ITSM2 Lot1 contractor; 

• Support DG TAXUD for ensuring business relationship management with the 
National Administrations (business monitoring),  

• Support DG TAXUD for liaison with the National Administrations 
(coordination meetings and missions, training) 

• Plan the deployment of the Trans-European systems 

• Testing:  

o Management and performance of the conformance testing (with the 
National Administrations), relying on the test applications when 
available; 

o Performance of the functional tests of the applications part of the trans-
European systems (e.g. test application to be used during the CT 
campaigns); 

• Coordination with the National Administrations (follow-up of national IT 
planning, testing, deployment…); 

• Operations of the trans-European systems, IT Services and TESM tools under 
Lot2 scope: 

o Monitoring; 

o Statistics and reporting; 

o Security and Business Continuity coordination 

• Technical reviews of deliverables from other contractors (e.g. studies, 
specifications, application testing reports, operations reports, …); 
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• Support DG TAXUD in tactical and strategic planning, relying on all available 
sources of information (ITSM2 Lot2 consolidated planning, National 
Administrations planning, other contractors' planning…); 

The report on the above activities is available from the unit R4 annual activity report in 
the baseline documentation. 

ITSM2 Lot2 services will be delivered relying on proven techniques based on ITIL, 
including: 

• Service desk 
• Service support 
• Service delivery 
• Security management 
• Business perspective 
• Planning to implement service management  
• Application management, to be applied "mutatis mutandis" to trans-European 

system management as well 
• ICT infrastructure management 

 
Special attention should be paid by ITSM2 Lot2 contractor to the following processes:  

- Demand management - see section 3.4 on "Demand management rules for ITSM2 
Lot2" in this document and see as well the Work Package "Demand management" in 
the Technical Annex to Lot2, under WP.0 – WP 0.11 and WP 0.12); 

- Continuous Improvement Process (CSIP) - see WP.8.7 of the Technical Annex to 
Lot2.  

ITSM2 Lot2 will use the tools and services provided by ITSM2 Lot1 (e.g. the SMT 
tool) and the applications developed by the development contractors (e.g. the test 
applications). ITSM2 Lot2 is not meant to develop any software; nevertheless, in 
exceptional circumstances, and upon decision from DG TAXUD, it may undertake 
some ad-hoc development activities to fill gaps in the portfolio of IT services of DG 
TAXUD. 

3.3. SPECIFIC INTERACTION RULES FOR ITSM2 LOT2 
CONTRACTOR WITH DG TAXUD 

DG TAXUD will interact with the contractor via 8 (eight) roles with the objective to 
have the contractor delivering according plan, budget and quality: 

o The Lot2 supply management, alias TESM, currently assigned to Unit R4 
Project Support sector: in charge of managing all common supply management 
issue within the framework contract; 

o The LISO (Local Information Security Officer in Unit R4): in charge of all 
security and continuity aspects; 
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o The IT operation in Unit R5 in charge of the IT service delivery by Lot1 and 
Lot3, and with whom the contractor will have to interface to address issues 
regarding the interface between Lot2 and Lot1, including demand management; 

Daily ITSM2 Lot2 operations: managed by:  

o The Customs Business currently assigned to Unit A3; (sector 'A3') 

o The Customs Central Operations in Unit R5 (sector Customs IT 
systems); 

o The Customs TES in Unit R5 (sector Customs IT systems); 

o The Taxation TES currently assigned to Unit R4 Tax sector; 

o The Excise TES currently assigned to Unit R4 EMCS sector. 

More information on the interaction model between DG TAXUD and the Lot2 
contractor is provided in the Technical Annex to Lot2.  
 

3.4. CONTRACT AND DEMAND MANAGEMENT RULES 
FOR ITSM2 LOT2 

 
• Initial set-up (and maintenance) of the quantities to be ordered in a specific 

contract 
– The overall quantities are estimated by the contractor at the time of 

preparation of the new specific contract to be signed, on the basis of 
figures experienced from the past and of discussion with each sector 
about the future perspectives; 

– The resulting quantities, once agreed with PS sector, are then split into 
the specific contract as follows: a percentage of the quantities for 
services with unit price go to the FP budget, the remaining percentage 
goes to the OD budget; the 100% of the services to be quoted in man 
/days go to the QTM budget; a provision is foreseen to cover travel and 
subsistence costs reimbursement;  

– Once the specific contract is signed, services with unit price are 
available for consumption, the follow-up by the contractor of the 
corresponding quantities starts (weekly coordination meeting with PS 
sector), as soon as a specific quantity for a given service will be fully 
consumed, an RFA may be issued by PS sector to ensure continuity of 
service, according to revised estimates provided by the contractor; 

– Once the specific contract is signed, the RfE/RfA process for QTM 
services may start;  

 
• Consumption of ordered services: 

– Under EMCS/TAX/CIS/A3/LISO sectors responsibility; 
 

• Demand management process: 
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– PS sector will monitor the overall quantities consumption and regularly 

request business sectors to update the forecast of their needs; 
– ITSM2 Lot2 contractor will send alerts to PS in due time in case of a 

potential shortfall. This risk should be limited by weekly meetings 
between PS sector and ITSM2 Lot2 contractor. During the BMM the 
demand will be reviewed by TAXUD and the ITSM2 Lot2 contractor 
and compared against the actual supply. 

 
• Ordering of additional services (RfE/RfA process) 

– PS sector will manage the issuing of RfE and RfA in collaboration with 
the other sectors  

– The concerned sectors will be involved in the review of offers 
 
• Progress follow-up: MPR/MSR 

– PS sector organises the review of the progress reports and the agenda 
and timing of the progress meeting; 

– R4/R5/A3 Sectors are invited to review the monthly progress and 
services reports dedicated to its business (in particular to verify in the 
MPR the consumed quantities, the dates of services, the deliverables to 
be accepted), and sends their comments to ITSM2 Lot2 contractor 
directly; 

– R4/R5/A3 sectors attend, as needed, part of the monthly review meeting 
dedicated to their business (BMM). 

 
• Acceptance letters / acceptance of invoices 

– Managed by PS sector, visa by the concerned sector (when applicable). 
 
• Signature of specific contracts 

– PS sector will manage the issuing of Request for Offer in collaboration 
with the other sectors; 

– Unit R1 in DG TAXUD (contractual and financial matters) will be 
responsible for the specific contract signature process. 

 
• Steering committee (organised between Unit R4 Head of Unit and the 

contractor) 
– By default, PS sector attends the steering committee meetings and 

represents the other sectors. A specific sector may attend the steering 
committee meeting e.g. in case of major issue. 
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3.5. LIFECYCLE OF THE SERVICE PROVISION 

3.5.1. TAKE-OVER 

The Take-over is the first and mandatory activity under a Specific Contract within the 
Framework contract. It is meant to help the new contractor to get ready for the proper 
service delivery, to learn from the previous contractor, and to get organised whilst 
taking into account the volumetric estimates in section 3.6.   

The requirements for the take-over from the incumbent contractor are listed in the 
technical annex to Lot2. As from the agreed take-over date all services must be 
delivered as minimum at the current ("as is") quality level.  

TAXUD will provide the following during the take-over period: 

• Access to all technical deliverables; 

• Access to the infrastructure for the move (if applicable); 

• Access to the service desks ITSM tools and Web site and their data, but no 
provision to place calls for neither “request for information” or “request for 
service” until the conclusion of the take-over; 

• Invitation to participate to some of the NAs meetings and other contractors 
technical co-ordination meetings; 

• Trainings oriented towards knowledge transfer, with a maximum of 10 persons 
attending from the ITSM2 lot2 contractor, this will include: 

• On the background of each of the business thread to be taken over 
(maximum 1 training session of maximum 2 days in the 
Commission premises for each business thread); 

• On CCN/CSI (maximum 1 training session of maximum 2 days in 
the Commission premises); 

• On the project quality system (maximum 1 training session of 
maximum 1 day in the Commission premises); 

• On DG TAXUD Quality System and supporting QA activities 
(maximum of 2 training sessions of maximum 2 days each); 

• On the systems and application transition and operation activities 
(maximum of 2 training sessions of maximum 2 days each for each 
business thread in the Commission premises or in the premises of 
the current contractors); 
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• Meetings with DG TAXUD to address specific questions from the 
of the ITSM2 contractor Lot2. 

The duration of the take over phase is 6 months, in line with Lot1 take over of the 
ITSM incumbent provider services. 

3.5.2. SERVICE PROVISION 

As from take-over, the ITSM2 Lot2 contractor must be in a position to ensure the 
continuity of the current services as defined in their respective contractual documents, 
technical annexes and quality plans. This constitutes the main part of the activities 
during the life of the ITSM2 lot2 framework contract. 

The services to be provided must be ISO 27001:2005, ISO 27002:2005, ISO 20000-
2:2005, compliant and compatible with ITIL. They must also comply with Regulation 
(EC) 45/20016 (personal data protection), Council Decision 2001/264/EC7, 
Commission Decision C(2006)3602, Commission Decision 2001/844/EC, ECSC, 
EURATOM8, and their subsequent amendments. 

The ITSM2 Lot2 contractor will always work in the best interests of the Commission 
during the life of the Framework Contract. 

The Technical Annex to Lot2 provides the detailed specification of the services to be 
provided by the contractor.  

3.5.3. HANDOVER 

At the end of the contractual period, the ITSM2 Lot2 contractor will hand over to 
DG TAXUD, or any specified third parties on its behalf, in accordance with 
instructions to be given by DG TAXUD, the whole of the ITSM2 Lot2 services, the 
whole of the infrastructure owned (if any) by DG TAXUD hosted in the premises of 
the contractor, the whole of the live and historical data and information supporting the 
services provided (and in particular these of the ITSM2 Lot2  tools), the up–to-date 
version of the ITSM2 Lot2 process model in full and of the ITSM2 Lot2 tools, free of 
any rights, unless otherwise agreed by the Commission. 

3.6. VOLUMETRIC ESTIMATES 

The annual R4 activity report included in the Lot2 Baseline provides statistics about 
the overall yearly volume of IT activities.  

The table 'TES-WS' in the Annex III.B (Annex III.B - ITSM2-Lot2-TBPLot2l-
v01final.xls) provides the best estimates by DG TAXUD with regard to volumetrics 
that the ITSM2 Lot2 contractor will have to face during the life of the FC: 

                                                 
6 OJ L 8/1, 12.01.2001 
7 OJ L 101/1, 11.04.2001 
8 OJ L 317/1, 03.12.2001 
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