




















ID		Task Name	Duration	Start	Finish	Predecessors	Week -1							Week 1	
							M	T	W	T	F	S	S	M	T
1		SC01 Contract Signature - T0	0 days	Tue 15/06/10	Tue 15/06/10										
2		SC02 Contract Signature - T0	0 days	Fri 18/06/10	Fri 18/06/10										
3															
4		<b>SC01</b>	<b>234 days?</b>	<b>Tue 15/06/10</b>	<b>Tue 10/05/11</b>	<b>1</b>									
5		<b>CQP (DLV-0.3-1)</b>	<b>107 days</b>	<b>Mon 21/06/10</b>	<b>Thu 18/11/10</b>	<b>1FS+4 days</b>									
39		<b>FQP (DLV-0.1-1)</b>	<b>107 days</b>	<b>Mon 21/06/10</b>	<b>Thu 18/11/10</b>	<b>1FS+4 days</b>									
73		<b>Take-Over Management</b>	<b>139.25 days</b>	<b>Tue 15/06/10</b>	<b>Wed 29/12/10</b>	<b>1</b>									
121		<b>Take Over</b>	<b>200 days?</b>	<b>Tue 03/08/10</b>	<b>Tue 10/05/11</b>	<b>1</b>									
488		<b>Operations management</b>	<b>25 days?</b>	<b>Mon 30/08/10</b>	<b>Fri 01/10/10</b>	<b>1</b>									
491		<b>Technology &amp; Work Environment</b>	<b>91.5 days</b>	<b>Tue 15/06/10</b>	<b>Thu 21/10/10</b>	<b>1</b>									
502		<b>SC02</b>	<b>120 days</b>	<b>Fri 18/06/10</b>	<b>Mon 06/12/10</b>	<b>2</b>									
503		<b>CQP (DLV-0.3-1)</b>	<b>59.5 days</b>	<b>Fri 18/06/10</b>	<b>Fri 10/09/10</b>										
531		<b>Security Plan (DLV-8.5.1-1)</b>	<b>82 days</b>	<b>Fri 18/06/10</b>	<b>Tue 12/10/10</b>										
565		<b>Implement IT &amp; Telecom Infrastructure</b>	<b>105 days</b>	<b>Fri 18/06/10</b>	<b>Mon 15/11/10</b>										
588		<b>Infrastrucutre FAT Report (DLV-8.6.2-4)</b>	<b>30 days</b>	<b>Mon 25/10/10</b>	<b>Mon 06/12/10</b>										



Project: CUD2-TOP-00 02 00– Annex  
Date: Tue 16/04/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	