

Business Thread	Applications	Version	New / Update	Description	ITOP Version
CUSTOMS	QUOTA2	2.1.2	Update	The release initially named Quota2 2.1.1 HF2 in the previous ITOP will be renamed as Quota2 2.1.2 . The planning remains the same	185
	CRMS	2.1.0 HF6 DP1	New	A data patch has been received on Thursday 17/03/2011 and installed in Production environment on the same day	
	CRMS	2.2.3	New	The patch will be delivered on Tuesday 22/03/2011 and installed in Production environment on Monday 11/04/2011	185
	DDS2-EBTI	1.0.1	Update	The application should be opened to business on 28/03/2011 instead of 02/03/2011. The date is provisional	185
	DDS2-TARIC	1.3.2 HF4	Update	An acceptance phase has been added on Thursday 24/03/2011 and Friday 25/03/2011. The hot fix should be installed in Production on Monday 28/03/2011 instead of 17/03/2011. The date is provisional	185
	DDS2-TRANSIT	1.0.0	Update	The application should be opened to business on Thursday 31/03/2011 instead of 21/02/2011. The date is provisional	185
	DDS2-EXPORT	1.0.0	Update	The application should be opened to business on Thursday 31/03/2011 instead of 21/02/2011. The date is provisional	185
TAXATION	CS/MIS	IE411 Tool	New	The tool release will be delivered by Wednesday 23/03/2011 and be available to ITSM on Friday 25/03/2011	185
	TEDBV2	1.2.0 Build05 Private&Public	New	Build05 has been installed in Conformance and Production environment on Tuesday 15/03/2011	185
	RfC of Recovery E-Forms	-	Update	It will be delivered on Monday 28/03/2011 and qualified by Friday 01/04/2011	185
	Vow/Tow Configuration & Monitoring Tool	3.0.0 b3	Update	This release has already been delivered (on Friday 04/03/2011) and will be deployed in Production environment on Monday 02/05/2011	185